
  

 
 

AGENDA 
DES MOINES CITY COUNCIL 

REGULAR MEETING 
City Council Chambers 

21630 11th Avenue S, Suite C 
Des Moines, Washington 

Thursday, September 24, 2026 - 6:00 PM 
 
 

CALL TO ORDER 

PLEDGE OF ALLEGIANCE 

ROLL CALL 

PROCLAMATIONS 

 Item 1. Centennial of the Seashore Club Proclamation – 5 Minutes 
Motion: “I move to approve the proclamation recognizing September 24, 2026, 
as Centennial of the Seashore Club Day in the City of Des Moines.” 

CORRESPONDENCE NOT PREVIOUSLY RECEIVED BY COUNCIL 

COMMENTS FROM THE PUBLIC 

REGIONAL COMMITTEE REPORT 

CITY MANAGER REPORT/PRESENTATIONS/BRIEFINGS 

 Item 1. Economic Development Update- Business Climate Survey and 
Roundtables – 30 Minutes 
Staff Presentation: Katherine Caffrey, City Manager 

CONSENT AGENDA 

 Item 1. Approval of Vouchers 
Motion: "I move to approve the payment vouchers through August 12th, 2026 
and payroll transfers through August 6th, 2026 in the attached list and further 
described as follows:" 
 
EFT's & ACI Virtual Card Payments # 14095 - # 14202 $ 2,752,384.06 
Wires # 3411 - # 3436 $ 3,011,110.46 
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Accounts Payable Checks # 167704 - # 167736 $ 276,017.25 
Payroll Checks 8/20/2026 # 20132 - # 20138 $ 7,158.01 
Payroll Advice 8/20/2026 # 18602 - # 18789 $ 547,872.65 
Payroll Checks 9/4/226 # 20139 - # 20143 $ 9,034.51 
Payroll Advice 9/4/2026 #18790 - # 18976 $ 537,379.80 
Payroll Advice off cycle 9/3/2026 # 18977 $ 6,642.20 
Total Checks and Wires for A/P & Payroll  $ 7,147,598.94 

 Item 2. Approval of Minutes 
Motion: "I move to approve the minutes from the August 13, 2026, and August 
27, 2026 City Council Regular Meetings." 

 Item 3. 2026 Lodging Tax Advisory Committee Spending Recommendation 
Motion: “I move to approve the recommendations as submitted by the Lodging 
Tax Advisory Committee for the expenditure of Lodging Tax funds.” 

 Item 4. 2026 City Hall Suite A Restroom and Kitchen Remodel 
Motion: "I move to approve the Public Works Contract with NFI Enterprises, LLC 
in the amount of $195,987.07 for the 2026 City Hall Suite A Restroom and 
Kitchen Remodel, authorize a project contingency in the amount of $27,000, and 
further authorize the City Manager to sign said Public Works Contract 
substantially in the form as submitted." 

 Item 5. Judge Pro Tem Compensation - 2nd Reading 
Motion: "I move to pass Draft Ordinance No. 26-059, empowering the Municipal 
Court Judge to set compensation for Judges Pro Tem." 

 Item 6. Marina Tenant Restroom Replacement 
Motion: "I move to approve the agreement with ROMTEC Inc. in the amount of 
$944,078.00, plus a contingency fund of $94,407.80 (10%), for a total 
authorization of $1,038,485.80 for the replacement of the tenant restrooms." 

 Item 7. Draft Resolution 26-103 - Midway Park ORLP Grant Authorization 
Motion: "I move to adopt Draft Resolution 26-103 which authorizes city staff to 
pursue a grant with the State's Recreation and Conservation Office for the 
Midway Park Open Space Design project." 

 Item 8. 24th Ave S Improvement Project (Segment 1) — TIB Grant Award and 
Consultant Services Contract 
Motion 1: “I move to adopt Draft Resolution No. 26-094 certifying to the 
Washington State Transportation Improvement Board (TIB) that full funding is 
secured for the 24th Ave S Improvement Project (Segment 1), and further 
authorize the City Manager to sign the TIB Grant Agreement Form.” 
 
Motion 2: “I move to approve the Consultant Services Contract with Parametrix 
Inc. to provide engineering design and right-of-way acquisition services for the 
24th Ave S Improvement Project (Segment 1) in the amount of $1,200,029.98, 
and further authorize the City Manager to sign said Contract substantially in the 
form as submitted” 
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Motion 3: “I move to direct staff to make the necessary arrangements to have all 
of the existing overhead utilities relocated aerially, as needed for construction on 
the 24th Ave S Improvement Project (Segment 1), waiving the requirement for 
undergrounding of utilities in accordance with DMMC 12.25.110.” 

UNFINISHED BUSINESS 

 Item 1. Development Agreement Ordinance - 2nd Reading – 30 Minutes 
Staff Presentation: Rebecca Deming, Community Development Director 
 
Motion: "I move to approve Draft Ordinance No. 26-030, relating to the 
regulation of Development Agreements." 

 Item 2. Consideration of the City's 2027 Legislative Agenda – 15 Minutes 
Staff Presentation: Anthony Hemstad, Legislative Advocate 
 
Motion: "I move to adopt the 2027 City of Des Moines Legislative Priorities." 

 Item 3. Discussion on 223rd St. Pedestrian Project – 20 Minutes 
Staff Presentation: Michael Slevin, Public Works Director 

NEW BUSINESS 

 Item 1. Discussion on a Multi-Family Tax Exemption Program – 45 Minutes 
Staff Presentation: Anthony Hemstad, Legislative Advocate 

 Item 2. Additional Sales Tax for Children and Family Services - 1st Reading – 15 
Minutes 
Staff Presentation: Assistant City Attorney Matthew Hutchins 
 
Motion: "I move to pass Draft Ordinance 26-104 to a second reading on the next 
available regular Council meeting agenda." 

 Item 3. New Agenda Items for Consideration - 10 Minutes 

COUNCILMEMBER REPORTS 
(4 minutes per Councilmember) - 30 minutes 

PRESIDING OFFICER’S REPORT  

EXECUTIVE SESSION 

NEXT MEETING DATE 
October 01, 2026 City Council Regular Meeting 

ADJOURNMENT 

Members of the public who wish to provide comment during the meeting via Zoom must register in advance. To 
register, please email cityclerk@desmoineswa.gov by 12:00 p.m. (noon) on the Wednesday before the meeting. 

 
City Council meeting can be viewed live on the City's website, Comcast Channel 21/321, on the City’s YouTube 

channel or via Zoom. 
 

Projected Future Agenda Item 
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Centennial of the Seashore Club Proclamation 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Administration 
 
DATE SUBMITTED: 
August 19, 2026 
 

ATTACHMENTS: 
1. Centennial of the Seashore Club Proclamation 

CLEARANCES:  
 

Purpose and Recommendation 
The purpose of this agenda item is to recognize and celebrate the Centennial of the 
Seashore Club and its 100 years of history in the Des Moines community. 
 
It is recommended that the Mayor proclaim September 24, 2026, as Centennial of the 
Seashore Club Day in the City of Des Moines. 
 
Motion: “I move to approve the proclamation recognizing September 24, 2026, 
as Centennial of the Seashore Club Day in the City of Des Moines.” 

 
Background 
The Seashore Club, located along Puget Sound in the Zenith neighborhood of Des 
Moines, was established in 1925–1926 by Danish immigrants who transformed the 
property into a close-knit Danish community. The original residents built a clubhouse 
and thirteen summer cottages in a Danish co-housing style, creating a community 
whose history and character have endured for generations. 
 
In recognition of its 100th anniversary, the Seashore Club is celebrating the history, 
culture, traditions, and community that have been preserved over the past century. As 
part of the centennial commemoration, the names of current residents will be added to a 
new plaque near the original founders' plaque, and a time capsule will be buried to be 
opened in fifty years. 
 
The Seashore Club has also been recognized by the Washington Secretary of State as 
a Centennial Corporation, honoring its 100 years of history. 
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This proclamation recognizes the Seashore Club's significant milestone and celebrates 
its lasting connection to the history and community of Des Moines. 
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Proclamation 

Whereas, our community, known as the SEASHORE CLUB, is located on the Puget 
Sound in the Zenith neighborhood of Des Moines, WA. It was founded by courageous Danish 
immigrants who, through vision, hard work and perseverance, created a lasting legacy. 

Whereas, the history of the community traces back to 1872, when the first land 
owner, John Collins -- Seattle’s 5th Mayor from 1873-1874 --purchased at least 160 acres.  
Over time, a large parcel was divided and platted into smaller lots by Des Moines pioneer, 
Thomas Massey.  Later, Gustave Rasmussen and friends purchased an old run-down home 
and orchard on Lot 7 in 1925-1926. They transformed the property into a Danish community 
known as the Seashore Club. 

Whereas, the Seashore Club was founded by Danish immigrants renowned for taking 
care of their own. After clearing the land, the first structure they built was the clubhouse. 
Many members initially stayed in white canvas tents while the thirteen summer cottages were 
being built in the Danish co-housing style that still exists today. 

Whereas, Seashore Club members did more than build their co-housing colony, they 
also attended Saint John’s Danish Lutheran Church in Seattle, helped establish Washington 
Hall, a community hub for new immigrants near Yesler Terrace, and help found the 
Northwest Danish Old People’s Home.   

Whereas, in 1926 to commemorate the founding of the Seashore Club, the Danish 
founders installed a bronze plaque with each founding member’s name.  These members were 
prominent in their Danish community and were:  performers, bakers, dairymen, plasterers, 
carpenters, machinists, blacksmiths, attorneys, etc. A couple were knighted by the Danish 
King for their work in the Seattle and Danish community.  

Whereas, we learned of our rich history through archives, newspaper articles, surveys 
and maps in preparation for the centennial, we take immense pride in the strength, culture and 
traditions that have been preserved.  At this time, there are no Danish owners residing at the 
Seashore Club but we take great pride in our past and the community that we have become 
and to an even brighter future.   

Whereas, to celebrate and commemorate the centennial, the names of all current 
residents will be added to a new plaque near the original one and, a time capsule will be 
buried on the premises during our Centennial Celebration on September 12, 2026, to be 
opened in fifty years. 

Whereas, it is our honor to be celebrating both our great nation’s 250th anniversary 
and the Seashore Club’s Centennial in 2026. 

Now, therefore, I, the Mayor of Des Moines, WA, do hereby proclaim September 24, 
2026 to be the Centennial of the Seashore Club. 
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SIGNED this day 24th day of September, 2026 
 

        _____________________________ 
        Yoshiko Grace Matsui, Mayor 
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Economic Development Update- Business Climate Survey and 
Roundtables 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Administration 
 
DATE SUBMITTED: 
September 16, 2026 
 

ATTACHMENTS: 
1. Business Climate Survey & Roundtables 

PowerPoint 

CLEARANCES:  
 

Purpose and Recommendation 
The purpose of this presentation is to provide an update on the recent Business Climate 
Survey and Roundtables conducted as part of the City's efforts to focus on economic 
development downtown. This work is funded through a grant from the Port of Seattle.  
 
Strategic Plan Priority  
Economic Vitality 
 
Background 
Over the past several months, the focus of this work has been to develop a deeper 
understanding of the needs, perceptions, and experiences of downtown businesses, 
property owners, and potential developers. 

Due to organizational changes and ongoing budget constraints, the City does 
not currently have a dedicated economic development position. Staff in other functional 
areas have supported business needs and responded to development inquiries as part 
of their broader responsibilities, but without the capacity or specialized expertise to 
fully advance the City's economic development goals. 

In 2025, the City entered into a contract with Eernissee Consulting to support 
economic development work associated with the Port of Seattle Economic 
Development Grant. These services are funded at fifty percent through grant resources. 

Engaging a consultant in a fractional, staff-like capacity supported by grant funding 
provides access to senior-level economic development expertise at a lower cost than a 
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dedicated position, while preserving fiscal flexibility. 

Discussion 
The attached presentation summarizes the results of a business climate survey 
conducted downtown between June and August 2026 as part of the Downtown Des 
Moines Business Climate Initiative, funded through the Port of Seattle Economic 
Development Partnership grant. Forty-four business owners, property owners, and 
employees responded. The presentation covers who responded, how they view 
downtown today, the challenges they identified, and where the perspectives of property 
owners and business tenants diverge. It closes with preliminary takeaways and the 
planned next step, a series of business roundtables. No action is requested. The 
presentation is intended to inform Council discussion of downtown economic 
development priorities. 
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Business Climate Survey & Roundtables

City Council Meeting
24 September 2026

Downtown Des Moines Business Climate Initiative
Made possible by the Economic Development City Partnership grant from the Port of SeattleDRAFT

Page 10 of 232



1

 Downtown Des Moines Business Climate Initiative

 Enriched Database

2  Business and Property Owner Survey

3  Business Roundtables

4  Business and Property Owner Collaboration

Downtown Des Moines Business Climate Survey 2

5  Marketing  Messaging for Downtown

DRAFT
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T H E  S U R V E Y

Survey at a Glance
44 voices from downtown

44
Total respondents

70%
Left contact info

59%
Want a roundtable

64%
Here 5+ years

"There is so much opportunity!"
— Business owner (lessee)

Downtown Des Moines Business Climate Survey 3DRAFT
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R E S P O N D E N T  P R O F I L E

Who Responded

23

7

4

4

3

Leases business space
(doesn't own property)

Owns both business
& property

Works for a
business

Owns property,
leases to tenants

Works for a
property owner

58%
Lease, 
don't 
own

64% Here 5+ 
years

4
Downtown Des Moines Business Climate SurveyDRAFT
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S E N T I M E N T

How Downtown Feels Today

Five-point scale: strongly disagree to strongly agree 5DRAFT
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T H E  C O L L A B O R A T I O N  G A P

42% Disagree.
21% Agree.
The only net-negative question surveyed.

"They hold buildings hostage for their price."
— Property owner

Property owners agree — and rate it worse.

Downtown Des Moines Business Climate Survey 6DRAFT
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B I G G E S T  C H A L L E N G E S

What's Holding Downtown Back

45%
Say neglected properties

"They are outdated and not cared for. 
No pride of ownership."

— Business owner (lessee)

What are downtown's two biggest challenges? — n=44 7DRAFT
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B I G G E S T  C H A L L E N G E S

What Hurts Businesses Most

52%
Cite cost of business

“How can we help you?”

— what respondents want the permitting process 
to sound like

Biggest challenges for downtown businesses — n=44 8DRAFT
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A  C L O S E R  L O O K

Owners vs. Lessees
11 owners.  23 lessees.

Mean score: -2 (strongly disagree) to +2 (strongly agree) 9DRAFT
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A  C L O S E R  L O O K

Where Each Group Points

LESSEES

Point at property owners

"Just an asset in the financials."

PROPERTY  OWNERS

Point at the government

"Fix permitting and reputation."

Open-ended: "How could owners and businesses work together better?" 10DRAFT
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H E A D L I N E  F I N D I N G S

Challenges to Address
Real challenges — alongside real strengths to build on.

Collaboration Is Broken

Weakest-rated question surveyed

Properties Sit Neglected

Top challenge — 45%

Cost & Red Tape Bite

Top business pain points

Assets Poorly Connected

Marina, beach, airport underused

Downtown Des Moines Business Climate Survey 11DRAFT
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B E Y O N D  T H E  C H A L L E N G E S

Real Optimism, Too

Real Potential, Felt 
Locally

"So much potential I can feel it!"

— Business owner (lessee)

New Energy 
Downtown

"New energy surrounding 
revitalization of the city core."

— Business owner (lessee)

Proud To Call It Home

"It’s a great small city to work 
and live in."

— Property owner

Downtown Des Moines Business Climate Survey 12DRAFT
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N E X T - S T E P  E N G A G E M E N T

Community Ties & Momentum

81% Belong to the Chamber

59% Want a roundtable

70% Left contact info

Downtown Des Moines Business Climate Survey 13DRAFT
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Business Roundtables

Downtown Des Moines Business Climate Survey 14

Summary of Findings

DRAFT
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2

 Preliminary Takeaways

1  Collaborate with Purpose

 Tackle Neglected Properties

3  Connect Waterfront to Downtown

4  Encourage More Housing

Downtown Des Moines Business Climate Survey 15

 Streamline Permitting Citywide

DRAFT
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Discussion

City Council Meeting
24 September 2026

The Downtown Des Moines Business Climate Initiative
Made possible by the Economic Development City Partnership grant from the Port of SeattleDRAFT
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Approval of Vouchers 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Finance 
 
DATE SUBMITTED: 
September 14, 2026 
 

ATTACHMENTS: 
1. 9.24.2026 Voucher Certification 

CLEARANCES:  
 

Purpose and Recommendation 
Voucher transfers and expense reimbursement claims have been audited and certified 
by the auditing office in compliance with RCW 42.24.080 and RCW 42.24.090. 
 
Motion: "I move to approve the payment vouchers through August 12th, 2026 and 
payroll transfers through August 6th, 2026 in the attached list and further described 
as follows:" 
 
EFT's & ACI Virtual Card Payments # 14095 - # 14202 $ 2,752,384.06 

Wires # 3411 - # 3436 $ 3,011,110.46 

Accounts Payable Checks # 167704 - # 167736 $ 276,017.25 

Payroll Checks 8/20/2026 # 20132 - # 20138 $ 7,158.01 

Payroll Advice 8/20/2026 # 18602 - # 18789 $ 547,872.65 

Payroll Checks 9/4/226 # 20139 - # 20143 $ 9,034.51 

Payroll Advice 9/4/2026 #18790 - # 18976 $ 537,379.80 

Payroll Advice off cycle 9/3/2026 # 18977 $ 6,642.20 

Total Checks and Wires for A/P & Payroll  $ 7,147,598.94 
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Background 
City Council review and approval of voucher reports is a key internal control that 
promotes transparency, accountability, and public trust in the City’s financial operations. 
By examining vouchers after expenditures have occurred, the Council provides 
independent oversight to confirm that payments were properly authorized, supported by 
appropriate documentation, and made in accordance with the adopted budget, City 
policies, and applicable laws. This review helps ensure public funds are used for their 
intended purposes, strengthens fiscal discipline, and reinforces the separation of duties 
between staff who process payments and the elected officials responsible for 
safeguarding taxpayer resources. 
 
Discussion 
The vouchers below have been reviewed and certified by individual departments and 
the City of Des Moines Auditing Officer. 
 
Financial Impact 
As described above. 
 
Recommendation 
Approval of vouchers. 
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# From # To Amounts

EFT's & ACI Virtual Cards 14095 14202 2,752,384.06
Wires 3411 3436 3,011,110.46
Checks 167704 167736 276,017.25
Total Vouchers paid 6,039,511.77
Payroll Vouchers

20132 20138 7,158.01
18602 18789 547,872.65
20139 20143 9,034.51
18790 18976 537,379.80
18977 18977 6,642.20

Total Paychecks & Direct Deposits 1,108,087.17

Total checks and wires for A/P & Payroll 7,147,598.94

Payroll Checks
9/4/2026

Payroll Advice
Payroll Advice -Off Cycle 9/4/2026

City of Des Moines Auditing Officer:

Jeff Friend, Finance Director

Claims Vouchers:

Payroll Checks
8/20/2026

Payroll Advice

A listing of these claims has been provided to the City Council.

On September 24, 2026 the Des Moines City Council unanimously approved 
for payment the vouchers through September 9, 2026 and payroll

transfers through September 4, 2026 as detailed in the attached list.

The vouchers below have been reviewed and certified by individual departments and the 

 Voucher Certification Approval
September 24, 2026

Auditing Officer Certification

Voucher transfers and expense reimbursement claims have been audited and 
certified by the auditing office in compliance with RCW 42.24.080 and RCW 42.24.090.
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Approval of Minutes 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
City Clerk 
 
DATE SUBMITTED: 
September 14, 2026 
 

ATTACHMENTS: 
1. August 13, 2026 City Council Meeting Minutes 
2. August 27, 2026 City Council Meeting Minutes 

CLEARANCES:  
 

Purpose and Recommendation 
The purpose of this agenda item is for the City Council to review the minutes from the 
August 13, 2026, and August 27, 2026 City Council Regular Meetings. 
 
Motion: "I move to approve the minutes from the August 13, 2026, and August 
27, 2026 City Council Regular Meetings." 

 
Background 
The City Clerk's Office has prepared action-format meeting minutes for the City 
Council's consideration. 
 
Alternatives 
The City Council may make corrections to errors and approve the meeting minutes as 
amended. 
 
Recommendation 
Staff recommends the City Council approve the meeting minutes as presented. 
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MINUTES 
DES MOINES CITY COUNCIL 

REGULAR MEETING 
City Council Chambers 

21630 11th Avenue S, Suite C 
Des Moines, Washington 

Thursday, August 13, 2026 - 6:00 PM  
  
CALL TO ORDER 

Mayor Yoshiko Grace Matsui called the meeting to order at 6:00 PM. 

PLEDGE OF ALLEGIANCE 

The flag salute was led by Councilmember Pierre Blosse. 

ROLL CALL 

Council Present: 
Mayor Yoshiko Grace Matsui, Deputy Mayor Gene Achziger, Councilmember Pierre 
Blosse, Councilmember Robyn Desimone, Councilmember JC Harris, and 
Councilmember Jeremy Nutting. 
 
Council via Phone: 
Councilmember Harry Steinmetz joined the meeting at 6:15 p.m. 
 
Staff Present: 
City Manager Katherine Caffrey; City Attorney Tim George; Police Chief Ted Boe; 
Assistant Police Chief Cory Stanton; Sergeant Justin Cripe; Community Engagement 
Officer Junior Aumavae; Director of Administrative Services Bonnie Wilkins; 
Harbormaster Scott Wilkins; Finance Director Jeff Friend; Community Development 
Director Rebecca Deming; Senior Planner Jason Woycke; Public Works Director Mike 
Slevin; City Engineer Tommy Owen; Surface Water and Environmental Engineering 
Manager Tyler Beekley; IT Manager Chris Pauk; City Clerk Taria Keane and City Hall 
Office Specialist Denise Hall. 
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CORRESPONDENCE NOT PREVIOUSLY RECEIVED BY COUNCIL 

• There was no additional correspondence beyond the emails already received by 
Council. 

COMMENTS FROM THE PUBLIC 

• Melanie Barlow, Redondo Parking 
• Judy Grande, Oppose Flock 
• Victoria Andrews, Communication 
• Bill Linscott, Marina District 
• Susan Aigner, Oppose Flock 
• Patrice Thorell, Critical Infrastructure 
• Barb Houston-Shimizu, Food Bank 

REGIONAL COMMITTEE REPORT 

• Councilmember JC Harris gave the Council an update on the Flood Control 
District Advisory Committee meeting, which was held on August 12, 2026. 

• Councilmember Pierre Blosse gave the Council an update on the WRIA 9 
Committee meeting, which was held on August 13, 2026. 

CITY MANAGER REPORT/PRESENTATIONS/BRIEFINGS 

 Item 1. King County Metro Update 

• Government Relations Administrator Nathaniel Waugh and King County Metro 
Transportation Planner Jeremy Fichter gave Council a PowerPoint presentation 
providing an update on King County Metro. 

 Item 2. Update from the King County Library System on Des Moines 
Programs 

• King County Library Regional Library Manager Felicia Wilson and Librarian & 
Information Services Manager Erik Matthews gave Council a PowerPoint 
presentation on the King County Library System. 

 Item 3. Community Engagement Officer Introduction and 2026 Work 
Plan 

• Community Engagement Officer Junior Aumavae gave Council a PowerPoint 
presentation on the 2026 Work Plan. 
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 Item 4. Crime in Washington Report 

• Police Chief Ted Boe gave Council a PowerPoint presentation on the Crime in 
Washington Report. 

CONSENT AGENDA 

 Item 1. Approval of Vouchers 
Motion: "I move to approve the payment vouchers through July 29th, 
2026 and payroll transfers through July 20th, 2026 in the attached list 
and further described as follows:" 
 
EFT Vendor Payments # 13846 - # 14010 $ 3,293,698.90 
Wires # 3370 - # 3388 $ 952,347.91 
Accounts Payable Checks # 167587 - # 167668 $ 499,381.55 
Voided Checks # 165967,166170,167233 ($3,534.74) 
Payroll Checks 7/2/2026 # 20076 - # 20092 $ 13,017.68 
Payroll Advice 7/2/2026 # 18064 - # 18239 $ 537,081.64 
Payroll Checks 7/20/2026 # 20093 - #20114 $ 37,237.72  

Payroll Advice 7/20/2026 #18240 - #18411 $ 513,636.25 
Payroll Checks-Off Cycle # 18217, #20079 ($2006.21) 

Payroll Advice-Off Cycle # 20115 - #20116 $2006.21 
 

Total Checks and Wires for A/P & Payroll: $ 5,842,866.91 

 Item 2. LUA2019-0063 Final Plat Approval 
Motion: “I move to concur with City staff approval of LUA2019-0063 
final plat entitled “Shiferaw Modified Short Plat.” 

 Item 3. Signal Maintenance Agreement with WSDOT 
Motion: “I move to approve the Agreement between the Washington 
State Department of Transportation and the City of Des Moines – 
Agreement GMC 1029, and further authorize the City Manager to sign 
said Agreement substantially in the form as submitted.” 

 Item 4. 16th Ave Storm Project Contracts 
Motion 1: "I move to approve the Public Works Contract with 
Bayshore Construction Company (Contractor) for the 16th Ave S 
Ditch Decommissioning and Stormwater Improvements Project in the 
amount of $898,374.00, authorize a project construction contingency 
in the amount of $200,000, and further authorize the City Manager to 
sign said Contract substantially in the form as submitted." 
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Motion 2: "I move to approve the 2026-2027 On-Call General Civil 
Engineering Services Task Assignment 2026-03 with Perteet to 
provide Construction Management services for the 16th Ave S Ditch 
Decommissioning and Stormwater Improvements Project in the 
amount of $141,705 and further authorize the City Manager to sign 
said Task Assignment substantially in the form as submitted." 

 Item 5. Draft Resolution 26-093 - Midway Park RCO Grant Authorization 
Motion: "I move to adopt Draft Resolution 26-093 which authorizes 
city staff to pursue a grant with the State's Recreation and 
Conservation Office in the amount of $500,000 for the Midway Park 
Open Space Design project." 

 Item 6. Stormwater Management Action Plan - Phase 2 Task Assignment 
Motion: “I move to approve the 2026-2027 On-Call General Civil 
Engineering Services Task Order Assignment 2026-05 with 
Parametrix, that will provide engineering support of the Stormwater 
Management Action Planning (SMAP) program in the amount of 
$93,826.40, and further authorize the City Manager to sign said Task 
Order Assignment substantially in the form as submitted.” 

 Item 7. Redondo Parking Lot Resurfacing and Striping Project Contract 
Award 
Motion: "I move to approve the Public Works Contract with AA 
Asphalting, LLC, for the Redondo Parking Lot Resurfacing and 
Striping Project in the amount of $105,560.06, authorize a project 
construction contingency in the amount of $9,439.94, and further 
authorize the City Manager to sign said Contract substantially in the 
form as submitted." 

 Item 8. PSE Schedule 74 Construction Agreement for Barnes Creek Trail 
Project 
Motion: “I move to approve the Schedule 74 Construction Agreement 
with PSE for the Barnes Creek Trail Project and further authorize the 
City Manager to sign said Agreement Substantially in the form as 
submitted.” 

Direction/Action 
Motion made by Councilmember Jeremy Nutting to approve the Consent 
Agenda as read, seconded by Councilmember Pierre Blosse. 
Motion Passed 7-0. 

PUBLIC HEARING/CONTINUED PUBLIC HEARING 

 Item 1. Carters Dock LLC Development Agreement  

At 7:43 p.m. Mayor Yoshiko Grace Matsui opened the Public Hearing. 
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Community Development Director Rebecca Deming along with the applicant, Carol 
Crane, gave the Council a PowerPoint presentation on the Carters Dock LLC 
Development Agreement.  
 
Public Comment 

• Lee Tomlin, Opponent 
• Karen Schartman, Opponent 
• Diane Tucker, Opponent 
• Lynn Formeter, Opponent 
 
Mayor Yoshiko Grace Matsui asked 3 times if anyone wished to speak. 
 
Seeing none, Mayor Yoshiko Grace Matsui asked the Council if they had any 
questions. 
 
At 8:17 p.m. Mayor Yoshiko Grace Matsui closed the Public Hearing. 
 
Direction/Action 
Motion made by Councilmember Jeremy Nutting to adopt Draft Resolution 26-
096 approving the Carters Dock LLC Development Agreement and authorize the 
City Manager to sign the Development Agreement substantially in the form as 
submitted, seconded by Councilmember Robyn Desimone. 
Motion Passed 7-0. 

UNFINISHED BUSINESS 

 Item 1. 223rd Street Alternatives Revisit 

• Public Works Director Mike Slevin gave the Council a PowerPoint presentation 
on S. 223rd Street Alternatives. 

 
Direction/Action 
Motion made by Councilmember Robyn Desimone to approve Option 2 and not to 
accept the grant and use funds from the Transportation Benefit Fund, seconded by 
Mayor Yoshiko Grace Matsui. 
 
Amended Motion made by Councilmember Pierre Blosse to approve Option 2 with 
an additional $75,000 - $100,000 Beautification Fund, seconded by 
Councilmember Robyn Desimone. 
Motion passed 4-3. 
 
For: Mayor Yoshiko Grace Matsui; Councilmember Pierre Blosse; Councilmember 
Robyn Desimone; and Councilmember Jeremy Nutting. 
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Against: Deputy Mayor Gene Achziger; Councilmember JC Harris; and 
Councilmember Harry Steinmetz. 
 
Amendment to the Amended Motion made by Councilmember Pierre Blosse to 
remove the words "not to accept the grant" and move the grant over to a separate 
discussion at a later date, seconded by Councilmember Jeremy Nutting. 
 
Amendment to the Amended Motion failed 3-4. 
 
For: Councilmember Pierre Blosse; Councilmember Jeremy Nutting; and 
Councilmember Harry Steinmetz. 
 
Against: Mayor Yoshiko Grace Matsui; Deputy Mayor Gene Achziger; 
Councilmember Robyn Desimone; and Councilmember JC Harris. 
 
The Amended Main Motion failed 3-4. 
 
For: Mayor Yoshiko Grace Matsui; Councilmember Pierre Blosse; and 
Councilmember Robyn Desimone. 
 
Against: Deputy Mayor Gene Achziger; Councilmember JC Harris; 
Councilmember Jeremy Nutting and Councilmember Harry Steinmetz. 
 
Direction/Action 
Motion made by Councilmember JC Harris to approve Option 3; seconded by 
Councilmember Jeremy Nutting. 
Motion failed 3-4. 
 
For: Councilmember JC Harris; Councilmember Jeremy Nutting and 
Councilmember Harry Steinmetz.  
 
Against: Mayor Yoshiko Grace Matsui; Deputy Mayor Gene Achziger; 
Councilmember Pierre Blosse; and Councilmember Robyn Desimone. 
 
Motion made by Deputy Mayor Gene Achziger to approve Option 1; seconded by 
Councilmember Robyn Desimone. 
Motion failed 3-4. 
 
For: Mayor Yoshiko Grace Matsui; Deputy Mayor Gene Achziger; and 
Councilmember Robyn Desimone. 
 
Against: Councilmember Pierre Blosse; Councilmember JC Harris; 
Councilmember Jeremy Nutting; and Councilmember Harry Steinmetz.  
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NEW BUSINESS 

Item 1:          Development Agreement Ordinance – First Reading 
                     The agenda item was moved to the August 27, 2026, City Council 
                     Meeting. 
 
Item 2:          Capital Improvements Plan – First Reading 
                     The agenda item was moved to the August 27, 2026, City Council 
                      Meeting. 

 Item 3: Food Bank Relocation MOU 

• City Attorney Tim George gave Council a PowerPoint presentation on the Food 
Bank Relocation MOU 

 
Direction/Action 
Motion made by Councilmember Jeremy Nutting to approve the MOU with the Des 
Moines Area Food Bank to grant access to City property to allow for preliminary 
planning and review for the potential relocation of the Food Bank, and authorize the 
City Manager to sign the MOU substantially in the form a, seconded by 
Councilmember Robyn Desimone. 
Motion Passed 7-0. 

NEXT MEETING DATE 
August 27, 2026 City Council Regular Meeting 

ADJOURNMENT 

Direction/Action 
Motion made by Councilmember Jeremy Nutting to adjourn, seconded by 
Councilmember Robyn Desimone. 
Motion Passed 7-0. 
 
The meeting adjourned at 9:56 p.m. 
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MINUTES 
DES MOINES CITY COUNCIL 

REGULAR MEETING 
City Council Chambers 

21630 11th Avenue S, Suite C 
Des Moines, Washington 

Thursday, August 27, 2026 - 6:00 PM  
  
CALL TO ORDER 

Mayor Yoshiko Grace Matsui called the meeting to order at 6:00 PM. 

PLEDGE OF ALLEGIANCE 

The flag salute was led by Mayor Yoshiko Grace Matsui. 

ROLL CALL 

Council Present: 
Mayor Yoshiko Grace Matsui, Deputy Mayor Gene Achziger, Councilmember Pierre 
Blosse, Councilmember Robyn Desimone, Councilmember JC Harris, Councilmember 
Jeremy Nutting, and Councilmember Harry Steinmetz 
 
Staff Present: 
City Manager Katherine Caffrey; Assistant City Manager Adrienne Johnson-Newton; 
Police Chief Ted Boe; Director of Administrative Services Bonnie Wilkins; Harbormaster 
Scott Wilkins; Finance Director Jeff Friend; Assistant City Attorney Matthew Hutchins; 
City Prosecutor Tara Vaughn; Community Development Director Rebecca Deming; City 
Engineer Tommy Owen; Surface Water and Environmental Engineering Manager Tyler 
Beekley; Civil Engineer Jeron Griffin; IT Manager Chris Pauk; and City Clerk Taria 
Keane. 

CORRESPONDENCE NOT PREVIOUSLY RECEIVED BY COUNCIL 

• There was no additional correspondence beyond the emails already received by 
Council. 

COMMENTS FROM THE PUBLIC 
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• Susan Aigner, Oppose Flock 
• Christie A, Flock 
• Judy Grande, Oppose Flock 
• Bonita Reister, Oppose Flock 

REGIONAL COMMITTEE REPORT 

• There were no Regional Committee Reports. 

CITY MANAGER REPORT/PRESENTATIONS/BRIEFINGS 

 Item 1. Legislative Update from Senator Tina Orwall 

• Senator Tina Orwall gave Council a legislative update. 

 Item 2. Des Moines Historical Society New Executive Director  

• Executive Director VJ Koacki gave Council an update on the Des Moines 
Historical Society. 

 Item 3. 2026 2nd Quarter Financial Report 
Staff Presentation: Jeff Friend, Finance Director 

• Finance Director Jeff Friend gave Council a PowerPoint presentation on the 2026 
2nd Quarter Financial Report. 

 Item 4. Community Enrichment Services - Fall/Winter Programming 
Preview 
Staff Presentation: Kyle Ehlers, Program Supervisor, Community 
Enrichment 

• Program Supervisor Kyle Ehlers gave Council a PowerPoint presentation on the 
Community Enrichment Services Fall and Winter Programming 2026. 

CONSENT AGENDA 

 Item 1. Approval of Vouchers 
Motion: "I move to approve the payment vouchers through August 
12th, 2026 and payroll transfers through August 6th, 2026 in the 
attached list and further described as follows:" 
 
EFT Vendor Payments # 14011 - # 14094 $ 725,033.46 
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Wires # 3389 - # 3410 $ 1,020,303.20 
Accounts Payable Checks # 167669 - # 167703 $ 133,800.84 
Voided Checks # 165975, 166298, 

166371 
($350.00) 

Payroll Checks 8/5/2026 # 20117 - # 20130 $ 19,225.29 
Payroll Advice 8/5/2026 # 18412 - # 18601 $ 543,067.25 
Payroll Advice-Off Cycle 
8/6/2026 

# 20011 -$ 72.49 

Payroll Advice-Off Cycle 
8/6/2026 

#20131 $ 72.49 

 

Total Checks and Wires for A/P & Payroll: $ 2,441,125.04 

 Item 2. Approval of Minutes 
Motion: "I move to approve the minutes from the July 09, 2026 City 
Council Regular Meeting, July 30, 2026 City Council Leadership 
Workshop, and the August 06, 2026 Committee of the Whole and 
Study Session meetings." 

 Item 3. Judge Pro Tem Compensation - 1st Reading 
Motion: "I move to pass Draft Ordinance 26-059 to a second reading 
on the next available regular Council meeting agenda." 

 Item 4. ILA with Highline Water District for 2026 North Hill AC Water 
Main Replacement Project 
Motion: “I move to approve the Interlocal Agreement between the 
City of Des Moines and Highline Water District regarding the 2026 
North Hill AC Water Main Replacement Project, and further authorize 
the City Manager to sign said Agreement substantially in the form as 
submitted.” 

 Item 5. Hemstad Consulting Contract Extension 
Motion: “I move to approve the contract extension with Hemstad 
Consulting, and authorize the City Manager to sign the Agreement 
substantially in the form as submitted.” 

 Item 6. Citizens Advisory Board Appointment 
Motion: “I move to confirm the appointment of Philip Mendoza to the 
Citizens Advisory Board as the Business representative, effective 
immediately with an expiration date of June 30, 2027.” 

 Item 7. Marina Steps Innovative Stormwater Bioretention Testing, Grant 
and Consultant Contract Amendments 
Motion 1: “I move to authorize the acceptance of the Puget Sound 
National Estuary Program Grant Amendment #1 for the Marina Steps 
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Innovative Stormwater Bioretention Testing project in the amended 
amount of $548,386.00 and authorize the City Manager to sign the 
State funding agreement when it is available.” 
 
Motion 2: “I move to approve the 2024-2025 On-Call General Civil 
Engineering Services Task Assignment 2025-016 Amendment #2 with 
Psomas, Inc. to provide stormwater bioretention testing and reporting 
in association with the Marina Steps Innovative Stormwater 
Bioretention Testing project in the amended amount not to exceed 
$263,323.07 and authorize the City Manager to sign said Task 
Assignment substantially in the form as submitted.” 

 Item 8. Groundwater Remediation Consultant Contract 
Motion 1: “I move to approve the consultant services contract with 
WSP USA, Inc. to provide consultant  services for the Public Works 
Yard Ground Water Remediation Project in the amount of 
$119,356.00 and authorize the City Manager to sign said Task 
Assignment Supplement substantially in the form as submitted.” 
 
Motion 2: “I move to direct Administration to submit a budget 
amendment for the 2026 self-insurance fund to incorporate the 2026 
WSP USA, Inc consultant services contract.” 

 Item 9. Barnes Creek Trail Project - Joint Utility Trench Agreement with 
Comcast 
Motion: “I move to approve the Joint Trench Utility Agreement with 
Comcast for the Barnes Creek Trail Project and further authorize the 
City Manager to sign said Joint Trench Utility Agreement substantially 
in the form as submitted.” 

Direction/Action 
Motion made by Councilmember Jeremy Nutting to approve the Consent 
Agenda as read, seconded by Councilmember Harry Steinmetz. 
 
Councilmember JC Harris pulled Consent Agenda Item #8 for discussion. 
 
The remainder of the Consent Agenda passed 7-0. 
 
Council discussed Consent Agenda Item #8. 
 
Direction/Action 
Motion made by Councilmember Jeremy Nutting to approve Consent Agenda 
Item #8 Motion 1 as read, seconded by Councilmember Harry Steinmetz. 
Motion Passed 7-0. 
 
Direction/Action 
Motion made by Councilmember Jeremy Nutting to approve Consent Agenda 
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Item #8 Motion 2 as read, seconded by Councilmember Harry Steinmetz. 
Motion Passed 7-0.  

NEW BUSINESS 

 Item 1. Capital Improvements Plan 
Staff Presentation: Jeff Friend, Finance Director 
 
Motion: "I move to adopt Draft Resolution No. 26-098 approving the 
City of Des Moines 2027 - 2032 Capital Improvements Plan." 

• Finance Director Jeff Friend gave Council a PowerPoint presentation on the 
2027-2032 Capital Improvements Plan. 
 
Direction/Action 
Motion made by Councilmember Jeremy Nutting to adopt Draft Resolution 26-
098 approving the City of Des Moines 2027-2032 Capital Improvements Plan, 
seconded by Councilmember Harry Steinmetz. 
Motion Passed 7-0. 

 Item 2. Development Agreement Ordinance - 1st Reading 
Staff Presentation:  
Rebecca Deming, Community Development Director 
 
Motion: "I move to pass Draft Ordinance 26-030 to a second reading 
on the next available regular Council meeting agenda." 

• Community Development Director Rebecca Deming gave Council a PowerPoint 
presentation on the Development Agreement Ordinance. 

 
Direction/Action 
Motion made by Councilmember Jeremy Nutting to pass Draft Ordinance 26-030 
to a second reading on the next available regular Council Meeting agenda, 
seconded by Mayor Yoshiko Grace Matsui. 
Motion Passed 6-1. 
 
For: Deputy Mayor Gene Achziger, Councilmember Pierre Blosse, Councilmember 
Robyn Desimone, Mayor Yoshiko Grace Matsui, Councilmember Jeremy Nutting, 
Councilmember Harry Steinmetz 
 
Against: Councilmember JC Harris 

 Item 3. New Agenda Items for Consideration - 10 Minutes 

Mayor Yoshiko Grace Matsui requested that a discussion regarding the 223rd Street 
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Project be placed on a future agenda. 

COUNCILMEMBER REPORTS 
(4 minutes per Councilmember) - 30 minutes 

 
Councilmember Pierre Blosse 

• No Report 

 
Councilmember Harry Steinmetz 

• Summer Events 

 
Councilmember JC Harris 
 

• Citizen Advisory Board 

 
Councilmember Robyn Desimone  

• No Report 

 
Councilmember Jeremy Nutting 

• Poverty Bay Blues and Brews Festival 

 
Deputy Mayor Gene Achziger 

• Poverty Bay Blues and Brews Festival 

PRESIDING OFFICER’S REPORT  

• Budget Town Hall 
• Community Engagement for Budget Outreach 
• Thank you to Arts Commission for the Summer Concert Series 
• Thank you to Public Works and Surface Water Management Departments 

EXECUTIVE SESSION 

NEXT MEETING DATE 
September 03, 2026 Committee of the Whole and Study Session 
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ADJOURNMENT 

Direction/Action 
Motion made by Councilmember Jeremy Nutting to adjourn, seconded by 
Councilmember Harry Steinmetz. 
Motion Passed 7-0. 
 
The meeting adjourned at 8:07 p.m. 
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: 2026 Lodging Tax Advisory Committee Spending Recommendation 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Administration 
 
DATE SUBMITTED: 
September 9, 2026 
 

ATTACHMENTS: 
1. Oktoberfest Brews Cruise LTAC Application 

CLEARANCES:  
 

Purpose and Recommendation 
The purpose of this agenda item is for the City Council to consider and approve the 
Lodging Tax Advisory Committee’s (LTAC) recommendations for expenditures of 
Lodging Tax funds collected by the City. The following motion will appear on the 
Consent Calendar: 
 
Motion: “I move to approve the recommendations as submitted by the Lodging 
Tax Advisory Committee for the expenditure of Lodging Tax funds.” 

 
Background 
The City charges a .8% special excise tax on the sale of or charge made for overnight 
lodging stays. The Des Moines Lodging Tax Advisory Committee is responsible for 
reviewing applications for lodging tax funds and making recommendations to the City 
Council regarding the distribution of those funds. Lodging taxes are only eligible to be 
used for limited purposes pursuant to state law. Revised Code of Washington (RCW) 
67.28.1815 limits the use of lodging tax funds as follows: 
 
All revenue from taxes imposed under this chapter shall be credited to a special fund in 
the treasury of the municipality imposing such tax and used solely for the purpose of 
paying all or any part of the cost of tourism promotion, acquisition of tourism-related 
facilities, or operation of tourism-related facilities. 
 
Only the following entities are eligible to apply for direct lodging tax funding: 

1. Cities, towns, and counties of Washington State; 
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2. Convention and Visitors Bureaus; 
3. Public Facilities Districts; and 
4. Non-Profits organized as either a 501(c)(3) or 501(c)(6). 

Requests to use lodging tax funds – including requests by the City itself – are submitted 
to the City. The lodging tax advisory committee reviews the applications for funding and 
then forwards a list of candidates to the City Council for final action. As part of the 
application process, a requestor must provide to the City estimates on how the lodging 
tax funds will result in an increase in the number of people traveling for business or 
pleasure on a trip.   
 
After a recommendation is made by the Committee, the City Council can either:  

1. Agree and fund the request. 
2. Seek a modified funding amount. This requires notice to the Committee and a 

chance to respond. 
3. Deny the funding request. 

The Council cannot award funds to a request that is not recommended for funding by 
the Committee. 
 
Discussion 
After payment of pending invoices for previously approved applications, the City will 
have $59,874 in lodging tax funds remaining. One application was received in August 
and is summarized below: 

• Des Moines Chamber of Commerce — Funding to host an Argosy cruise in 
October. Total request: $7,734.87. 

The Lodging Tax Advisory Committee reviewed and discussed the application at its 
September meeting and unanimously recommended that it be funded in full.  

The Committee's recommendation is now forwarded to the City Council for review and 
approval. 

Alternatives 
The City Council could elect to spend the Lodging Taxes in a different manner. If the 
funds are not spent in the exact manner that is recommended by the Lodging Tax 
Advisory Committee, there are specific conditions that must be met prior to expenditure, 
including allowing 45 days for the Committee to review the Council’s recommendations 
and to respond. 
 
Financial Impact 
The expenditure of these funds is limited by state law. There is no negative financial 
impact from spending them as they cannot be used for general funds purposes. 
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Recommendation 
Approve the motion as written. 
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​Des​​Moines​​Chamber​​of​​Commerce​

​PO​​Box​​98324​

​Des​​Moines​​WA​ ​98198​

​206-251-2719​

Aug 5, 2026

​Lodging​​Tax​​Advisory​​Committee​
​City​​of​​Des​​Moines​
​21630​​11th​​Ave​​S​
​Des​​Moines,​​WA​​98198​

​Subject:​​Lodging​​Tax​​Grant​​Application​​–​​Des​​Moines​​Marina​​Sunset​​Cruise​​Series​

​Dear​​Members​​of​​the​​Lodging​​Tax​​Advisory​​Committee,​

​On​​behalf​​of​​the​​Des​​Moines​​Chamber​​of​​Commerce,​​we​​are​​pleased​​to​​submit​​our​​application​

​for​​the​​Oktoberfest​​Brews​​Cruise​​as​​a​​pilot​​for​​the​​Des​​Moines​​Marina​​Sunset​​Cruise​​Series​​.​

​Operating​​directly​​out​​of​​our​​marina​​and​​in​​partnership​​with​​the​​well-established​​Argosy​​Cruise​

​Line,​​this​​series​​captures​​the​​stunning​​beauty​​of​​Puget​​Sound​​sunsets​​to​​draw​​visitors​​from​

​across​​the​​region.​​By​​showcasing​​our​​shoreline​​from​​the​​water,​​we​​offer​​regional​​travelers​​an​

​irresistible​​new​​reason​​to​​visit​​and​​explore​​Des​​Moines.​

​To​​maximize​​tourism​​impact,​​these​​cruise​​excursions​​will​​be​​paired​​with​​some​​of​​our​​major​

​celebrations,​​such​​as​​Men​​In​​Black,​​the​​Waterland​​Festival,​​and​​Oktoberfest.​​Packaging​​these​

​vibrant​​evening​​cruises​​alongside​​local​​accommodation​​deals​​will​​turn​​single-day​​eventgoers​​into​

​overnight​​guests;​​increasing​​hotel​​stays,​​boosting​​evening​​dining,​​and​​strengthening​​our​​local​

​lodging​​tax​​base.​

​We​​appreciate​​your​​consideration​​of​​our​​proposal​​and​​look​​forward​​to​​partnering​​with​​the​​City​

​to​​elevate​​our​​visitor​​economy​​and​​showcase​​the​​very​​best​​of​​Des​​Moines.​

​Sincerely,​
​Traci​​Buxton​
​President,​​Des​​Moines​​Chamber​​of​​Commerce​
​President@desmoineswachamber.org​
​206-251-2719​

​1​​|​​P​​a​​g​​e​
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​2026​​Application​​for​​Des​​Moines​​Lodging​​Tax​​Funds​

​Amount​​of​​Lodging​​Tax​​Requested:​​$​​7,734.87​

​Organization/Agency​​Name:​

​Des​​Moines​​Chamber​​of​​Commerce​

​Federal​​Tax​​ID​​Number:​

​41-3209578​

​Event​​or​​Activity​​Name​​(if​​applicable):​

​Oktoberfest​​Brews​​Cruise​

​Contact​​Name​​and​​Title:​

​Traci​​Buxton,​​President​

​Mailing​​Address:​

​PO​​Box​​98372​

​City:​

​Des​​Moines​

​State:​

​WA​

​ZIP:​

​98198​

​Phone:​

​206-251-2719​

​Email​​Address:​

​president@desmioneswac​

​hamber.org​

​☐X​ ​Non-Profit​

​☐​​For-Profit​

​☐​​Public​​Agency​

​CERTIFICATION​
​I​​am​​an​​authorized​​agent​​of​​the​​organization/agency​​applying​​for​​funding.​ ​I​​understand​​that:​

​•​ ​I​​am​​proposing​​a​​tourism-related​​service.​ ​If​​awarded,​​my​​organization​​intends​​to​​enter​​into​​a​​Municipal​
​Services​​Contract​​with​​the​​City.​

​•​ ​The​​City​​of​​Des​​Moines​​will​​only​​reimburse​​those​​costs​​actually​​incurred​​by​​my​​organization/agency​​and​
​only​​after​​the​​service​​is​​rendered,​​paid​​for​​if​​provided​​by​​a​​third​​party,​​and​​a​​signed​​Request​​for​
​Reimbursement​​form​​(or​​other​​form​​acceptable​​to​​the​​City)​​has​​been​​submitted​​to​​the​​City,​​including​
​copies​​of​​invoices​​and​​payment​​documentation.​

​•​ ​Funds​​must​​be​​expended​​within​​the​​calendar​​year.​
​•​ ​Reporting​​requirements​​meeting​​state​​guidelines​​outlined​​in​​this​​application​​must​​be​​submitted​​with​​final​

​request​​for​​reimbursement.​

​2​​|​​P​​a​​g​​e​
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​Signature:​

​Traci​​Buxton​
​Date:​

​7-24-26​

​Application​​Overview​

​Provide​​us​​with​​an​​overview​​of​​your​​request:​

​Attach:​
​1.​ ​Description​ ​and​​itemized​​budget​​showing​​how​​you​​intend​​to​​use​​the​​amount​​requested​​from​​the​​City​​of​

​Des​​Moines​​(income​​and​​expenses).​ ​-​​Addendum​​#2​
​2.​ ​If​​your​​agency​​is​​a​​non-profit​​a​​copy​​of​​your​​agency’s​​current​​non-profit​​corporate​​registration​​with​​the​

​Washington​​Secretary​​of​​State.​ ​-​​Addendum​​#3​
​3.​ ​A​​copy​​of​​your​​organization’s​​business​​plan​ ​Addendum​​#4​ ​(please​​limit​​to​​not​​more​​than​​two​​pages)​​and​

​annual​​budget.​ ​-​​Addendum​​#5​
​4.​ ​Brochures​ ​or​ ​other​ ​information​ ​about​ ​your​ ​event/activity/facility,​ ​in​ ​particular​ ​items​ ​showing​ ​recent​

​tourism​​promotion​​efforts.​​(Optional)​​Addendum​​#6​

​This​​proposal​​and​​all​ ​documents​​filed​​with​​the​​City​​are​​public​​records.​ ​The​​City​​may​​choose​​to​​post​​on​​its​​website​
​copies​​of​​the​​proposals​​and​​attached​​documents.​

​Tell​​us​​who​​you​​expect​​to​​attract:​
​We​​will​​be​​supported​​by​​Explore​​Seattle​​Southside​​through​​their​​non-paid​​channels​​and​​have​​agreed​​to​​partner​​with​
​South​​King​​Media​​and​​the​​existing​​Oktoberfest​​Committee.​ ​We​​expect​​to​​attract​​businesses​​and​​residents​​from​​the​
​Des​​Moines​​community​​as​​well​​as​​a​​significant​​number​​of​​people​​and​​businesses​​from​​outside​​our​​City​​boundaries,​
​including;​ ​Normandy​​Park,​​Burien,​​Sea​​Tac,​​Tukwila,​​Kent,​​Auburn,​​and​​Federal​​Way.​

​The​​State​​of​​Washington​​requires​​an​​estimate​​for​​the​​following​​questions​​below:​

​As​​a​​direct​​result​​of​​your​​proposed​​tourism-related​​service,​​provide​​an​​estimate​

​of:​

​What​​method​​was​​used​​to​

​determine​​attendance​​in​​previous​

​years?​

​a.​​Overall​​Attendance​

​Enter​​the​​total​​number​​of​​people​​predicted​​to​​attend​

​this​​activity,​​and​​select​​the​​method​​used​​to​

​determine​​the​​attendance.​

​Predicted:​​400​

​Capacity​​of​​the​​Vessel​

​Based​​on​​success​​of​

​Historical​​Society​​event​

​X☐​​NA​​-​​this​​year:​​Direct​​Count​

​☐​​Indirect​​Count​

​☐​​Representative​​Survey​

​☐​​X​​Informal​​Survey​

​☐​​Structured​​Estimate​

​b.​​Attendance,​​50+​​Miles​

​Enter​​the​​number​​of​​people​​who​​traveled​​greater​
​than​​50​​miles​​predicted​​to​​attend​​this​​activity,​​and​
​select​​the​​method​​used​​to​​determine​​the​

​attendance.​

​Predicted:​​20​

​As​​estimated​​by​​ESS​

​X☐​​NA​​-​​this​​year:​​Direct​​Count​

​☐​​Indirect​​Count​

​☐​​Representative​​Survey​

​☐​​X​​Informal​​Survey​

​☐​​Structured​​Estimate​

​c.​ ​Attendance,​​Out​​of​​State,​​Out​​of​​Country​

​Enter​​the​​number​​of​​people​​from​​outside​​the​​state​

​and​​country​​predicted​​to​​attend​​this​​activity,​​and​

​select​​the​​method​​used​​to​​determine​​the​

​attendance.​

​Predicted:​​10​

​As​​estimated​​by​​ESS​

​X☐​​NA​​-​​this​​year:​​Direct​​Count​

​☐​​Indirect​​Count​

​☐​​Representative​​Survey​

​☐​​X​​Informal​​Survey​

​☐​​Structured​​Estimate​
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​d.​​Attendance,​​Paid​​for​​Overnight​​Lodging​

​Enter​​the​​number​​of​​predicted​​to​​attend​​this​​activity​

​and​​pay​​for​​overnight​​lodging,​​and​​select​​the​​method​

​used​​to​​determine​​the​​attendance.​

​Predicted:​​2​

​As​​estimated​​by​​ESS​

​X☐​​NA​​-​​this​​year:​​Direct​​Count​

​☐​​Indirect​​Count​

​☐​​Representative​​Survey​

​☐​​X​​Informal​​Survey​

​☐​​Structured​​Estimate​

​e.​​Attendance,​​Did​​Not​​Pay​​for​​Overnight​​Lodging​​Enter​

​the​​number​​of​​predicted​​to​​attend​​this​​activity​

​without​​paying​​for​​overnight​​lodging,​​and​​select​​the​

​method​​used​​to​​determine​​the​​attendance.​

​Predicted:​​398​

​As​​estimated​​by​​ESS​

​☐​​NA​​-​​this​​year:​​Direct​​Count​

​☐​​Indirect​​Count​

​☐​​Representative​​Survey​

​☐​​Informal​​Survey​

​X☐​​Structured​​Estimate​

​Methods​

​Direct​ ​Count​​:​ ​Actual​ ​count​ ​of​ ​visitors​ ​using​ ​methods​ ​such​ ​as​ ​paid​ ​admissions​ ​or​ ​registrations,​ ​clicker​
​counts​ ​at​ ​entry​ ​points,​ ​vehicle​ ​counts​ ​or​ ​number​ ​of​ ​chairs​ ​filled.​ ​A​ ​direct​ ​count​ ​may​ ​also​ ​include​
​information​ ​collected​ ​directly​ ​from​ ​businesses,​ ​such​ ​as​ ​hotels,​ ​restaurants​ ​or​ ​tour​ ​guides,​ ​likely​ ​to​ ​be​
​affected​​by​​an​​event.​

​Indirect​​Count​​:​ ​Estimate​​based​​on​​information​​related​​to​​the​​number​​of​​visitors​​such​​as​​raffle​​tickets​​sold,​
​redeemed​ ​discount​ ​certificates,​ ​brochures​ ​handed​ ​out,​ ​police​ ​requirements​ ​for​ ​crowd​ ​control​​or​​visual​
​estimates.​

​Representative​ ​Survey​​:​ ​Information​ ​collected​ ​directly​ ​from​ ​individual​ ​visitors/participants.​ ​A​
​representative​ ​survey​ ​is​ ​a​ ​highly​ ​structured​ ​data​ ​collection​ ​tool,​ ​based​ ​on​​a​​defined​​random​​sample​​of​
​participants,​ ​and​ ​the​ ​results​ ​can​ ​be​ ​reliably​ ​projected​ ​to​ ​the​ ​entire​ ​population​ ​attending​​an​​event​​and​
​includes​​margin​​of​​error​​and​​confidence​​level.​

​Informal​ ​Survey​​:​ ​Information​ ​collected​ ​directly​ ​from​ ​individual​ ​visitors​ ​or​ ​participants​ ​in​ ​a​​non-random​
​manner​ ​that​ ​is​ ​not​ ​representative​ ​of​ ​all​ ​visitors​ ​or​ ​participants.​ ​Informal​ ​survey​ ​results​ ​cannot​ ​be​
​projected​ ​to​ ​the​ ​entire​ ​visitor​ ​population​ ​and​ ​provide​ ​a​​limited​​indicator​​of​​attendance​​because​​not​​all​
​participants​​had​​an​​equal​​chance​​of​​being​​included​​in​​the​​survey.​

​Structured​​Estimate​​:​​Estimate​​produced​​by​​computing​​known​​information​​related​​to​​the​​event​​or​​location.​
​For​ ​example,​ ​one​ ​jurisdiction​ ​estimated​​attendance​​by​​dividing​​the​​square​​footage​​of​​the​​event​​area​​by​
​the​​international​​building​​code​​allowance​​for​​persons​​(3​​square​​feet).​

​Actual​​data​​will​​be​​required​​with​​your​​final​​reimbursement.​

​Application​​Submittal​

​Submit​​a​​PDF​​or​​one​​original​​signed​​copy​​to:​

​City​​of​​Des​​Moines​​Lodging​​Tax​​Advisory​​Committee​
​c/o​​Ed​​Armijo​
​21630​​11​​th​ ​Ave​​S.,​​Suite​​A​
​Des​​Moines,​​WA​​98198​
​Email:​ ​EArmijo@desmoineswa.gov​
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​You​​must​​complete​​and​​sign​​the​​cover​​sheet​​with​​this​​packet​

​⇨​ ​You​​may​​use​​the​​Supplemental​​Form​​or​​type​​the​​questions​​and​​answers​​on​​separate​​sheets​​of​​paper.​

​⇨​ ​Please​​number​​each​​page​​in​​your​​packet,​​except​​for​​the​​optional​​brochures/information​

​General​​Information​

​City​​of​​Des​​Moines​​Lodging​​Tax​​Fund​​Overview​

​The​ ​City’s​ ​Lodging​ ​Tax​ ​Fund​ ​is​ ​the​ ​primary​ ​source​ ​of​ ​City​ ​funding​ ​for​ ​activities,​ ​operations,​ ​and​ ​expenditures​
​designed​​to​​increase​​tourism.​ ​In​​any​​given​​year,​​the​​City​​may​​maintain​​a​​reserve​​in​​the​​Fund,​​and​​will​​assess​​on​​an​
​annual​​basis​​how​​much​​of​​the​​fund​​to​​appropriate​​in​​a​​given​​year.​

​The​​Des​​Moines​​City​​Council​ ​has​​created​​a​​Lodging​​Tax​​Advisory​​Committee​​to​​conduct​​an​​annual​​process​​to​​solicit​
​and​​recommend​​Lodging​​Tax​​funded​​services​​for​​City​​Council​​consideration.​

​HIGH​​PRIORITY​​will​​be​​given​​to​​tourism​​activities​​that:​

​•​ ​Have​​a​​demonstrated​​potential​ ​or​​high​​potential​ ​from​​the​​Committee’s​​perspective​​to​​result​​in​​overnight​
​stays​​by​​tourists​​in​​lodging​​establishments​​within​​the​​City​​of​​Des​​Moines.​

​•​ ​Promote​​Des​​Moines​​and/or​​events,​​activities,​​and​​places​​in​​the​​City​​to​​potential​​tourists​​from​​outside​​King​
​County.​

​•​ ​Have​​demonstrated​​or​​high​​potential​​from​​the​​Committee’s​​perspective​​to​​result​​in​​documented​​economic​
​benefit​​to​​Des​​Moines.​

​•​ ​Have​​a​​demonstrated​​history​​or​​success​​in​​Des​​Moines,​​or​​are​​proposed​​by​​a​​group​​with​​a​​demonstrated​
​history​​or​​high​​potential​​of​​success​​with​​similar​​activities.​

​•​ ​Minimize​​duplication​​of​​services​​where​​appropriate​​and​​encourage​​cooperative​​marketing​​and/or​​includes​
​an​​element​​of​​cooperation​​or​​partnership.​

​•​ ​Provide,​​maintain,​​operate​​or​​enhance​​City-owned​​tourism​​facilities​​or​​infrastructure.​

​________________________________________________________________________________________​

​State​​Law​​Excerpts​

​RCW​​67.28.1816​​–​​Use​​of​​Lodging​​Tax​​Fund.​
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​Lodging​​tax​​revenue​​under​​this​​chapter​​may​​be​​used,​​directly​​by​​any​​municipality​​or​​indirectly​​through​​a​​convention​
​and​​visitors​​bureau​​or​​destination​​marketing​​organization​​for:​

​a.​ ​Tourism​​marketing;​
​b.​ ​The​​marketing​​and​​operations​​of​​special​​events​​and​​festivals​​designed​​to​​attract​​tourists;​
​c.​ ​Supporting​ ​the​ ​operations​ ​and​ ​capital​ ​expenditures​​of​​tourism-related​​facilities​​owned​​or​​operated​​by​​a​

​municipality​​or​​a​​public​​facilities​​district​​created​​under​​chapters​​35.57​​and​​36.100​​RCW;​​or​
​d.​ ​Supporting​ ​the​ ​operations​ ​of​ ​tourism-related​ ​facilities​ ​owned​ ​or​ ​operated​ ​by​ ​nonprofit​ ​organizations​

​described​​under​​26​​U.S.C.​​Sec.​​501(c)(3)​​and​​26​​U.S.C.​​Sec.​​501(c)(6)​​or​​the​​internal​​revenue​​code​​of​​1986,​
​as​​amended.​

​RCW​​67.28.080​​–​​Definitions.​

​•​ ​"Municipality"​​means​​any​​county,​​city​​or​​town​​of​​the​​state​​of​​Washington.​
​•​ ​"Operation"​​includes,​​but​​is​​not​​limited​​to,​​operation,​​management,​​and​​marketing.​
​•​ ​"Person"​​means​​the​​federal​​government​​or​​any​​agency​​thereof,​​the​​state​​or​​any​​agency,​​subdivision,​​taxing​

​district​ ​or​ ​municipal​ ​corporation​ ​thereof​ ​other​ ​than​ ​county,​ ​city​ ​or​ ​town,​ ​any​ ​private​ ​corporation,​
​partnership,​​association,​​or​​individual.​

​•​ ​"Tourism"​​means​​economic​​activity​​resulting​​from​​tourists,​ ​which​​may​​include​​sales​​of​​overnight​​lodging,​
​meals,​​tours,​​gifts,​​or​​souvenirs.​

​•​ ​"Tourism​ ​promotion"​ ​means​ ​activities​ ​and​ ​expenditures​ ​designed​​to​​increase​​tourism,​​including​​but​​not​
​limited​​to​​advertising,​​publicizing,​​or​​otherwise​​distributing​​information​​for​​the​​purpose​​of​​attracting​​and​
​welcoming​​tourists;​ ​developing​​strategies​​to​​expand​​tourism;​​operating​​tourism​​promotion​​agencies;​​and​
​funding​​marketing​​of​​special​​events​​and​​festivals​​designed​​to​​attract​​tourists.​

​•​ ​"Tourism-related​ ​facility"​ ​means​ ​real​ ​or​ ​tangible​ ​personal​ ​property​ ​with​ ​a​ ​usable​ ​life​ ​of​ ​three​ ​or​ ​more​
​years,​ ​or​ ​constructed​ ​with​ ​volunteer​ ​labor,​ ​and​ ​used​ ​to​ ​support​ ​tourism,​ ​performing​ ​arts,​ ​or​ ​to​
​accommodate​​tourist​​activities.​

​•​ ​"Tourist"​​means​​a​​person​​who​​travels​​from​​a​​place​​of​​residence​​to​​a​​different​​town,​​city,​​county,​​state,​​or​
​country,​​for​​purposes​​of​​business,​​pleasure,​​recreation,​​education,​​arts,​​heritage,​​or​​culture.​

​•​
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​Des​​Moines​​Chamber​​of​​Commerce​​-​​Cruise​​Series​​Pilot​ ​Addendum​​#1​
​Application​​for​​LTAC​​Funds​
​High​​Priority​​Considerations​

​Thank​​you​​for​​the​​opportunity​​to​​apply​​for​​this​​grant.​ ​We​​deeply​​appreciate​​your​​thoughtful​​consideration​
​of​​our​​ability​​to​​increase​​tourism​​in​​the​​City​​of​​Des​​Moines​​through​​this​​series​​of​​events.​

​Following​​are​​supplemental​​comments​​addressing​​RCW​​67.28.1816,​​RCW​​67.28.080,​​and​​the​​High​​Priority​
​parameters​​mentioned​​in​​the​​grant​​application:​

​1.​ ​Demonstrated​​potential​​to​​result​​in​​overnight​​stays​
​This​​Oktoberfest​​cruise​​is​​designed​​to​​be​​a​​pilot​​for​​a​​series​​of​​cruises​​that​​would​​be​​integrated​​into​​a​​small​
​handful​​of​​significant​​community​​festivals,​​and​​occur​​on​​Friday​​evenings​​as​​openers​​to​​these​​festivals,​​such​
​as;​​Men​​in​​Black,​​Waterland,​​Blues​​and​​Brews,​​and​​Oktoberfest.​

​Timing​​as​​it​ ​was,​​there​​were​​no​​vessels​​available​​for​​Friday​​evening,​​Sept​​18​​in​​support​​of​​the​​Oktoberfest​
​celebration.​ ​However,​ ​based​ ​on​ ​the​ ​success​ ​of​ ​the​ ​Historical​ ​Society​ ​event​ ​(a​ ​Waterland,​ ​Sunday​
​afternoon),​ ​we​ ​believe​ ​that​ ​we​ ​can​ ​be​ ​a​ ​successful​ ​addition​ ​to​ ​the​ ​Oktoberfest​ ​celebration,​​and​​prove​
​worthiness​​as​​a​​component​​of​​a​​festival​​that​​has​​a​​regional​​draw.​

​Based​ ​on​ ​the​ ​attendance​ ​of​ ​the​ ​mentioned​ ​festivals​​and​​the​​vision​​of​​these​​festivals​​to​​draw​​attendees​
​from​​50+​​miles,​​we​​believe​​that​​a​​series​​of​​Friday​​evening​​sunset​​cruises​​that​​provide​​alcoholic​​beverages​
​will​​naturally​​invite​​attendees​​to​​stay​​overnight​​rather​​than​​drive​​home.​

​2.​ ​Promote​​Des​​Moines,​​its​​events,​​and​​features​​to​​tourists​​outside​​King​​County​
​Because​ ​Des​ ​Moines​ ​has​ ​the​ ​only​ ​waterfront​ ​access​ ​between​ ​Seattle​ ​and​ ​Tacoma,​ ​activities​​that​​invite​
​people​​to​​recreate​​on​​the​​water​​will​​have​​a​​natural​​draw.​ ​When​​attached​​to​​unique​​events​​such​​as​​Men​​In​
​Black,​​Oktoberfest,​​or​​Blues​​n​​Brews,​​there​​is​​no​​doubt​​that​​folks​​outside​​King​​County​​will​​participate​​in​​the​
​cruises,​​as​​they​​already​​visit​​these​​events.​

​3.​ ​High​​potential​​for​​economic​​benefit​​to​​Des​​Moines​
​The​​Chamber​​is​​highly​​invested​​in​​the​​promotion​​of​​its​​member​​businesses​​and​​will​​produce​​materials​ ​for​
​the​​cruises​​(maps,​​flyers,​ ​cards,​​etc.)​ ​that​​invite​​tourists​​to​​our​​restaurants,​​shops,​​and​​services.​ ​Because​
​the​​cruises​​embark​​and​​disembark​​in​​our​​Marina​​only,​​and​​during​​a​​celebration,​​there​​is​​high​​potential​​of​
​participation​​in​​any​​other​​activities​​planned​​in​​Des​​Moines​​(including​​paid​​parking​​and​​Marina​​moorage).​

​4.​ ​History​​of​​success​​in​​Des​​Moines​
​These​​cruises​​will​ ​be​​born​​out​​of​​a​​partnership​​with​​Argosy​​Cruise​​Lines,​​which​​has​​a​​long-standing​​history​
​with​​the​​City​​of​​Des​​Moines​​through​​our​​Christmas​​Ship​​events.​ ​In​​addition,​​the​​most​​recent​​Argosy​​Cruise​
​out​​of​​Des​​Moines​​-​ ​sponsored​​by​​the​​Historical​​Society​​-​​was​​a​​fully​​booked​​event​​one​​week​​ahead​​of​​the​
​event​​-​​with​​little​​advertising.​

​5.​ ​Minimize​​duplication​​of​​services,​​with​​an​​element​​of​​partnership​
​There​​is​​no​​other​​cruise​​or​​water​​activity​​planned​​for​​any​​of​​the​​celebrations​​mentioned.​ ​The​​goal​​of​​these​
​cruises​ ​is​ ​to​ ​be​ ​a​ ​component​ ​and​ ​enhancement​ ​of​ ​already​ ​existing​ ​celebrations;​ ​to​ ​draw​ ​people​ ​to​
​participate,​ ​who​ ​may​ ​not​ ​otherwise​ ​visit,​ ​and​​to​​begin​​to​​advertise​​and​​activate​​our​​unique,​​waterfront​
​setting​​on​​the​​Sound.​
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​This​ ​cruise​ ​series​ ​has​ ​the​ ​potential​ ​to​ ​create​ ​partnerships​ ​on​ ​many​ ​fronts​ ​among​ ​our​ ​non-profits,​ ​our​
​business​​community,​​regional​​sponsors,​​and​​the​​City.​

​6.​ ​Enhance​​City-owned​​tourism​​facilities​
​The​ ​greatest​ ​tourism​​facility​​in​​the​​city​​of​​Des​​Moines​​is​​the​​Marina​​Complex;​​with​​its​​marina,​​trailhead,​
​beach​ ​park,​ ​coming​ ​Marina​ ​Steps,​ ​and​ ​potential​ ​for​ ​retail​ ​locations.​ ​These​ ​cruises​ ​will​ ​spotlight​ ​these​
​opportunities​​and​​features​​to​​all​​who​​visit,​​with​​the​​potential​​of​​not​​only​​drawing​​patrons,​​but​​investment.​
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​Des​​Moines​​Chamber​​of​​Commerce​​-​​Cruise​​Series​​Pilot​ ​Addendum​​#2​
​Application​​for​​LTAC​​Funds​
​Breakdown​​of​​Requested​​Funds​

​Amount​​Requested:​​$7,734.87​

​Base​​Price​​for​​the​​Vessel:​ ​$6,000​
​Required​​deadhead​​transport:​ ​$600.00​
​Required​​for​​provision​​of​​non-alcoholic​​beverages:​ ​$834.87​​(Water,​​tea,​​coffee,​​soda)​
​Required​​fee​​for​​outside​​catering:​ ​$300​
​—------------------------------------------------------------------------------------------------------------------------------​

​$7,734.87​
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​Des​​Moines​​Chamber​​of​​Commerce​​-​​Cruise​​Series​​Pilot​ ​Addendum​​#3​
​Application​​for​​LTAC​​Funds​
​Non-Profit​​Registration​​-​​State​​of​​WA​
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​Addendum​​#4​

​Des​​Moines​​Chamber​​of​​Commerce​
​Business​​Plan​
​2026​

​Executive​​Summary​
​The​​Des​​Moines​​Chamber​​of​​Commerce​​has​​been​​founded​​to​​foster​​economic​​vitality,​
​public-private​​alignment,​​and​​commercial​​growth​​in​​Des​​Moines.​​By​​connecting​​local​
​businesses,​​residents,​​non-profits,​​and​​governmental​​leadership,​​the​​Chamber​​is​
​working​​to​​enhance​​our​​resilient​​local​​economy.​​This​​plan​​outlines​​our​​mission​​and​
​operational​​roadmap,​​and​​demonstrates​​our​​strength​​as​​a​​viable​​and​​dynamic​​support​
​for​​the​​Des​​Moines​​business​​community.​

​Mission​​Statement​
​Our​​mission​​is​​to​​bring​​residents,​​nonprofits,​​businesses​​and​​local​​government​​together​
​to​​create​​meaningful​​connections,​​new​​opportunities,​​and​​lasting​​growth.​

​Core​​Action​​Plan​
​The​​Des​​Moines​​Chamber​​works​​to​​fulfill​​their​​mission​​of:​

​Connecting​​;​ ​Through​​multi-schedule​​business​​networking,​​targeted​​multi-channel​
​communications​​(newsletters,​​social​​media),​​personal​​outreach,​​and​​public​​community​
​events,​​we​​connect​​businesses​​to​​each​​other,​​and​​bring​​local​​and​​regional​​residents​​to​
​our​​businesses.​
​Creating​​Opportunities​​;​​Through​​member​​spotlights​​on-line​​and​​at​​events,​​hosted​
​brick-and-mortar​​venue​​events,​​and​​peer-led​​educational​​platforms​​and​​marketing,​​we​
​encourage​​and​​highlight​​the​​strengths​​of​​our​​business​​community.​
​Promoting​​lasting,​​economic​​growth​​;​​Through​​multi-stakeholder​​relationship-building​
​across​​residential,​​visitor,​​commercial,​​and​​municipal/state​​leadership​​channels,​​we​
​encourage​​solidarity,​​create​​a​​business​​voice,​​and​​advocate​​for​​lasting​​economic​​health​
​for​​our​​community.​

​2026​​Operational​​Work​​Plan​

​1.​​Administrative​​Foundation​​and​​Governance​
​Establishment​​:​​Completed​​establishment​​of​​all​​required​​administrative​​elements​​in​
​providing​​proper​​governance​​of​​a​​501(c)(6)​​including​​banking,​​accounting​​systems,​​and​
​required​​governance​​policies.​
​Membership​​:​​Finalized​​membership​​tiers​​and​​recruitment​​process​
​Non-profit​​:​​Certified​​with​​State​​as​​a​ ​non-profit​​and​​working​​to​​establish​​a​​502(c)(3)​​for​
​tax-deductible​​gifts,​​and​​community​​development​​funding.​
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​2.​​Branding,​​digital​​infrastructure,​​and​​communication​
​Mission:​​Established​​a​​mission​​statement​​that​​aligns​​with​​economic​​support​​and​​growth,​
​Website​​:​​Built​​and​​launched​​a​​modern,​​accessible​​website​​that​​serves​​as​​a​​portal​​for​
​local​​commerce,​​messaging,​​marketing,​​and​​promotion​​of​​businesses​​and​​their​
​programs​​and​​events​
​Social​​Presence:​​Established​​a​​recognized​​and​​followed​​on-line​​presence​​in​​social​
​media​​channels​
​Communication​​:​​Established​​a​​regularly​​published​​newsletter​​for​​the​​dissemination​​of​
​education,​​information,​​and​​spotlighting​​members​​and​​the​​community​
​Branding​​:​​Consider​​a​​tag​​line,​​eg;​​Vibrant​​business,​​vibrant​​community​

​3.​​Economic​​Initiatives​
​Signature​​Event​​:​​Create​​and​​execute​​at​​least​​one​​major​​revenue-generating​​community​
​event​​to​​further​​our​​Mission​​and​​build​​organizational​​sustainability.​
​Resource​​Directory​​:​​Publish​​a​​user-friendly​​resource​​guide​​for​​community​​residents​​and​
​local​​businesses.​
​Visible​​Capital​​Projects​​:​​Execute​​2​​targeted​​commercial​​enhancements​​(focusing​​on​
​lighting,​​frontage​​treatments,​​signage,​​etc.)​​using​​a​​pre-permitted​​list​​in​​coordination​​with​
​the​​local​​Arts​​Commission​​or​​the​​City.​

​4.​​Connection​​and​​Coalition-building​
​Inter-Agency​​Partnerships​​:​​Re-establish​​and​​strengthen​​formal,​​collaborative​
​relationships​​with​​the​​City​​of​​Des​​Moines,​​regional​​chambers​​of​​commerce,​​and​
​non-profit​​leaders.​
​Events​​&​​Education​​:​​Partner​​with​​local​​organizations​​and​​members​​to​​produce​
​community​​events​​and​​host​​educational​​workshops,​​resource​​fairs,​​forums,​​and​
​stakeholder​​roundtables​
​Connection​​Programming​​:​​Host​​and​​Co-host​​regularly​​scheduled​​connecting​​events​​for​
​the​​business​​community,​​leadership,​​and​​stakeholders.​
​Shared​​Network​​Database​​:​​Develop​​a​​central​​volunteer​​and​​business​​networking​
​database​​for​​streamlining​​community​​participation.​

​12​​|​​P​​a​​g​​e​
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​Addendum​​#5​

​Des​​Moines​​Chamber​​of​​Commerce​
​Estimated​​Draft​​Budget​​for​​2207​
​based​​on​​Form​​1024​

​Revenue​
​Gifts,​​Grants,​​Contributions​ ​$20,000​
​Membership​​Fees​ ​$80,000​
​Event​​revenue​ ​$30,000​
​—-----------------------------------------------------------​
​Total​​Revenue​ ​130,000​

​Expenses​
​Fundraising​ ​$5,000​
​Compensation​​of​​officers​ ​$60,000​
​Occupancy,​​Utilities​ ​$12,000​
​Depreciation​ ​$1,000​
​Professional​​fees​ ​$4,000​
​Misc​​not​​otherwise​​listed​ ​$12,000​
​—---------------------------------------------------------​
​Total​​Expenses​ ​$94,000​

​13​​|​​P​​a​​g​​e​
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​Addendum​​#6​

​Promotional​​Efforts​

​All​​promotional​​efforts​​can​​be​​viewed​​on​​our​​source​​facebook​​page.​ ​Events​​with​​a​
​regional​​draw​​are​​appropriately​​boosted​​to​​reach​​a​​wider​​audience​​and​​have​​been​
​successful​​in​​producing​​feedback.​

​https://www.facebook.com/profile.php?id=61587925570680​

​In​​addition:​
​●​ ​We​​have​​reached​​out​​to​​Explore​​Seattle​​Southside​​for​​who​​will​​promote​​this​

​event​​on​​their​​free​​channels​
​●​ ​We​​have​​recently​​partnered​​with​​the​​Waterland​​Blog​​who​​will​​promote​​our​

​events​​regionally​
​●​ ​We​​will​​be​​partnering​​with​​the​​Oktoberfest​​team​​on​​any​​promotional​

​materials​​or​​efforts​​they​​produce.​

​14​​|​​P​​a​​g​​e​
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: 2026 City Hall Suite A Restroom and Kitchen Remodel 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Public Works 
 
DATE SUBMITTED: 
August 27, 2026 
 

ATTACHMENTS: 
1. NFI Enterprises PW Contract 

CLEARANCES: 
Finance 
Public Works  

 
Purpose and Recommendation 
The purpose of this Agenda Item is to seek City Council approval of the Public Works 
Contract with NFI Enterprises, LLC (Attachment 1) for the 2026 City Hall Suite A 
Restroom and Kitchen Remodel.  The following motion will appear on the Consent 
Agenda: 
 
Motion: "I move to approve the Public Works Contract with NFI Enterprises, 
LLC in the amount of $195,987.07 for the 2026 City Hall Suite A Restroom and 
Kitchen Remodel, authorize a project contingency in the amount of $27,000, 
and further authorize the City Manager to sign said Public Works Contract 
substantially in the form as submitted." 

 
Background 
This portion of City Hall was constructed in 1973 according to records.  The existing City 
Hall campus used to consist of three separate buildings -- City Hall built in 1973 (now 
Suite A), Police Station built in 1979 (now Suite D; remodeled in 1999), and the Council-
Court built in 1980 (now Suite C). 
 
Discussion 
The existing utilities, appliances, fixtures, and room layouts are extremely dated and 
overdue for a remodel that suits the current needs and staffing of City Hall. 
 
The new kitchen layout will include upgraded cabinets and much needed storage. 
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 Sliding doors will be removed and replaced with more secure doors with keyless entry. 
 The restrooms will receive new fixtures, and storage as well. 
 
Financial Impact 
There are adequate funds within the 2026 Municipal Capital Improvements CIP to cover 
the costs of this remodel. 
 
Recommendation 
Staff recommends approval of the suggested motion. 
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Judge Pro Tem Compensation - 2nd Reading 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Legal 
 
DATE SUBMITTED: 
September 01, 2026 
 

ATTACHMENTS: 
1. Draft Ordinance No. 26-059 

CLEARANCES: 
Courts 
Finance  

 
Purpose and Recommendation 
The purpose of this item is for the Council to consider for adoption Draft Ordinance 26-
059 which would delegate setting compensation for Judges Pro Tem of the Municipal 
Court to the Municipal Court Judge. 
 
Motion: "I move to pass Draft Ordinance No. 26-059, empowering the Municipal 
Court Judge to set compensation for Judges Pro Tem." 

 
Strategic Plan Priority  
Financial Stability 
 
Background 
As permitted by RCW chapter 3.50, the City of Des Moines operates a Municipal Court 
to hear cases involving violations of City code, including misdemeanors and traffic 
infractions. The Court is created and governed under DMMC chapter 2.28. Cases are 
customarily presided over by the Des Moines Municipal Court Judge, who is appointed 
by the City Manager and confirmed by the City Council. The Judge may not be able to 
hear cases at times, whether on a case by case basis or for a particular hearing. 
Reasons for unavailability of the Judge include illness, scheduled leave, or a conflict 
with a party that requires the Judge to recuse from the case. To provide that cases can 
be heard when the Judge is unavailable, the Judge may appoint Judges Pro Tem to 
hear cases in her place.  
 

Page 86 of 232



State law sets compensation for a regular appointed or elected judge of a municipal 
court. The Des Moines Municipal Court Judge's salary is set in accordance with this 
formula. Per RCW 3.50.090, the compensation for judges pro tem shall be set by 
ordinance of the municipality and paid by the municipality. Currently, DMMC 2.28.060 
sets pro tem compensation at a rate at a pro rata equivalent of the Judge's salary. This 
level is significantly higher than the prevailing rate for judges pro tem in the area. 
 
Draft Ordinance No. 26-059 was introduced to the Council on first reading at the August 
27, 2026 regular City Council meeting. The Council unanimously passed the Draft 
Ordinance to a second reading on this Council agenda. 
 
Discussion 
The rate of compensation set by DMMC 2.28.060 has fallen significantly out of sync 
with the market for judges pro tem and would create unnecessary expense. The 
Municipal Court Judge is well positioned to monitor the market rate for judges pro tem 
and the Draft Ordinance would allow the Judge to set judge pro tem compensation rates 
at a level that would attract qualified candidates while minimizing the budget impact, 
rather than to keep compensation at the current inflated level. 
 
Alternatives 
The Council may: 
1. Pass the Draft Ordinance as presented 
2. Pass the Draft Ordinance with changes 
3. Decline to pass the Draft Ordinance 
 
Financial Impact 
Staff estimates that allowing the Judge to set compensation to market rates rather than 
at the level set by DMMC 2.28.060 results in judge pro tem costs approximately 25% 
lower. 
 
Recommendation 
Staff recommends that the Council pass the Draft Ordinance as presented. 
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CITY COUNCIL’S FIRST DRAFT 09/04/2026 
 

DRAFT ORDINANCE NO. 26-059 
 
 AN ORDINANCE OF THE CITY OF DES MOINES, WASHINGTON 
relating to the Municipal Court, setting compensation for Judges 
Pro Tempore, and amending DMMC 2.28.060. 
 
 WHEREAS, the City of Des Moines operates a Municipal 
Court under the authority granted by RCW chapter 3.50, and 
 
 WHEREAS, from time to time, judges pro tem are called on 
to serve in the absence or disability of the municipal court 
judge, and 
 
 WHEREAS, pursuant to RCW 3.50.090, judges pro tempore of 
a municipal court shall be compensated at a rate fixed by 
ordinance of the municipality in which the court is located, and 
 
 WHEREAS, the City Council wishes to delegate to the 
municipal court judge the task of determining reasonable yet 
competitive compensation for judges pro tem based on the local 
market for judges pro tem to attract suitable candidates, and 
 
 WHEREAS, the City Council finds that the provisions in 
this ordinance are necessary and proper to protect the health, 
welfare, and safety of Des Moines; now therefore, 
 
 
THE CITY COUNCIL OF THE CITY OF DES MOINES ORDAINS AS FOLLOWS: 

 
 Sec. 1. DMMC 2.28.060 and section 7 of Ordinance No. 610 
as amended by section 2(7) of Ordinance No. 1135 as amended by 
section 2 of Ordinance No. 1349 as amended by section 1 of 
Ordinance No. 1624 as amended by section 3 of Ordinance No. 1793 
are each amended to read as follows: 
 

Compensation. 
 

 Compensation for the municipal court judge and magistrate 
shall be set in the biennial budget ordinance of the City. 
Judges pro tem shall be compensated pro rata at the compensation 
a rate ofset by the municipal court judge. Commencing September 
1, 2015, and thereafter on the first day of September of each 
successive year, the salary of the Des Moines municipal court 
judge shall automatically be adjusted to an amount equal to 95 
percent of the salary of district court judges as set by the 
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Ordinance No. ___ 
Page 2 of 3 
 
 
Washington Citizens' Commission on Salaries for Elected 
Officials for the succeeding year. 
 
 Sec. 2. Ratification and confirmation. All acts taken by 
City officers and staff prior to the enactment of this Ordinance 
that are consistent with and in furtherance of the purpose or 
intent of this Ordinance are hereby ratified and confirmed by 
the City Council. 
 
 Sec. 3. Severability - Construction.    
 
 (1) If a section, subsection, paragraph, sentence, 
clause, or phrase of this Ordinance is declared unconstitutional 
or invalid for any reason by any court of competent 
jurisdiction, such decision shall not affect the validity of the 
remaining portions of this Ordinance.   
 
 (2) If the provisions of this Ordinance are found to be 
inconsistent with other provisions of the Des Moines Municipal 
Code, this Ordinance is deemed to control. 
 
 Sec. 4.  Effective date. This Ordinance shall take 
effect and be in full force thirty (30) days after its passage 
and approval in accordance with law. 
 
 
 PASSED BY the City Council of the City of Des Moines this 
___ day of __________, 2026 and signed in authentication thereof 
this ___ day of ___________, 2026. 
 
 
 
 
 
              
          M A Y O R 
 
APPROVED AS TO FORM: 
 
 
        
City Attorney 
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Ordinance No. ___ 
Page 3 of 3 
 
 
ATTEST: 
 
 
        
City Clerk 
 
Published:  
 
Effective Date:  
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Marina Tenant Restroom Replacement 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Marina 
 
DATE SUBMITTED: 
September 14, 2026 
 

ATTACHMENTS: 
1. ROMTEC Tenant Restroom Quote 
2. ROMTEC Updated Rendering 

CLEARANCES: 
Finance 
Marina  

 
Purpose and Recommendation 
The purpose of this agenda item is to request the City Council's approval of an 
agreement with ROMTEC Inc. for the design and construction of a new pre-engineered 
Marina tenant restroom building. 
 
Motion: "I move to approve the agreement with ROMTEC Inc. in the amount of 
$944,078.00, plus a contingency fund of $94,407.80 (10%), for a total 
authorization of $1,038,485.80 for the replacement of the tenant restrooms." 

 
Strategic Plan Priority  
Replacing the current aged tenant restroom with a new facility containing two public 
restrooms directly supports the City’s strategic plan focus on Economic Vitality by 
enhancing and stimulating the Des Moines Marina, one of the City’s treasured 
destinations. The project also aligns with the Natural and Built Environment focus 
area by investing in and maintaining critical infrastructure while improving public 
amenities. The new restrooms will better support marina tenants, local residents, and 
visitors who are drawn to the marina, while adding value to the overall marina 
experience and supporting the value of tenant moorage fees. Replacing the aging 
facility also creates a lasting public asset at the south end of the marina, helping ensure 
the marina remains a welcoming, functional, and vibrant destination that supports 
continued economic activity and community use. 
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Background 
The tenant restroom building in the south Marina parking lot is an original structure 
dating to the 1970s. The facility has reached the end of its useful life, and its 
deteriorating infrastructure requires replacement. As part of the Marina's ongoing capital 
improvement efforts, staff identified replacement of the building with a modern pre-
engineered facility to better serve Marina tenants and visitors. Funding for the 
replacement is included in the current Marina budget. 
 
Discussion 
Marina staff solicited proposals from three qualified manufacturers for the design and 
construction of a new pre-engineered restroom building. Two companies submitted 
proposals. Following evaluation, staff selected Romtec, Inc. based on the quality of its 
turnkey design, its experience with similar facilities, and its status as an approved 
vendor through the King County Directors' Association purchasing cooperative. 
 
The proposed facility will replace the existing two large restrooms, one men's and one 
women's, with six individual unisex restrooms. Four will be reserved for Marina tenants, 
three of them ADA accessible, and each will include a toilet, sink, and shower. 

The remaining two restrooms will be available for public use, one of them ADA 
accessible, and each will include a toilet and sink. The project will provide public 
restroom facilities at the south end of the Marina, where none currently exist. The 
nearest public restroom is near the Fishing Pier in the north parking lot. 

Alternatives 
Council may choose not to approve the agreement. If the project is not approved, the 
existing restroom building will remain in service despite its aging and deteriorating 
condition, and public restroom facilities will continue to be unavailable at the south end 
of the Marina. 
 
Financial Impact 
The proposed budget for the project is $944,078.00, plus a contingency fund of 
$94,407.80 (10%), for a total authorization of $1,038,485.80. This project will be funded 
by the Marina Fund.  
 
The Finance Department and the City Attorney concur with this recommendation. 
 
Recommendation 
Staff recommend that the City Council approve the agreement with ROMTEC Inc. for 
the design and construction of the pre-engineered tenant restroom building and 
authorize the City Manager to execute the agreement. 
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    Project:  Des Moines Harbor Restroom (WA) 

  Location:    Des Moines, WA 

Customer:  City of Des Moines 

        Date:  July 9, 2026 
 

 

Preliminary Scope of Supply and Services 
 

Building Supply and Installation   
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Romtec, Inc. | 18240 North Bank Road | Roseburg, OR 97470 | 541-496-3541 

Email: sales@romtec.com | www.romtec.com 

 

 

 

  
   

OVERVIEW 
The following is a detailed scope of products and services that will be included as part of the 

Romtec building package and installation services.  Romtec’s proposal includes the supply 

and installation of the specified building kits as defined herein (with exclusions noted 

below). 

 

See Section 3 below for the scope of supply and services supplied by others that are not 

supplied by Romtec. 
 

KEY ASSUMPTIONS 
Romtec’s Installation Quote is based on the following: 
 

1. Building Construction Timeline.  Romtec’s estimated installation time is 4–8 

weeks. Romtec’s proposal is based on the requirement that the building site(s) be 

fully prepared and ready for Romtec to begin construction by April 1st 2027 This 

proposal is also based on the following milestone dates: 

 

a. Purchase Order executed no later than end of August 10th 2026.  

b. Any relevant Romtec submittal document(s) approved no later than end of 

September 7th 2026.  

c. Site preparation and relevant Permits completed and delivered to Romtec for 

review/approval no later than 30 days prior to Mobilization.  

d. Romtec site delivery/mobilization prior to end of April 1st 2027.  

 

Note: All site prep activities must be completed (by others) before Romtec can 

schedule mobilization of the install crew. Any changes to the schedule caused by 

others or outside of Romtec’s control will result in price changes. Any delay to 

mobilization requires rescheduling based on the availability of Romtec’s install 

crew. Romtec’s install crew does not remain on standby during delays caused by 

others. 
 

2. Installation assumes one mobilization. If Romtec is required to demobilize and 

remobilize for any reason outside of Romtec’s control, it will result in a change order 

and schedule adjustment. 
 

3. Work Hours are Monday through Saturday 7:00am – 7:00pm. 

 

4. The approving authority must perform a walk through and sign off immediately upon 

completion of Romtec’s installation scope. In other words, once Romtec has 

completed the installation work, the general contractor, owner, and/or their 

representatives must inspect and confirm the completed installation within a 

reasonable time. 
 

5. The jobsite is semi-truck accessible. 

1. Freight quotes are valid for 30 days only, after which the price is subject to 

change without notice. 

2. Romtec bases its freight quote on the optimal minimum number of deliveries. If 

the customer elects to increase the number of deliveries, it may result in 

additional freight charges. 

 

6. Site Utilities. Site utilities (as applicable, electrical, water, gas, and sewer) must be 

in place and operational prior to Romtec’s mobilization to the site unless otherwise 

stated herein.  
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7. Union workers NOT required for Romtec’s Installation Scope. 

1. Prevailing Wage required 

2. Compliance with Davis Bacon Act required 

3. No Skilled and Trained Workforce compliance is included. 

4. No Project Labor Agreement compliance is included. 

 

8. Demolition. Demolition of existing structures is by others, not by Romtec. 

 

9. Spoils Removal: Owner to provide location to dump spoils on site and haul off. 

 

10. Preservation/Removal of Existing Utilities: Owner to provide site preparation 

and preservation of Utilities.  

 

11. Splash Block: Romtec’s proposal is based off downspouts draining to splash block.  

 

12. Fencing: Owner to provide a 100’ x 200’ fence with main gate entrance for 

construction and construction laydown. 

 

13. Backflow: Owner to have the Backflow in place prior to Romtec mobilization with 

water connection ready. 

 

14. Footing: The design is based on a 24” footing, no geotechnical report has been 

received as of 7-9-26. 

 

This scope letter will be superseded by the Romtec Scope of Supply, Design and 

Installation Submittal to be provided to the customer after receipt of contract. 

1. Romtec Scope of Supply 
1. Engineering Services 

Romtec will provide engineering services per the following process outline. Romtec will provide 
the full Scope of Supply, Design, and Installation Submittal (SSDIS) after receipt of a signed 
purchase order. 
1. Romtec provides the full Scope of Supply, Design, and Installation Submittal package 

(SSDIS) 

a. Romtec provides the SSDIS in Romtec’s standard electronic submittal format. 
b. The SSDIS will include the building plan view and elevation drawings, product data 

sheets, and further details of the Romtec building. The SSDIS supersedes this 

preliminary scope letter. 
2. Customer reviews and comments on the SSDIS 

a. At this time, the SSDIS should also be provided for review and comment by any other 
relevant entities, such as an end owner, installer, electrician, utility company, etc. 

b. The SSDIS typically does not contain final sealed plans and is NOT intended for review 
by the local building department (or other permitting authority) at this time. 

c. Customer will have 45 days from purchase order date to approve the SSDIS. 
3. Customer Approves the SSDIS and releases Romtec to begin production 

a. The customer approves the SSDIS and releases Romtec to begin production by signing 
the Submittal Approval and Notice to Proceed on Production forms included in the 
SSDIS. Romtec cannot begin production without a signed NTP form. 

b. The customer’s approval of the SSDIS is approval of the general building layout and 
relevant products/ materials. Romtec will provide sealed plans only AFTER the SSDIS 
is approved. 

c. Customer will have a maximum of ninety (90) days from the purchase order date to 
provide NTP. If the 90-day approval deadline is missed, Romtec reserves the right to 
update pricing at any time. 

4. Romtec provides the Full Sealed Plan Set and requests Notice to Proceed on Production 
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a. After the customer has approved the SSDS, Romtec will provide the customer with the 
Full Sealed Plan Set in Romtec’s standard electronic format (and no other, see Section 
4.5.6 below). The full plans are for review by the local building department (or 
relevant permitting authority). 

b. The Full Sealed Plan Set will include all relevant calculations, and all architectural, 
mechanical, structural, electrical, and plumbing plan sheets stamped by an architect or 
engineer licensed in the state where the project is located. 

c. Romtec’s standard plan size is 11”x17”.  
5. The local building department reviews and comments on the Romtec plans 

a. Romtec will revise and resubmit the Full Sealed Plan Set per comments from the local 
building department (or relevant permitting authority).  

b. Romtec includes one revision of the Full Sealed Plan Set in response to building 
department comments. Any comments that result in revisions of the sealed plans may 

result in a price increase, especially if they affect items that are already in production. 
6. The local building department approves the revised Romtec plans 

a. Romtec will provide up to two (2) sets of the final, approved, for-construction plans. 
b. Romtec will complete production/manufacturing of the building package per the final 

approved plans. 
7. Romtec delivers the completed building package and mobilizes for installation  

a. Romtec will package and palletize the completed building package, and then 
coordinate with the customer to deliver the package to the jobsite for construction by 
the Romtec installer.  

b. Romtec Installer completes installation. 
c. Romtec’s warranty period begins. 

 

2. Structure 
The Romtec building package has been quoted with the specific products and colors noted 

below. Any changes to these selections may result in a price change. 
1. Exterior walls: Concrete Masonry Units (aka CMU or “concrete blocks”), smooth-

face, mortar joint. 
a. Block color: gray. 
b. Exterior finish: Insulation, Pro-Fit Ledgestone Dark Stone veneer siding, 

anti-graffiti coating. 
2. Interior Wall Options  

a. Cove base: Sanitary tile in white (restroom walls only). 
3. Windows: Frosted, glass blocks. 

a. Steel window frames are powder coated black. 
4. Doors, frames, and hardware 

a. Doors and frames: Steel, powder coated black. 

b. Hinges: Stainless steel, ball bearing. 

c. Door Closer(s): Grade 1 heavy duty. 
d. Kick Plate(s): stainless steel. 
e. Aluminum thresholds and sweeps. 
f. Door Locks: Grade 2 lever lock with latch guard. 

i. Restroom doors only: Interconnected lock with occupancy indicator 

and one-way deadbolt. 
ii. Restroom doors only: Key fob door locking system. 

5. Flat Roof System 
a. Structural Insulation Panels (SIPS) 

i. SIPS to be connected to CMU with sill plate. 
ii. Ceiling Finish: 1x6 tongue and groove decking. 

b. Cantilever roof extension. 

c. Roofing Finish: Membrane. 
d. Roof to be boxed out in fiber cement. 

e. Gutter and downspout. 
 

3. Plumbing Fixtures and Accessories 
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1. Restroom/Shower Room Toilet(s): China porcelain, floor mount, exposed, sensor 
flush valve(s). 

2. Public Restroom Toilet: Stainless steel, floor mount, exposed, sensor flush valve. 
3. Restroom/Shower Room Sink(s): China porcelain, wall mount, motion sensor, 

battery operated faucet(s). 
4. Public Restroom Sink: China porcelain, wall mount, motion sensor, battery operated 

faucet. 
5. Grab Bars: Stainless steel, wall mount. 
6. Mirror(s): Surface mount, stainless steel, 18” x 36”. 
7. Toilet Paper Dispenser(s): Stainless steel, wall mount, 2-roll capacity. 
8. Soap Dispenser(s): Stainless steel, wall mount, automatic. 

9. Shower(s): Thru-wall, stainless steel 
10. Shower Bench: 

a. Standard, floor mount, steel framed, HDPE slats 
b. ADA, wall mount, fold down seat, phenolic 

11. Drinking Fountain: Pedestal, bottle filler, freeze protection. 
12. Mop Sink: Fiberglass, floor mount, includes faucet, mop/broom holder and guard. 

 

4. Electrical Fixtures 
1. Exterior light fixtures  

a. LED downlight, wall cylinder. 
b. Controlled by photocell. 

2. Interior light fixtures 
a. LED, 48”, ceiling mount, vapor tight. 
b. Controlled by motion sensor. 

3. Water Heater 
a. Electric, 80-gallon tank, expansion tank. 

4. Heating: Mini split cooling-heating, multi-indoor unit. 
5. Mechanical Exhaust: Inline fan(s), ducting, register(s), heated intake air (ERV). 
6. Hand Dryer(s):  

a. Wall mount, ThinAir. 
7. Breaker Panel: 200 amp, single-phase, rain tight. 

a. Sized for Romtec supplied equipment only. 

2. Romtec Fabrication and Installation 
The following are included in the fabrication and installation services for all buildings provided by 
Romtec:  

i. Foundation and Under-slab 
1. Equipment for excavation of foundation and slab. 
2. Installation of forming material for foundation and slab. 

3. Installation of Romtec underground utilities, including connection to 
the site plumbing and electrical utilities within 10’ of the building 
(plumbing and electrical) 

4. Backfill of Romtec underground utilities. 
5. Placement of rebar. 
6. Pouring of foundation slab.  

ii. Masonry Walls  

1. Installation of CMU block  
2. Placement of door frames, windows, and vents within CMU walls  
3. Placement of J-bolts or Glulam Brackets as applicable 

iii. Roof Structure 
1. Carpenters’ installation of roof framing 
2. Installation of roofing underlayment 

3. Installation of roofing system   

iv. Interior Finish 
1. Painting of interior walls 
2. Placement of cove base tile  
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3. Sealing of all exposed wood  
v. Rough-In Plumbing/Electrical  

1. Installation of drain and vent lines 
2. Installation of water lines 

3. Installation of main breaker panel(s) 
vi. Doors and Hardware 

1. Installation of Doors and hardware 
vii. Installation of Finish Plumbing and Electrical  

1. Installation of plumbing fixtures 
2. Installation of electrical fixtures 

viii. Installation of all other applicable building kit components and fixtures that are 

supplied by Romtec (e.g. (if applicable), partitions, dispensers, ADA 
equipment, mirrors, diaper decks, etc.) 

ix. Completion of all applicable building inspections related to Romtec’s 
installation 

x. Demonstration of full function and operation per approved designs and data 
sheets 

3. Owner Responsibilities (By Others) 
1. Site Preparation (All Structures) 

1. Building Pad 
The general contractor will be responsible for preparing the site and building pad prior 
to Romtec’s arrival for installation work. The building pad must be level and compacted 

to within 6” of the finish floor elevation before Romtec arrives. The pad must be 
prepared per the requirements of any available geotechnical report. 
 

Note: Any site grading or removal and replacement of fill materials for the building pad 
must be completed prior to Romtec’s arrival. Romtec’s installation services do not 
include excavation beyond what is necessary for forming and pouring the concrete 
footings and slab. 

 
2. Soil Disposal   

Romtec is not disposing of any soils from the site. 
 

3. Surveying and Staking  
Romtec is not responsible for any site surveying or staking. Any required surveying and 

staking related to Romtec’s work area must be completed prior to Romtec’s arrival 
onsite. 
 

4. Fencing 

Owner to provide a 100’ x 200’ fence with main gate entrance for construction and 
construction laydown. 
 

5. Backflow 
Owner to have the Backflow in place prior to Romtec mobilization with water connection 
ready. 
 

2. Utilities (All Structures) 
1. Site Utilities  

Romtec is excluding the supply and installation of all incoming utilities. Utilities must be 
in place and available prior to Romtec’s arrival onsite. All utilities must be brought 
within 10’ of the building pad prior to Romtec’s arrival. If the utilities are not in 
place and ready to use prior to Romtec’s arrival, there will be additional charges for any 

required remobilization.  

 
Note: Romtec has assumed that the site utility sizing matches what is shown on the 
Romtec plans. Any changes to the site utility sizing must be communicated to Romtec 
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as soon as possible. 
 

2. Electrical Transformer(s), Service Meter(s), and Meter Base(s) 
Romtec is excluding the supply and installation of any required electrical transformer, 

service meter, and meter base. If required, these items must be supplied and installed 
by others. If the electrical transformers are required for Romtec to perform installation 
work, they must be installed and functioning prior to Romtec’s arrival for installation 
work. 
 

3. Electrical Junction Box 
Romtec is excluding the supply of any required external electrical junction box 

associated with the Romtec building(s). Any required external junction box must be 
installed and ready for Romtec’s use prior to Romtec’s arrival onsite. 

 
4. Other Electrical 

Romtec is excluding the supply and installation of any electrical items not shown on the 
Romtec supplied panel. 

 
5. Water Line Drain Valves and Sewer Line Back Flow Check Valves  

Romtec is excluding the supply and installation of any required water line drain valves 
and/or sewer line backflow check valves.  
 

3. Site Concrete and Landscaping (All Structures) 
1. Sidewalks and Sidewalk Approaches  

Romtec is excluding the design, supply, and installation of all sidewalks and sidewalk 
approaches.  
 

2. Landscaping  

Romtec is excluding the supply and installation of any landscaping. 
 

4. General Exceptions/Exclusions 
1. Unless otherwise stated, Romtec is not proposing to meet any Buy America standard for 

materials. 
2. The following items will be supplied by others if applicable: 

1. All Permits related to construction 
and installation of Romtec Building 

2. Bonding (unless otherwise stated) 
3. Storm water and/or pollution 

prevention plans 

4. Erosion control plans 

5. Site specific safety plans 
6. Site specific protection plans 
7. Tree protection plans 
8. Site preparation per geotechnical 

report 

9. Backfill required for all structures 
10. Additional licenses except for a City 

Business License, if required 
11. Special inspection services 
12. Rock excavation 
13. Demolition of existing 

structures 

14. Removal of excavated 
materials 

15. Site grading or asphalt paving 

16. Masonry pavers 
17. Booster pumps &/or pressure 

reducing valves 
18. Backflow check valves 
19. Fire alarm & fire suppression 

equipment 

20. Irrigation Equipment 
21. Lighting equipment not 

attached to the building 
22. Electrical transformer(s), 

external electrical junction 

box(es), service 
meter(s)/meter base(s) 

23. Landscaping 
24. Plumbing freeze protection 
25. Site plans 
26. Sidewalks  
27. Construction mock-ups 

28. Construction fencing 
 

3. To ensure timely delivery of the building package amid ongoing and industry-wide 
disruptions to shipping, parts/materials availability, and lead times, Romtec reserves the 
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right make equivalent or better substitutions at any time for any components that are not 
specifically required to match an exact brand/model. 

4. Unless otherwise stated, Romtec’s proposed building design is based on the following 
standard design loads. These standard design loads are typical for many locations. Local 

design loads specific to this project may require changes to the building design, which may 
result in a price increase due to increased material costs. 

1. Roof Snow Load: 25 psf 
2. IBC Seismic Design Category: C 
3. Design Wind Speed: 110 mph 
4. Allowable Soil Bearing: 1500 psf 
5. Occupancy Type: U 

6. Type: VB 
5. Romtec does not provide LEED/CALGreen or similar compliance submittals, forms, or 

documentation as a standard service. Romtec can assist in providing information for 
products that may meet LEED/Green compliance standards, but Romtec does not provide or 
fill out LEED credit forms. Unless specifically included in Romtec’s proposal and quote, 
Romtec does not supply materials with the intent of meeting LEED/CALGreen or similar 

standards. Any changes due to compliance requirements may result in a price change and 
increased lead time. 

6. All steel fabrication work is performed by qualified fabricators in conformance with 
engineered drawings. Romtec does not offer third party certification or inspection of steel 
fabrication work. 

7. Romtec’s building plans have been approved by permitting authorities in hundreds of 
jurisdictions. Romtec’s plans will be provided in Romtec’s standard format only. No elective 

formatting changes, product color selections, interior elevation drawings, equipment not 
supplied by Romtec, informational tables, formatting coordination with the plans by others, 
or any other formatting requests or customer directed elective changes will be made to or 

shown on the Romtec building plans. 
 

Note: Romtec’s scope of work is based on acceptance of the terms and conditions of 
the Romtec quote proposal, which may be attached here or provided separately. 

4. Warranty and Limitations 
1. Warranty 

1. Please review the Romtec warranty by clicking the link below: 
https://romtec.com/wp-content/uploads/2022/03/4.01-Romtec-Warranty-2-28-

22.pdf 
 

2. Disclaimers 
1. Stone and mineral products such as tile, stone veneer, and concrete will all show 

surface cracks over time due to multiple factors, including building settling, wall 
movement, environmental conditions, and maintenance/upkeep (or lack thereof). 
Romtec cannot guarantee that stone products in the building will not eventually 
crack. Repairing of cracks in stone products is a maintenance issue, not a warranty 
issue. In other words, stone products in the building may eventually crack, and 
repair of these cracks is not covered under the Romtec warranty. 

2. Smooth face CMU block can have a significant variation in color and texture and 

should never be used as an architectural finish. Smooth face CMU block should 
always be either painted or have siding covering it. Romtec does not guarantee 
uniform color or texture of block, nor claim that any aspect of block color or 
texture will remain stable over time. 

3. Most HVAC equipment manufacturers (heat pumps, air conditioners, heaters, etc.) 
require installation by a factory certified technician to engage their warranty. The 

installer will need to demonstrate installation was completed per manufacturer 

requirements to make a valid warranty claim for HVAC equipment. 
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PURCHASE AGREEMENT Page 1 of 1

18240 North Bank Rd. Proposal Date
Roseburg, OR 97470 7/14/2026
P: 541-496-3541
F: 541-496-0803
E: service@romtec.com

Customer:

Quantity Extended Price
1  $                  475,870.00 

5.00% (23,794.00)$                   
13,204.00$              

 $                  478,798.00 

944,078.00$         

Customer/Owner Authorized Signature Date Romtec Inc. Authorized Signature             Date

Customer/Owner Printed Name Romtec Inc.  Printed Name

AEPA 023.5-B 

22307 Dock Ave So. 
Des Moines, WA 98198

City of Des Moines
Scott Wilkins

Des Moines Harbor Restroom (WA) 

KCDA Discount: Available only to members of KCDA. 

Building Proposal Description
Romtec (Restroom/Shower Building) - "Design & Supply Only" per Romtec 
Drawings and Scope of Supply & Services dated 7-9-26

Des Moines , WA 
Romtec (Restroom/Shower Building) - "Installation Only" per Romtec Drawings and 

Scope of Supply & Services dated 7-9-26

Freight/Packaging to:

ROMTEC INC. PURCHASE ORDER TOTAL

*The price above is valid for thirty (30) days from the proposal date. If the Customer has not returned the signed Purchase Agreement 
within thirty (30) days of the proposal date, Romtec, Inc. reserves the right to update the price to reflect cost changes.

*The price above requires that the customer release the order for production within ninety (90) days of the proposal date. If, for any 
reason, Romtec, Inc. has not received formal Notice to Proceeed with Production within ninety (90) days of the proposal date, 
Romtec, Inc. reserves the right to update the price to include inflationary cost changes.

The price above is contingent on the use of this Purchase Agreement only. Any proposed modifications to the terms or use of an 
external purchase agreement may result in a price increase. Signing this form is explicit acceptance of the Terms & Conditions.

*Romtec charges 2% of total contract value for the bonding rate (if required).  Unless specifically stated in the above quote, this 
amount is not included in the total amount shown, and may be applicable at the time of invoice. 
The prices quoted herein and anticipated lead times are based on the current tariff rates, duties, government charges, trade 
regulations, and product availability as of the date of this quote. If any new tariffs, duties, taxes, or similar charges are imposed, or 
any existing tariffs, duties, or charges are increased or modified by any government or regulatory authority in a manner that affects 
Romtec or any of Romtec’s applicable suppliers/vendors for this order, Romtec reserves the right to adjust the pricing and delivery 
schedule of the affected goods to reflect the increased costs and/or lead times.

*Sales or Use Tax is not included in the above price.  Sales or Use taxes may be required for your project depending on state and local 
requirements.
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Turnkey Purchase Agreement 
Terms & Conditions

Credit, Invoicing, and Payment
1.	 For all purchases whereby Romtec’s customer (Customer) is not 

pre-paying one-hundred percent (100%) of the total contract 
value, Romtec, Inc. (Romtec) will provide a Schedule of Values for 
the project based on the available project info, including but not 
limited to the Customer’s credit report, any applicable bond info 
provided by the Customer, and the mutually agreed project schedule. 
Customer agrees to promptly provide project info upon Romtec’s 
request, including but not limited to the Customer’s legal info and 
billing address with accounts payable contact info, the project site 
address(es), and a copy of any applicable payment bond(s).

2.	 Customer may submit payments via check, wire transfer, or credit card 
(Visa, MasterCard, Discover or American Express). A separate fee will 
be charged for payments exceeding $20,000 made by credit card.

3.	 For all purchases whereby the Customer is not pre-paying one-
hundred percent (100%) of the total contract value, Romtec is 
effectively extending credit terms to the Customer by providing 
the Schedule of Values. Romtec reserves the right to modify 
the Schedule of Values based on changes to the customer’s 
credit info, bond info, failure by the Customer to pay as agreed, 
or any other relevant info in Romtec’s sole discretion.

4.	 Unless otherwise specifically included in the Romtec Purchase 
Agreement, tax amounts for sales, use, consumption, value 
added, or other goods/services related taxation is not included in 
the purchase price. Sales tax for goods is assessed at the time of 
delivery, so any sales tax amount included in the purchase price and/
or Schedule of Values is an estimate only until the time of delivery.

5.	 Notwithstanding any external agreements between Customer and 
a project owner (Owner) or other entity, Customer’s payment(s) 
to Romtec are not conditional upon Customer receiving payment 
from any other entity or per any external terms. Romtec may 
in its sole discretion coordinate the Schedule of Values to 
accommodate Customer payment preferences or Customer’s 
external obligations, but no external terms shall affect the agreed 
Schedule of Values, payment terms, purchase agreement terms & 
conditions, or any other aspect of the purchase agreement unless 
explicitly agreed in writing by both Customer and Romtec.

6.	 Unless otherwise specifically agreed in the Schedule of Values or in 
writing, Customer payments to Romtec are due Net 30 of invoice date. 

7.	 If the Customer fails to make timely payment(s) as agreed, 
past due amounts shall bear interest and Customer agrees to 
pay interest at the rate of fifteen percent (15%) per annum, 
or the highest rate allowed under applicable law, with interest 
accruing beginning at the original payment due date. Romtec 
may also require pre-payment of any remaining payment 
milestones as a condition of Romtec’s continued performance.

8.	 For all Customer accounts that are fifteen (15) days or more past due, 
Romtec may in its sole discretion withhold performance of Romtec’s 
obligations under the purchase agreement until the Customer’s 
account is fully paid and in good standing. Notwithstanding any terms 
herein, the Romtec warranty period will not be affected or tolled.

9.	 If the Customer fails to pay as agreed for any reason, the 
Customer shall be liable to pay Romtec upon demand for any 
costs, expenses, and damages of any kind incurred in Romtec’s 
pursuit of collecting payment, including but not limited to attorney 
fees, regardless of whether formal litigation is commenced.

Warranty
10.	 Romtec’s standard warranty terms can be reviewed at the link below: 

 
https://romtec.com/wp-content/uploads/2022/03/4.01-
Romtec-Warranty-2-28-22.pdf

11.	 Romtec reserves the right to update its standard warranty terms at any 
time. The most current terms of the Romtec warranty at the date of 
purchase agreement execution will remain in effect for that agreement.

12.	 Notwithstanding any other terms herein, any modification of 
the standard Romtec warranty that is explicitly included in the 
purchase agreement documents shall supersede the standard 
Romtec warranty terms. For example, if Romtec agrees to 
include an extended warranty period, the agreed warranty period 
will be as defined in the purchase agreement documents. 

13.	 Unless another specific time period is agreed in writing, the 
Romtec warranty period begins upon Romtec’s completion of 
installation work and demobilization from the project site. 

14.	 In the event that for any reason Romtec delivers goods to the 
Customer prior to Romtec’s mobilization for installation work, 
Romtec may, in Romtec’s sole discretion, agree to delay the 
warranty start date for the delivered goods for up to six (6) months 
from the delivery date. The Customer (or Customer’s receiving 
agent) remains responsible for protection and preservation of 
delivered goods while the goods are not in Romtec’s possession.

15.	 In Romtec’s sole discretion, any request or requirement for Romtec 
to begin its warranty on delivered goods that Romtec has been 
prevented from installing later than six (6) months from delivery 
of the Romtec goods (other than a delay caused by Romtec) may 
result in a change order for the extended warranty period.

Changes, Delays, and Termination
16.	 Customer may request change(s) to Romtec’s scope of work at any 

time, and Romtec will respond to the Customer’s request within a 
reasonable time to confirm whether the changes are feasible. If the 
requested change(s) are feasible, Romtec will provide a proposed 
change order for Customer’s review that includes a description of the 
change(s) and the pricing for the change(s). If the Customer agrees 
with the change order, they shall sign and return the change order 
to confirm. If the Customer does not agree to the change order, 
they shall explicitly reject the change in writing, and Romtec will not 
proceed with the change order work or related price adjustment. 

17.	 Unless otherwise agreed in writing, Romtec’s change order pricing 
is valid for 30 days from the CO date shown on Romtec’s proposed 
change order. If the Customer has not formally accepted the 
change order before the 30-day expiration, Romtec may update the 
change order pricing at any time thereafter in its sole discretion.

18.	 From time to time, Romtec may receive comments/markups on 
the Romtec preliminary submittal, full plan set, or construction 
submittals from various reviewers and authorities. If these 
comments/markups require Romtec to make changes that affect the 
price or project schedule, Romtec will provide a proposed change 
order and proceed in the same manner as described above.

19.	 Time is of the essence of this purchase agreement for 
performance by both Romtec and the Customer. 

20.	 Customer agrees that the project schedule will be 
adjusted as needed for any changes.

21.	 For any delay to the agreed project schedule that is not caused by 
Romtec or under Romtec’s control, Romtec shall not be liable for any 
incurred costs nor liable for any affect on the project schedule, and the 
Customer agrees to accept and pay for a corresponding price change 
and project schedule adjustment, or else the Customer may terminate 
the purchase agreement for its convenience per the applicable terms 
herein. Furthermore, if such delay not caused by Romtec impedes 
Romtec’s progress such that Romtec cannot complete the work within 6 
months of the agreed time, Romtec may in its sole discretion invoice the 
customer for all work completed up to the invoice date, and Customer 
agrees to pay such invoice within a reasonable time, notwithstanding any 
separate agreed Schedule of Values or conflict to these terms therein.

22.	 In the event that Romtec is responsible for a delay to the agreed 
project schedule, Romtec will make commercially reasonable efforts 
to mitigate the delay. Romtec is not liable for any damages of any 
kind to the Customer, Owner, or any other party in event of a delay by 
Romtec unless specific types and amounts of damages are explicitly 
agreed in writing by Romtec. Customer agrees to accept any required 
schedule change because of a delay, or else the Customer may terminate 
the agreement for its Convenience per the terms defined herein.

23.	 In the event of any other default or breach of this 
agreement by Romtec that is not cured by Romtec within 
a reasonable time, Customer’s sole remedy shall be to 
terminate the agreement per the terms defined herein.

24.	 Unless alternate termination terms are explicitly approved by 
Romtec in writing, in the event of termination of the purchase 
agreement by the Customer for any reason, Romtec shall 
cease work as quickly as commercially reasonable and attempt 
to mitigate costs of termination to the extent commercially 
reasonable. Upon termination for any reason, Customer shall 
pay Romtec a termination fee per the following fee schedule.

Rev. Date: 04/22/2026
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a.	 Termination prior to Customer formally approving 
the Romtec preliminary submittal (SSDIS): 30% of 
the supply portion of the contract value plus 25% of 
the installation portion of the contract value.

b.	 Termination prior to Customer formally releasing Romtec to 
begin production of the order, but after formally approving the 
preliminary submittal: 75% of supply portion of the contract 
value plus 25% of the installation portion of the contract value.

c.	 Termination after Customer formally releases Romtec to begin 
production of the order, but prior to Romtec’s mobilization for 
installation work: 100% of the supply portion of the contract 
value plus 25% of the installation portion of the contract value.

d.	 Termination after Romtec has mobilized for installation work: 100% 
of the supply portion of the contract value plus payment for any 
installation work completed prior the termination, payment for 
any installation materials procured prior to the termination, and 
payment for Romtec’ demobilization and administrative costs.

e.	 In any case, the total payment due for termination 
shall not exceed the total agreed purchase price, 
inclusive of any agreed change orders.

25.	 Any other agreed termination terms notwithstanding, in any 
event the Customer shall pay Romtec upon request no less than 
the amount due for work completed prior to any termination.

Project Schedule
26.	 If a project schedule is included in the purchase agreement 

documents, then any changes to that project schedule must 
be agreed in writing by both Romtec and the Customer.

27.	 If a project schedule is not included in the purchase agreement, 
then no specific performance times by Romtec are guaranteed, 
and the Customer and Romtec shall establish a mutually 
agreed project schedule at their earliest convenience.  

28.	 Romtec has no control over the timing of review and approval of any 
Romtec submittal(s) by the reviewing authority, and Romtec shall not 
be liable for any delay, interim cost increases, or damages caused by a 
reviewing authority’s time to review and approve Romtec’s submittal(s).

29.	 Romtec cannot provide firm production or delivery lead times 
until at minimum two (2) weeks after the Customer formally 
releases Romtec to begin production of the order.

30.	 If Romtec’s installation work is delayed or suspended for any 
reason beyond Romtec’s control, and Romtec agrees to adjust 
the project schedule, the project schedule shall be adjusted in 
accordance with the availability of Romtec’s installation crew(s).

Shipping and Handling
31.	 For goods that Romtec will deliver to Romtec’s installer at the final 

installation site, Romtec will remain responsible for all goods while 
the goods are in Romtec’s possession. If for any reason Romtec 
delivers goods to the Customer prior to Romtec’s mobilization 
to the site, Romtec will ship all items per FCA Origin terms from 
Roseburg, Oregon (from Romtec’s facility) unless other shipping 
terms are specifically included in the purchase agreement. 

32.	 Unloading is by the receiver, which is typically the Romtec 
installer. In the event that Romtec delivers goods to the Customer 
or Customer’s representative prior to Romtec’s mobilization to 
the project site, then neither Romtec nor Romtec’s carrier is 
responsible for unloading of delivered goods at the destination. 

33.	 Special equipment may be required for unloading, including but not 
limited to a fork lift with sufficient fork length and lifting capacity, and/
or an appropriately sized crane for large items. Typically, Romtec will 
deliver goods to Romtec’s installer at the project site. However, in 
the event that Romtec delivers goods to the Customer or Customer’s 
representative prior to Romtec’s mobilization to the project site, Romtec 
is not responsible for determining the means and methods for unloading.

34.	 Unless other arrangements are specifically included in the 
purchase agreement, Romtec will package the completed order 
with Romtec’s standard packaging. Romtec’s standard packaging 
includes shrink wrapping all palletized items and items that may 
be subject to degradation if exposed to weather during shipping. 
However, Romtec’s packaging is not designed for ongoing exposed 
storage. Romtec’s completed goods are intended for immediate 
construction/installation upon delivery. If the Customer intends 
to store the delivered Romtec goods for longer than 30 days 
after delivery before beginning construction/installation work, 
the Customer is responsible for opening the Romtec packaging 
and storing items under cover or in a climate controlled indoor 
environment as applicable for the particular type of items.

35.	 In addition to Romtec’s specific storage and handling recommendations, 
Romtec may also provide manufacturer recommendations for 
individual components, and the Customer shall store and handle 
individual components that are in the Customer’s possession 
per the recommendations of the component manufacturer.

36.	 Romtec is not liable for damage or degradation of items that were 
improperly stored or handled by the Customer (or Customer’s 
agents). However, Romtec can assist the customer in obtaining 
repair or replacement of such items (at the Customer’s expense).

37.	 Romtec will ship all items using the minimum number of 
deliveries for efficient transport, as determined by Romtec. If 
the Customer elects to increase the number of deliveries, it may 
result in a change order for the increased shipping costs.

38.	 Romtec does not have capacity for long-term storage of completed 
goods. In the event of any delay to Romtec’s mobilization or 
delivery to the project site, Romtec may, in Romtec’s sole 
discretion, offer to store completed goods for the Customer at 
a minimum rate of $450/month depending on the nature of 
the completed goods and the availability of storage space.

39.	 Regardless of any delay to Romtec’s mobilization or 
shipping completed goods, Romtec will invoice for and 
Customer shall pay as agreed for Romtec’s completed work 
based upon the date the goods were ready to ship.

40.	 Unless otherwise specifically agreed in writing, Romtec shall not be 
liable to the Customer, Owner, or any other entity for any costs or 
damages related to delays in shipping or delivery for any reason.

Insurance
41.	 Romtec will provide its standard insurance certificate 

with the Customer and/or Owner listed as an additional 
insured upon request. Coverage includes:

a.	 Commercial General Liability: $1 million per 
occurrence, $2 million aggregate

b.	 Professional Liability: $1 million

c.	 Professional Liability Excess: $3 million

d.	 Automobile: $1 million (any auto, owned, rented, not owned)

e.	 Installation Floater: $2 million

f.	 Umbrella/Excess: $5 million

42.	 Unless specifically included in the Romtec proposal, no additional 
Builder’s Risk insurance is included beyond the standard Installation 
Floater. Builder’s Risk coverage is always project specific and requires 
additional site info and project info to be provided by Romtec’s customer 
before Romtec can provide pricing for Builder’s Risk coverage.

43.	 Customer and Romtec agree to waive all rights of 
subrogation against each other and their respective 
officers, agents, subcontractors, and employees.

44.	 Customer and Romtec agree to waive any special, indirect, incidental, 
consequential, or punitive damages against each other and their 
respective officers, agents, subcontractors, and employees.

General
45.	 The contract documents consists of the Romtec Purchase 

Agreement, these Terms & Conditions, the Romtec preliminary 
submittal (SSDIS), any executed change orders, and any other 
documents specifically included with, attached to, or referenced 
within the Romtec Purchase Agreement and Terms & Conditions.

46.	 Except for specific changes agreed in writing in the Contract 
Documents, these Terms & Conditions shall control and supersede 
any other provisions, terms, conditions, writings, or agreements, 
including but not limited to a customer’s Purchase Order, confirmation, 
or other communication between Romtec and the Customer.

47.	 The Purchase Agreement is effective and binding upon 
execution of the agreement by both parties, unless an alternate 
date of effect is included in the Purchase Agreement. 

48.	 The Purchase Agreement may be executed in multiple 
counterparts, all of which shall constitute one agreement regardless 
whether all parties have signed the same counterpart.

49.	 The parties agree that electronically signed copies of the agreement shall 
be of the same effect as wet signed physical copies of the agreement.

50.	 Unless otherwise specifically agreed in the contract documents, 
all legal matter shall be interpreted per the laws of the State of 
Oregon, and the legal venue and jurisdiction for all legal proceedings 
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shall be the courts of the State of Oregon in Douglas County, 
without regard for any conflict of law rules or principles.

51.	 For any required notices, the party providing the notice shall deliver the 
notice to the other party via one of the following methods: Physical copy 
via personal delivery by the sender or sender’s agent at the designated 
office of the recipient; Physical copy sent via recognized U.S. overnight 
carrier; Physical copy sent via postage prepaid, registered/certified mail 
with the U.S. Postal Service; Electronic copy via email to and from a 
confirmed and valid email address; Electronic copy via facsimile. In any 
case, Notice shall be deemed delivered upon receipt by the recipient, but 
no later than two (2) days after being sent via any of the methods above.

52.	 In the event of any legal proceeding between the parties, the prevailing 
party shall be entitled to recover from the non-prevailing party all 
applicable costs, damages, and expenses, including but not limited to 
reasonable attorney fees. This recovery is in addition to any monetary 
judgment or award resulting from litigation of any kind, including but 
not limited to arbitration, trial, bankruptcy, or similar proceedings.

53.	 If any term(s) of the agreement are found to be invalid or legally 
unenforceable, those terms shall be considered severed and shall not 
effect the remaining terms of the agreement, except to the extent such 
remaining terms may be revised in a legally acceptable manner to effect 
the intent of the parties in originally including the severed term(s).

54.	 A waiver of any provision or requirement of the agreement or 
failure by either party to enforce strict performance as agreed 
shall not be a waiver of any subsequent violation or prejudice 
either party’s rights and remedies as defined herein.

55.	 Neither party shall be liable for any delay or failure to perform any 
obligation under this agreement nor shall either party be liable for 
damages (including indirect or consequential damages) to the extent 
such non-performance, delay, loss, or damage that results from 
circumstances beyond the reasonable control of the defaulting party 
(Force Majeure events). Such Force Majeure events include Acts of 
God, fire, flood, earthquake, explosion, extreme weather, war or 
related hostilities, blockades, public disorder, pandemic or other public 
health emergency, quarantine restrictions, embargo, labor strike or 
other labor disturbance, unavailability of electronic communication or 
equipment, and/or compliance with any legal requirement or lawful order, 
insistence, or directive from any government and/or military authority.
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18240 NORTH BANK ROAD
ROSEBURG, OR  97470
Phone: 541-496-3541
Fax: 541-496-0803

Preliminary Project 
Information

Romtec uses info provided on this form to create customer accounts in Romtec’s accounting system. Please fill out the form as 
completely as possible. 
•	 Please write “N/A” for any items that are not applicable. 
•	 For duplicate items (such as if the customer and Owner are the same entity), feel free to write “same as above”.
•	 If the project is not bonded, please write “No bond” in the Project Bond Information field.
Note: If the customer is not pre-paying 100% of the purchase order, Romtec will review the customer’s publicly available credit 
info and provide a Schedule of Values (SoV) for review and approval by the customer.

Customer/Contractor Info

Company Name: 									               Year Established:

Billing Address:						      Street Address:

City:			   State:		  Zip:		   Phone:

Accounts Payable Contact:			   AP Phone:			   AP Email:

Federal ID No.: 				      Tax Exempt?	   No	       Yes (Please provide certificate)

Prime Contractor (General Contractor)

Company Name: 									               Year Established:

Billing Address:					             Street Address:

City:			   State:		  Zip:		   Phone:

Project Info

Project Name: 						       Government Agency:

Project Main Contact:						                     Phone:

Site Address: 

City:			   State:		  Zip:		

Owner

Org Name: 										         Year Established:

Billing Address:						      Street Address:

City:			   State:		  Zip:		   Phone:

Project Bond Info - If Project is Bonded, please provide a copy

Bonding Company: 					          Address:

City:			   State:		  Zip:		  Phone:

Bond No.: 					     Underwriter:			   Fax: Page 109 of 232
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Draft Resolution 26-103 - Midway Park ORLP Grant Authorization 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Public Works 
 
DATE SUBMITTED: 
September 08, 2026 
 

ATTACHMENTS: 
1. Draft Resolution No. 26-103 

CLEARANCES: 
City Clerk 
Public Works  

 
Purpose and Recommendation 
The purpose of this item is for City Council to adopt a resolution giving City Staff the 
authorization to apply for a grant through the State's Recreation and Conservation 
Office (RCO) to the National Park Service (NPS). The grant is in the amount of 
$2,456,000 and would be applied to the future construction costs for the Midway Park 
Open Space Design project. 
 
Motion: "I move to adopt Draft Resolution 26-103 which authorizes city staff to 
pursue a grant with the State's Recreation and Conservation Office for the 
Midway Park Open Space Design project." 

 
Strategic Plan Priority  
Public Safety, Engaged and Thriving Community, Natural and Built Environment 
 
Background 
Washington State's Recreation and Conservation Office requires that municipal grant 
applicants submit a resolution demonstrating authorization for staff to pursue the grant. 
This resolution authorizes Public Works staff to pursue a grant worth up to $3,000,000 
to be applied to the construction phase of the Midway Park Open Space Design project. 
 
Discussion 
Staff are requesting to submit a grant application for the Midway Park project, which has 
been identified as a priority project by the City Council.  
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The Midway Park Open Space Design project aligns with three Strategic Plan focus 
areas: 

• Public Safety. The project includes lighting and security camera improvements 
at the park and is intended to activate the space for greater community use. 

• Engaged and Thriving Community. The project redesigns the only park in the 
city's most economically at-risk neighborhood and provides a space with the 
resources and amenities residents have requested. 

• Natural and Built Environment. The project preserves and enhances the park's 
natural environment, including mature trees and ample lawn space. New 
recreational facilities — a restroom facility, trails, and play structures — improve 
the usability of the space without compromising its natural features. 

 
 
Alternatives 
City Council could choose not to adopt this resolution. This would prevent staff from 
pursuing this grant program and would need to identify alternative grant programs to 
fund the project. 
 
Financial Impact 
There are no costs associated with this resolution. 
 
Recommendation 
Staff recommends adoption of the resolution. 
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CITY ATTORNEY’S FIRST DRAFT 09/08/2026 

 

DRAFT RESOLUTION NO. 26-103 

 

 

 A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF DES MOINES, 

WASHINGTON, authorizing the City Manager to act as a 

representative/agent on behalf of the City of Des Moines, and to 

legally bind the City with respect to the Recreation and 

Conservation Office Application #26-2024 Dev, Midway Park 

Construction (“Project”), for which the City seeks grant funding 

assistance managed through the Recreation and Conservation Office 

(“Office”). 

 

Washington State Recreation and Conservation Office 

Applicant Resolution/Authorization 

 

Organization Name (sponsor): CITY OF DES MOINES, WASHINGTON  

 

Resolution No.:   

 
Project(s) Number(s), and Name(s): 26-2024 DEV, Midway Park 

Construction 

 

 This resolution/authorization authorizes the person 

identified below (in section 2) to act as the authorized 

representative/agent on behalf of our organization and to legally 

bind our organization with respect to the above Project(s) for 

which we seek grant funding assistance managed through the 

Recreation and Conservation Office (Office). 

 

 WHEREAS, grant assistance is requested by our organization 

to aid in financing the cost of the Project(s) referenced above; 

now therefore, 

 

THE CITY COUNCIL OF THE CITY OF DES MOINES RESOLVES AS FOLLOWS: 

 

 Sec. 1.  Our organization has applied for or intends to 

apply for funding assistance managed by the Office for the above 

“Project(s).” 

 

 Sec. 2.  Our organization authorizes the following person 

or persons holding the specified titles/positions (and subsequent 

holders of those titles/positions) to execute the following 

documents binding our organization on the above projects: 
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Resolution No. ___ 

Page 2 of 5 

 

 

Grant Document: Name of Signatory or Title of 

Person Authorized to Sign  

Grant application (submission 

thereof) 

Alex Johnson 

Project contact (day-to-day 

administering of the grant and 

communicating with the RCO) 

Alex Johnson 

RCO Grant Agreement (Agreement) City Manager Katherine Caffrey 

Agreement amendments City Manager Katherine Caffrey 

Authorizing property and real 

estate documents (Notice of 

Grant, Deed of Right or 

Assignment of Rights if 

applicable). These are items 

that are typically recorded on 

the property with the county. 

City Manager Katherine Caffrey 

 

 The above persons are considered an “authorized 

representative(s)/agent(s)” for the purposes of the documents 

indicated. Our organization shall comply with a request from the 

RCO to provide documentation of persons who may be authorized to 

execute documents related to the grant. 

 

 Sec. 3.  Our organization has reviewed the sample RCO 

Grant Agreement on the Recreation and Conservation Office’s WEB 

SITE at: 

https://rco.wa.gov/wpcontent/uploads/2019/06/SampleProjAgreement.pdf.  

We understand and acknowledge that if offered an agreement to sign 

in the future, it will contain an indemnification and legal venue 

stipulation and other terms and conditions substantially in the 

form contained in the sample Agreement and that such terms and 

conditions of any signed Agreement shall be legally binding on the 

sponsor if our representative/agent enters into an Agreement on 

our behalf.  The Office reserves the right to revise the Agreement 

prior to execution.   

 

 Sec. 4.  Our organization acknowledges and warrants, after 

conferring with its legal counsel, that its authorized 

representative(s)/agent(s) have full legal authority to act and 

sign on behalf of the organization for their assigned 

role/document. 
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Resolution No. ___ 

Page 3 of 5 

 

 

 Sec. 5.  Grant assistance is contingent on a signed 

Agreement.  Entering into any Agreement with the Office is purely 

voluntary on our part. 

 

 Sec. 6.  Our organization understands that grant policies 

and requirements vary depending on the grant program applied to, 

the grant program and source of funding in the project agreement, 

the characteristics of the project, and the characteristics of our 

organization.  

 

 Sec. 7.  Our organization further understands that prior to 

our authorized representative(s)/agent(s) executing any of the 

documents listed above, the RCO may make revisions to its sample 

Agreement and that such revisions could include the 

indemnification and the legal venue stipulation. Our organization 

accepts the legal obligation that we shall, prior to execution of 

the Agreement(s), confer with our authorized 

representative(s)/agent(s) as to any revisions to the project 

Agreement from that of the sample Agreement. We also acknowledge 

and accept that if our authorized representative(s)/agent(s) 

executes the Agreement(s) with any such revisions, all terms and 

conditions of the executed Agreement shall be conclusively deemed 

to be executed with our authorization.   

 

 Sec. 8.  Any grant assistance received will be used for 

only direct eligible and allowable costs that are reasonable and 

necessary to implement the project(s) referenced above. 

 

 Sec. 9.  [for Recreation and Conservation Funding Board 

Grant Programs Only] If match is required for the grant, we 

understand our organization must certify the availability of match 

at least one month before funding approval. In addition, our 

organization understands it is responsible for supporting all non-

cash matching share commitments to this project should they not 

materialize. 

 

 Sec. 10.  Our organization acknowledges that if it receives 

grant funds managed by the Office, the Office will pay us on only 

a reimbursement basis. We understand reimbursement basis means 

that we will only request payment from the Office after we incur 

grant eligible and allowable costs and pay them. The Office may 

also determine an amount of retainage and hold that amount until 
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Resolution No. ___ 

Page 4 of 5 

 

 

all project deliverables, grant reports, or other responsibilities 

are complete.    

 

 Sec. 11.  [for Acquisition Projects Only] Our organization 

acknowledges that any property acquired with grant assistance must 

be dedicated for the purposes of the grant in perpetuity unless 

otherwise agreed to in writing by our organization and the Office. 

We agree to dedicate the property in a signed “Deed of Right” for 

fee acquisitions, or an “Assignment of Rights” for other than fee 

acquisitions (which documents will be based upon the Office’s 

standard versions of those documents), to be recorded on the title 

of the property with the county auditor. Our organization 

acknowledges that any property acquired in fee title must be 

immediately made available to the public unless otherwise provided 

for in policy, the Agreement, or authorized in writing by the 

Office Director.  

  

 Sec. 12.  [for Development, Renovation, Enhancement, and 

Restoration Projects Only – If our organization owns the project 

property] Our organization acknowledges that any property owned by 

our organization that is developed, renovated, enhanced, or 

restored with grant assistance must be dedicated for the purpose 

of the grant in perpetuity unless otherwise allowed by grant 

program policy, or Office in writing and per the project agreement 

or an amendment thereto. 

 

 Sec. 13.  [for Development, Renovation, Enhancement, and 

Restoration Projects Only – If our organization DOES NOT own the 

project property] Our organization acknowledges that any property 

not owned by our organization that is developed, renovated, 

enhanced, or restored with grant assistance must be dedicated for 

the purpose of the grant as required by grant program policies 

unless otherwise provided for per the project agreement or an 

amendment thereto. 

    

 Sec. 14.  [Only for Projects located in Water Resources 

Inventory Areas 1 – 19 that are  applying for funds from the 

Critical Habitat, Natural Areas, State Lands Restoration and 

Enhancement, Riparian Protection, or Urban Wildlife Habitat grant 

categories; Aquatic Lands Enhancement Account; or the Puget Sound 

Acquisition and Restoration program, or a Salmon Recovery Funding 

Board approved grant]   Our organization certifies the following: 
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Resolution No. ___ 

Page 5 of 5 

 

 

the Project does not conflict with the Puget Sound Action Agenda 

developed by the Puget Sound Partnership under RCW 90.71.310. 

  

 Sec. 15.  This resolution/authorization is deemed to be 

part of the formal grant application to the Office. 

 

 Sec. 16.  Our organization warrants and certifies that this 

resolution/authorization was properly and lawfully adopted 

following the requirements of our organization and applicable laws 

and policies and that our organization has full legal authority to 

commit our organization to the warranties, certifications, 

promises and obligations set forth herein. 

 

 ADOPTED BY the City Council of the City of Des Moines, 

Washington this ___ day of __________, 2026 and signed in 

authentication thereof this ___ day of ___________ 2026. 

 

 

 

 

 

        _________    

         M A Y O R

  

 

APPROVED AS TO FORM: 

 

 

 

        

City Attorney 

 

ATTEST: 

 

 

 

        

City Clerk 
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: 24th Ave S Improvement Project (Segment 1) — TIB Grant Award and 
Consultant Services Contract 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Public Works 
 
DATE SUBMITTED: 
September 14, 2026 
 

ATTACHMENTS: 
1. Draft Resolution No. 26-094 
2. TIB Award Letter 
3. TIB Grant Agreement 
4. Consultant Services Agreement with 

Parametrix 
5. 24th Segment 1 CIP Worksheet 

CLEARANCES: 
Finance 
Public Works  

 
Purpose and Recommendation 
The purpose of this agenda item is for the City Council to take three actions related to 
the 24th Avenue South Improvement Project (Segment 1) (the Project): 

• Adopt Draft Resolution No. 26-094 (Attachment 1), certifying to the Washington 
State Transportation Improvement Board (TIB) that the City has secured local 
funding for the Project and authorizing execution of the TIB Grant Agreement 
Form (Attachment 3). 

• Approve the Consultant Services Contract (Attachment 4) with Parametrix, 
Inc. for engineering design and right-of-way acquisition services for the Project. 

• Direct staff to make the necessary arrangements to have all existing 
overhead utilities relocated aerially as needed for construction of the Project, 
waiving the requirement for undergrounding of utilities. 

Motion 1: “I move to adopt Draft Resolution No. 26-094 certifying to the 
Washington State Transportation Improvement Board (TIB) that full funding is 
secured for the 24th Ave S Improvement Project (Segment 1), and further 
authorize the City Manager to sign the TIB Grant Agreement Form.” 
 
Motion 2: “I move to approve the Consultant Services Contract with Parametrix 
Inc. to provide engineering design and right-of-way acquisition services for the 
24th Ave S Improvement Project (Segment 1) in the amount of $1,200,029.98, 
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and further authorize the City Manager to sign said Contract substantially in the 
form as submitted” 
 
Motion 3: “I move to direct staff to make the necessary arrangements to have 
all of the existing overhead utilities relocated aerially, as needed for construction 
on the 24th Ave S Improvement Project (Segment 1), waiving the requirement 
for undergrounding of utilities in accordance with DMMC 12.25.110.” 

 
Strategic Plan Priority  
Natural and Built Environment 
 
Background 
Motions 1 and 2:  
The 24th Avenue S Improvement Project (Segment 1), located between S 216th Street 
and S 223rd Street, is an element of the adopted City of Des Moines Comprehensive 
Transportation Plan (CTP), Transportation Improvement Plan (TIP), and Capital 
Improvement Plan (CIP). This project is Segment 1 of the 24th Ave S Corridor 
Improvements, with Segment 2, between Kent-Des Moines Rd S and S 223rd Street, 
completed in 2025.    
 
The completion of this segment will complete the 24th Ave S corridor improvements and 
is a critical north-south arterial roadway connecting Kent-Des Moines Road, two public 
schools, and multiple churches with the S 216th Street corridor, the Des Moines Creek 
Business Park, Federal Aviation Administration regional headquarters, Prologis, SeaTac 
commercial aviation support, Angle Lake Sound Transit Light Rail Station, and SeaTac 
International Airport 
 
This project proposes widening the existing roadway to include a two-way left turn lane, 
curb & gutter, sidewalks and bike lanes along both sides of the corridor, illumination 
system, and storm drainage system. The project will prioritize improving non-motorized 
user safety by the construction of various traffic calming measures and improved 
pedestrian facilities between S 216th Street and S 223rd Street.  
 
Motion 3: 
It is the policy of the City to require the underground installation of all new or relocated 
electrical and communication franchise facilities on streets undergoing roadway 
improvements. Generally, under the various franchise agreements, utility 
undergrounding is a shared cost with the City. This franchise utility undergrounding 
policy has exceptions that apply to City Public Work’s projects. 
 
The Des Moines Municipal Code contains the following section regarding utility 
undergrounding: 
 

12.25.110    Improvement of Streets – Utility Undergrounding. 
The City Council, when ordering the improvement of a street, shall determine 
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whether the relocation of electrical and communication systems underground is 
required, and if so, the manner of payment. [Ord. 1578 § 83, 2013.] 

 
The City Council has previously waived undergrounding requirements on Public Work’s 
projects located at the following locations: 

• 24th Ave S, between S 223rd Street and Kent-Des Moines Road S  
• North Hill Elementary Walkway Improvements Project – S 200th Street, between 

8th Ave S and 10th Place S.  
• 16th Ave S, between S 260th Street and S 272nd Street 
• S 268th Street, between 16th Ave S and Pacific Highway S 

 
Discussion 
Motion 1: 
The City applied for TIB funding of the 24th Ave S Improvement Project (Segment 1), in 
August 2025, requesting $5,000,000 in project funding to complete Engineering Design 
($433,058), Right-of-Way Acquisition ($113,218), and Construction ($4,453,724). 
 
On November 21, 2025, the TIB approved $5,000,000 in project funding and requested 
certification (Attachment 2) and verification of funding as well as approval of a TIB Grant 
Agreement Form (Attachment 3). The TIB requires that the City certify that funding is in 
place prior to incurring any reimbursable expenses.   
 
Motion 2:  
In order to fulfill the project design, permitting requirements, and right-of-way acquisition 
needs, consultant support will be needed. In July 2026, City staff prepared and 
advertised a Request for Proposal (RFP) for engineering design and right-of-way 
services for the 24th Ave S Improvement Project (Segment 1). The City received three 
proposals from consulting firms that were reviewed and scored by a committee of City 
staff. Staff determined through this review process that Parametrix Inc. was best 
qualified to provide engineering design and right-of-way acquisitions and requested their 
services (Attachment 4).  
 
Specific elements of work included within the Consultant Services Contract include: 

• Preliminary Engineering (Survey, Geotechnical, Utility Coordination, Cultural and 
Historical Resources Survey) 

• Environmental Permitting (SEPA)  
• Final Design (TESC, Demolition, Roadway Plans, Storm Drain Plans, 

Channelization, ADA Pedestrian Facilities, Driveway Plans, Illumination Plans, 
Enhanced Crossing Details, Retaining Wall Plans, Traffic Control Plans)  

• Right-of-Way Acquisition Services  

 
The Consultant Services Contract with Parametrix will position the project to be ready 
for construction bid advertisement in 2029, with anticipated construction beginning in 
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Summer of 2029 subject to City Council approval. 
 
Motion 3:  
DMMC 12.25.110 allows for the City Council, when ordering the improvement of a 
street, to determine whether the undergrounding of relocated electrical and 
communication systems is required. By proceeding with no undergrounding of utilities, 
this project will be able to progress within the constraints of the proposed CIP budget.  
 
The estimated cost to underground the existing electrical and communication facilities 
within the project is estimated at approximately $1,000,000 to $1,250,000. These costs 
are not supported in the project budget and are not eligible for reimbursement under the 
TIB grant. As a result, the City’s portion of the costs for undergrounding of utilities is 
entirely the City’s responsibility, requiring a significant increase in local funding.  
 
This segment of the 24th Ave S Improvement Project, between S 216th Street and S 
223rd Street, is located within a residential area that provides access to Pacific Middle 
School, Midway Elementary, nearby churches, and surrounding residential 
developments.  This segment has a very different feel from the 24th Ave S, north of S 
216th Street, which is located entirely within a commercially zoned area. The 
Transportation Gateway Projects in these commercial zones are designed with 
additional urban design features, not typically constructed in residential areas, which 
included relocating aerial facilities underground. 
 
The recommended approach is also consistent with previous Council action. On May 7, 
2020, City Council approved waiving the underground utility requirements for the 24th 
Ave S Improvements Project – Segment 2, Kent-Des Moines Road S to S 223rd St. As 
part of that project, existing overhead utilities were relocated behind the newly 
constructed sidewalks to minimize impacts to pedestrians and roadway users while 
avoiding the substantial cost of undergrounding. The Segment 2 project was also 
constructed in partnership with TIB. Therefore, costs for undergrounding would have 
been the sole responsibility of the City and may have led to project delays due to 
funding challenges. 
 
Additionally, maintaining overhead utilities along Segment 1 will provide a consistent 
appearance and utility configuration throughout the 24th Ave S corridor while allowing 
the City to focus the project funding on other improvements that will increase pedestrian 
and traffic safety. 
 
Alternatives 
Motion 1:  
City Council could elect not to accept the TIB grant for the 24th Ave S Improvement 
Project (Segment 1). This will delay the project as well as jeopardize any future TIB 
project funding opportunities.  
 
Motion 2:  
The City Council could elect not to approve the Consultant Services Contract with 
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Parametrix Inc. for engineering design and right-of-way acquisition services for the 
Project. The City does not have adequate internal resources to perform engineering 
design and right-of-way acquisition services and the project would be placed on hold. 
 This will delay the project as well as jeopardize the current and any future TIB project 
funding opportunities. 
 
Motion 3: 
The City Council could elect not to waive the requirement for undergrounding of utilities 
in accordance with Chapter 12.25.110 of the DMMC and direct staff to review all 
available funding resources for the undergrounding of utilities. This will delay the design 
of the project and potentially place TIB funds at risk. 
 
Financial Impact 
Motion 1: 
The City’s proposed 2027-2032 CIP Budget Worksheet includes TIB revenue in order to 
achieve full project funding (Attachment 5). 
  
Motion 2:  
The City's proposed 2027-2032 CIP Budget Worksheet includes revenue to achieve full 
funding for this Consultant Services Contract (Attachment 5). 
 
Motion 3:  
The Project will not incur additional costs associated with Franchise Utility 
Undergrounding. 
 
Recommendation 
Staff recommends adoption of the motions(s). 
 

Page 122 of 232



CITY ATTORNEY’S FIRST DRAFT   07/21/2026 
 

DRAFT RESOLUTION NO. 26-094 
  
 A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF DES MOINES, 
WASHINGTON, certifying funding for the City of Des Moines 24th Ave 
S Improvements Segment 1, S 223rd St to S 216th St, Project. 
 
 WHEREAS, the City of Des Moines adopted the 2027-2032 
Capital Improvement Program budget including full funding for the 
24th Ave S Improvements Segment 1, S 223rd St to S 216th St, 
Project, and 
 
 WHEREAS, the City of Des Moines was selected for a grant 
from the Washington State Transportation Improvement Board 
(hereinafter TIB) and on November 21, 2025 the TIB announced that 
$5,000,000.00 in state TIB funds would be available for the project 
subject to certification full funding for the improvements is 
available pursuant to RCW 47.26.084, and  
 
 WHEREAS, the City of Des Moines adopted the 2027-2046 
Transportation Improvement Plan and recommends roadway widening to 
provide a two-way left turn lane, bike lanes, curb, gutter, 
sidewalks, storm drainage, and illumination, and 
 
 WHEREAS, project Preliminary Engineering, Right-of-Way 
Acquisition, and Construction phases of work are funded, but not 
started; now therefore,  
 
THE CITY COUNCIL OF THE CITY OF DES MOINES RESOLVES AS FOLLOWS: 
 
 Sec. 1. Funding for the 24th Ave S Improvements Segment 1, 
S 223rd St to S 216th St, Project is secured and the City Council 
certifies that the necessary local matching funds will be available 
for construction.  
 
 
 ADOPTED BY the City Council of the City of Des Moines, 
Washington this ____ day of ________, 2026 and signed in 
authentication thereof this ____ day of ________, 2026. 
 
 
 
         
       M A Y O R 
 
 

Page 123 of 232



Resolution No. ___ 
Page 2 of 2 
 
 
 
 
 
APPROVED AS TO FORM: 
 
      
City Attorney 
 
ATTEST: 
 
 
 
      
City Clerk 
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Washington State 
Transportation Improvement Board

TIB Members 
 

Chair 
Councilmember Sam Low 

Snohomish County 
 

Vice Chair 
Mayor Hilda González 

City of Granger 
 

Susan Carter 
Hopelink 

 
Kent Cash 

Port of Vancouver  
 

Barbara Chamberlain 
WSDOT 

 
Dongho Chang 

WSDOT 
 

Scott Chesney 
Spokane County 

 
Vicky Clarke 

Cascade Bicycle Club & Washington 
Bikes 

 
Nick Covey 
Link Transit 

 
Andrew Denham 
Town of Twisp 

 
Stephanie Forman 
Forman Consulting 

 
Preston Frederickson 
City of Walla Walla 

 
Commissioner Al French 

Spokane County 
 

Commissioner Scott Hutsell 
Lincoln County 

 
Councilmember Jon Pascal 

City of Kirkland 
 

Les Reardanz 
Whatcom Transportation Authority 

 
Mayor Kim Roscoe 

City of Fife 
 

Maria Thomas 
Office of Financial Management 

 
John Vicente 

City of Kenmore 
 

Jennifer Walker 
Thurston County 

 
Jane Wall 

County Road Administration Board 
 

 
 

Ashley Probart 
Executive Director 

 
P.O. Box 40901 

Olympia, WA  98504‐0901 
Phone: 360‐586‐1140 

www.tib.wa.gov 

Investing in your local community 

November 21, 2025 
 
Michael Slevin, P.E. 
Public Works Director 
City of Des Moines 
21650 11th Avenue South 
Des Moines, WA  98198-6317 

Dear Michael Slevin: 

Congratulations! The Transportation Improvement Board (TIB) is pleased to announce 
the selection of your project, 24th Avenue South, S 223rd St to S 216th St, TIB project 
number 8-1-110(010)-1.  

TIB is awarding 54.8682% of approved eligible project costs with a maximum grant of 
$5,000,000. 

Before any work is permitted on this project, you must complete and email the following 
items to your TIB engineer:  

 Verify the information on the attached Grant Agreement Form. If necessary, revise 
section 3.0 Project Funding Partners.   

 Sign and email a copy of the Grant Agreement Form to your TIB Engineer. 

 Submit the section of your adopted Six Year Transportation Improvement Plan listing 
this project.   
 

TIB approval is required prior to incurring reimbursable expenses. 

In accordance with RCW 47.26.084, you must certify full funding by November 21, 
2026, or the grant may be terminated. Grants may also be rescinded due to 
unreasonable project delays as described in WAC 479-05-211.05-211. 

If you have questions, please contact Greg Armstrong, TIB Region Engineer, at 
GregA@TIB.wa.gov. 

Sincerely,  
 
 
 
Ashley Probart 
Executive Director 

Enclosures 
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Washington State Transportation Improvement Board 8-1-110(010)-1 
Grant Agreement   

Fuel Tax Agreement  October 2025 

City of Des Moines 
8-1-110(010)-1 
24th Avenue South 
S 223rd St to S 216th St 
 

 
STATE OF WASHINGTON 

TRANSPORTATION IMPROVEMENT BOARD 
AND 

City of Des Moines 
AGREEMENT 

 
 

THIS GRANT AGREEMENT (hereinafter “Agreement”) for the 24th Avenue South, S 223rd St to 
S 216th St (hereinafter “Project”) is entered into by the WASHINGTON STATE 
TRANSPORTATION IMPROVEMENT BOARD (hereinafter “TIB”) and City of Des Moines, a 
political subdivision of the State of Washington (hereinafter “RECIPIENT”). 
 
1.0  PURPOSE 
 
For the project specified above, TIB shall pay 54.8682 percent of approved eligible project costs 
up to the amount of $5,000,000, pursuant to terms contained in the RECIPIENT’S Grant 
Application, supporting documentation, chapter 47.26 RCW and/or chapter 47.04 RCW, title 479 
WAC, and the terms and conditions listed below.   
 
2.0  SCOPE AND BUDGET 
 
The Project Scope and Budget are initially described in RECIPIENT’s Grant Application and 
incorporated by reference into this Agreement. Scope and Budget will be further developed and 
refined, but not substantially altered during the Design, Bid Authorization and Construction 
Phases.  Any material alterations to the original Project Scope or Budget as initially described in 
the Grant Application must be authorized by TIB in advance by written amendment. 
 
3.0  PROJECT FUNDING PARTNERS 
 
The RECIPIENT anticipates receiving additional funding from the following funding partners, in 
the following amounts. However, in no event shall any non-party to this Agreement, even if 
referenced as a funding partner below, be considered a third party beneficiary to this 
Agreement. 
 

Funding Partners Amount Revised Funding 

DES MOINES 4,112,748  

WSDOT 0  

Federal Funds 0  
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Washington State Transportation Improvement Board 8-1-110(010)-1 
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Fuel Tax Agreement  October 2025 

     

     

     

TOTAL LOCAL FUNDS 4,112,748  

 
4.0  PROJECT DOCUMENTATION 
 
TIB requires RECIPIENT to make reasonable progress and submit timely Project 
documentation as applicable throughout the Project.  Upon RECIPIENT’s submission of each 
Project document to TIB, the terms contained in the document will be incorporated by reference 
into the Agreement.  Required documents include, but are not limited to the following:   
   

a)  Bid Authorization Form with plans and engineers estimate 
b)  Award Updated Cost Estimate 
c)  Bid Tabulations 
d)  Contract Completion Updated Cost Estimate with final summary of quantities 
e)  Project Accounting History 

 
5.0  BILLING AND PAYMENT 
 
The local agency shall submit progress billings as project costs are incurred to enable TIB to 
maintain accurate budgeting and fund management.  Payment requests may be submitted as 
often as the RECIPIENT deems necessary, but shall be submitted at least quarterly if billable 
amounts are greater than $50,000.  If progress billings are not submitted, large payments may 
be delayed or scheduled in a payment plan. 
 
6.0  TERM OF AGREEMENT 
 
This Agreement shall be effective upon execution by TIB and shall continue through closeout of 
the grant or until terminated as provided herein, but shall not exceed 10 years unless amended 
by the Parties. 
 
7.0  AMENDMENTS 
 
This Agreement may be amended by mutual agreement of the Parties.  Such amendments shall 
not be binding unless they are in writing and signed by persons authorized to bind each of the 
Parties. 
 
8.0  ASSIGNMENT 
 
The RECIPIENT shall not assign or transfer its rights, benefits, or obligations under this 
Agreement without the prior written consent of TIB.  The RECIPIENT is deemed to consent to 
assignment of this Agreement by TIB to a successor entity.  Such consent shall not constitute a 
waiver of the RECIPIENT’s other rights under this Agreement. 
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Washington State Transportation Improvement Board 8-1-110(010)-1 
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Fuel Tax Agreement  October 2025 

9.0  GOVERNANCE & VENUE 
 
This Agreement shall be construed and interpreted in accordance with the laws of the state of 
Washington and venue of any action brought hereunder shall be in the Superior Court for 
Thurston County. 
 
10.0  DEFAULT AND TERMINATION 
 

10.1 NON-COMPLIANCE 
a) In the event TIB determines, in its sole discretion, the RECIPIENT has failed to 
comply with the terms and conditions of this Agreement, TIB shall notify the RECIPIENT, 
in writing, of the non-compliance. 
   
b) In response to the notice, RECIPIENT shall provide a written response within 10 
business days of receipt of TIB’s notice of non-compliance, which should include either a 
detailed plan to correct the non-compliance, a request to amend the Project, or a denial 
accompanied by supporting details.   
 
c) TIB will provide 30 days for RECIPIENT to make reasonable progress toward 
compliance pursuant to its plan to correct or implement its amendment to the Project.   
 
d) Should RECIPIENT dispute non-compliance, TIB will investigate the dispute and 
may withhold further payments or prohibit the RECIPIENT from incurring additional 
reimbursable costs during the investigation.  
 
10.2  DEFAULT 

 
RECIPIENT may be considered in default if TIB determines, in its sole discretion, that: 
 
a) RECIPIENT is not making reasonable progress toward correction and 
 compliance.  
b) TIB denies the RECIPIENT’s request to amend the Project.  
c) After investigation TIB confirms RECIPIENT’S non-compliance. 
 
TIB reserves the right to order RECIPIENT to immediately stop work on the Project and 
TIB may stop Project payments until the requested corrections have been made or the 
Agreement has been terminated.   

 
10.3 TERMINATION  

 
a) In the event of default by the RECIPIENT as determined pursuant to Section 
10.2, TIB shall serve RECIPIENT with a written notice of termination of this Agreement, 
which shall be served in person, by email or by certified letter.  Upon service of notice of 
termination, the RECIPIENT shall immediately stop work and/or take such action as may 
be directed by TIB. 
 
b) In the event of default and/or termination by either PARTY, the RECIPIENT may 
be liable for damages as authorized by law including, but not limited to, repayment of 
grant funds. 
 
c) The rights and remedies of TIB provided in the AGREEMENT are not exclusive 
and are in addition to any other rights and remedies provided by law. 
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10.4 TERMINATION FOR NECESSITY  
 
TIB may, with ten (10) days written notice, terminate this Agreement, in whole or in part, 
because funds are no longer available for the purpose of meeting TIB’s obligations.  If 
this Agreement is so terminated, TIB shall be liable only for payment required under this 
Agreement for performance rendered or costs incurred prior to the effective date of 
termination. 

 
11.0  USE OF TIB GRANT FUNDS 
 
TIB grant funds come from Motor Vehicle Fuel Tax revenue and other revenue sources.  Any 
use of these funds for anything other than highway or roadway system improvements is 
prohibited and shall subject the RECIPIENT to the terms, conditions and remedies set forth in 
Section 10.  If Right of Way is purchased using TIB funds, and some or all of the Right of Way is 
subsequently sold, proceeds from the sale must be deposited into the RECIPIENT’s motor 
vehicle fund and used for a motor vehicle purpose. 
 
12.0  INCREASE OR DECREASE IN TIB GRANT FUNDS 
 
At Bid Award and Contract Completion, RECIPIENT may request an increase in the maximum 
payable TIB funds for the specific project.  Requests must be made in writing and will be 
considered by TIB and awarded at the sole discretion of TIB.  All increase requests must be 
made pursuant to WAC 479-05-202 and/or WAC 479-01-060 and/or WAC 479-10-575. If an 
increase is denied, the recipient shall be liable for all costs incurred in excess of the maximum 
amount payable by TIB. In the event that final costs related to the specific project are less than 
the initial grant award, TIB funds will be decreased and/or refunded to TIB in a manner that 
maintains the intended ratio between TIB funds and total project costs, as described in Section 
1.0 of this Agreement.  
 
13.0  INDEPENDENT CAPACITY    
 
The RECIPIENT shall be deemed an independent contractor for all purposes and the 
employees of the RECIPIENT or any of its contractors, subcontractors, and employees thereof 
shall not in any manner be deemed employees of TIB. 
 
14.0  INDEMNIFICATION AND HOLD HARMLESS 
 
The PARTIES agree to the following: 
 
Each of the PARTIES, shall protect, defend, indemnify, and save harmless the other PARTY, its 
officers, officials, employees, and agents, while acting within the scope of their employment as 
such, from any and all costs, claims, judgment, and/or awards of damages, arising out of, or in 
any way resulting from, that PARTY’s own negligent acts or omissions which may arise in 
connection with its performance under this Agreement.  No PARTY will be required to 
indemnify, defend, or save harmless the other PARTY if the claim, suit, or action for injuries, 
death, or damages is caused by the sole negligence of the other PARTY.  Where such claims, 
suits, or actions result from the concurrent negligence of the PARTIES, the indemnity provisions 
provided herein shall be valid and enforceable only to the extent of a PARTY’s own negligence.  
Each of the PARTIES agrees that its obligations under this subparagraph extend to any claim, 
demand and/or cause of action brought by, or on behalf of, any of its employees or agents.  For 
this purpose, each of the PARTIES, by mutual negotiation, hereby waives, with respect to the 
other PARTY only, any immunity that would otherwise be available to it against such claims 
under the Industrial Insurance provision of Title 51 RCW.  In any action to enforce the provisions 
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of the Section, the prevailing PARTY shall be entitled to recover its reasonable attorney’s fees 
and costs incurred from the other PARTY. The obligations of this Section shall survive 
termination of this Agreement. 
 
15.0  DISPUTE RESOLUTION 
 

a)  The PARTIES shall make good faith efforts to quickly and collaboratively resolve any 
dispute arising under or in connection with this AGREEMENT. The dispute resolution 
process outlined in this Section applies to disputes arising under or in connection with 
the terms of this AGREEMENT. 
   

b)  Informal Resolution.  The PARTIES shall use their best efforts to resolve disputes 
promptly and at the lowest organizational level. 
 

c)  In the event that the PARTIES are unable to resolve the dispute, the PARTIES shall 
submit the matter to non-binding mediation facilitated by a mutually agreed upon 
mediator. The PARTIES shall share equally in the cost of the mediator. 
 

d)  Each PARTY agrees to compromise to the fullest extent possible in resolving the dispute 
in order to avoid delays or additional incurred cost to the Project. 
 

e)  The PARTIES agree that they shall have no right to seek relief in a court of law until and 
unless the Dispute Resolution process has been exhausted. 

 
16.0  ENTIRE AGREEMENT 
 
This Agreement, together with the RECIPIENT’S Grant Application, the provisions of chapter 
47.26 Revised Code of Washington and/or 47.04 Revised Code of Washington, the provisions 
of title 479 Washington Administrative Code, and TIB Policies, constitutes the entire agreement 
between the PARTIES and supersedes all previous written or oral agreements between the 
PARTIES. 
 
17.0  RECORDS MAINTENANCE 
 
The RECIPIENT shall maintain books, records, documents, data and other evidence relating to 
this Agreement and performance of the services described herein, including but not limited to 
accounting procedures and practices which sufficiently and properly reflect all direct and indirect 
costs of any nature expended in the performance of this Agreement.  RECIPIENT shall retain 
such records for a period of six years following the date of final payment.  At no additional cost, 
these records, including materials generated under the Agreement shall be subject at all 
reasonable times to inspection, review or audit by TIB personnel duly authorized by TIB, the 
Office of the State Auditor, and federal and state officials so authorized by law, regulation or 
agreement. 
 
If any litigation, claim or audit is started before the expiration of the six (6) year period, the 
records shall be retained until all litigation, claims, or audit findings involving the records have 
been resolved. 
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Approved as to Form 
Attorney General 
 
By:   
 

Signature on file 

Albert H. Wang 
Assistant Attorney General 

 
 
 
Lead Agency  Transportation Improvement Board  

   

Chief Executive Officer Date  Executive Director Date 

  

 
Print Name  Print Name 
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 CONSULTANT SERVICES CONTRACT  
(Various) 
 

CONSULTANT SERVICES CONTRACT 
between the City of Des Moines and 

 
Parametrix, Inc. 

 
THIS CONTRACT is made between the City of Des Moines, a Washington municipal 

corporation (hereinafter the "City"), and Parametrix, Inc. organized under the laws of the State of 
Washington, located and doing business at 1019 39th Avenue SE, Suite 100, Puyallup, WA 

98374, 253-604-6600 (hereinafter the "Consultant"). 
 

 I. DESCRIPTION OF WORK. 
 
 Consultant shall perform the following services for the City in accordance with the following 
described plans and/or specifications: 
 

 
This scope of services is for the design improvements along approximately 2,200 feet 
of 24th Avenue South, from S 223rd St to S 216th St. This corridor has a speed limit 
of 30 mph. The proposed roadway sections will have two 10 foot-wide vehicular lanes, 
one 11-foot two way left turn lane, and 5-foot-wide bike lanes. 

 
Consultant further represents that the services furnished under this Contract will be 

performed in accordance with generally accepted professional practices within the Puget Sound 
region in effect at the time those services are performed. 
 
 II. TIME OF COMPLETION.  The parties agree that work will begin on the tasks 
described in Section I above immediately upon the effective date of this Contract.  Upon the 
effective date of this Contract, Consultant shall complete the work described in Section I by 
February 28, 2029      . 
 
 III. COMPENSATION. 
 

A. The City shall pay the Consultant, based on time and materials, an amount not to 
exceed $1,200,029.98 for the services described in this Contract.  This is the 
maximum amount to be paid under this Contract for the work described in Section I 
above, and shall not be exceeded without the prior written authorization of the City 
in the form of a negotiated and executed amendment to this Contract.  The 
Consultant agrees that the amount budgeted for as set forth in Exhibit D for its 
services contracted for herein shall remain locked at the negotiated rate(s) for a 
period of one (1) year 
from the effective date of this Contract.  
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 CONSULTANT SERVICES CONTRACT 2 
(Various) 
 

B. The Consultant shall submit monthly payment invoices to the City for work 
performed, and a final bill upon completion of all services described in this 
Contract.  The City shall provide payment within forty-five (45) days of receipt 
of an invoice.  If the City objects to all or any portion of an invoice, it shall 
notify the Consultant and reserves the option to only pay that portion of the 
invoice not in dispute.  In that event, the parties will immediately make every 
effort to settle the disputed portion. 

 
 IV. INDEPENDENT CONTRACTOR.  The parties intend that an Independent 
Contractor-Employer Relationship will be created by this Contract and that the Consultant 
has the ability to control and direct the performance and details of its work; however, the 
City shall have authority to ensure that the terms of the Contract are performed in the 
appropriate manner. 
 
 V. CHANGES.  The City may issue a written change order for any change in the 
Contract work during the performance of this Contract.  If the Consultant determines, for 
any reason, that a change order is necessary, Consultant must submit a written change 
order request to the person listed in the notice provision section of this Contract, section 
XVI(C), within fourteen (14) calendar days of the date Consultant knew or should have 
known of the facts and events giving rise to the requested change.  If the City determines 
that the change increases or decreases the Consultant’s costs or time for performance, the 
City will make an equitable adjustment.  The City will attempt, in good faith, to reach 
agreement with the Consultant on all equitable adjustments.  However, if the parties are 
unable to agree, the City will determine the equitable adjustment as it deems appropriate.  
The Consultant shall proceed with the change order work upon receiving either a written 
change order from the City or an oral order from the City before actually receiving the 
written change order.  If the Consultant fails to require a change order within the time 
specified in this paragraph, the Consultant waives its right to make any claim or submit 
subsequent change order requests for that portion of the contract work.  If the Consultant 
disagrees with the equitable adjustment, the Consultant must complete the change order 
work; however, the Consultant may elect to protest the adjustment as provided in 
subsections A through E of Section VI, Claims, below. 
 
 The Consultant accepts all requirements of a change order by:  (1) endorsing it, (2) 
writing a separate acceptance, or (3) not protesting in the way this section provides.  A 
change order that is accepted by Consultant as provided in this section shall constitute full 
payment and final settlement of all claims for contract time and for direct, indirect and 
consequential costs, including costs of delays related to any work, either covered or affected 
by the change. 
 

VI. CLAIMS.  If the Consultant disagrees with anything required by a change 
order, another written order, or an oral order from the City, including any direction, 
instruction, interpretation, or determination by the City, the Consultant may file a claim as 
provided in this section.  The Consultant shall give written notice to the City of all claims 
within fourteen (14) calendar days of the occurrence of the events giving rise to the claims, 
or within fourteen (14) calendar days of the date the Consultant knew or should have known 
of the facts or events giving rise to the claim, whichever occurs first.  Any claim for damages, 
additional payment for any reason, or extension of time, whether under this Contract or 
otherwise, shall be conclusively deemed to have been waived by the Consultant unless a 
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timely written claim is made in strict accordance with the applicable provisions of this 
Contract.  

 
At a minimum, a Consultant’s written claim shall include the information set forth in 

subsections A, items 1 through 5 below. 
 

FAILURE TO PROVIDE A COMPLETE, WRITTEN NOTIFICATION OF 
CLAIM WITHIN THE TIME ALLOWED SHALL BE AN ABSOLUTE WAIVER 
OF ANY CLAIMS ARISING IN ANY WAY FROM THE FACTS OR EVENTS 
SURROUNDING THAT CLAIM OR CAUSED BY THAT DELAY. 
 
A. Notice of Claim.  Provide a signed written notice of claim that provides the 

following information: 
1. The date of the Consultant’s claim; 
2. The nature and circumstances that caused the claim; 
3. The provisions in this Contract that support the claim; 
4. The estimated dollar cost, if any, of the claimed work and 

how that estimate was determined; and 
5. An analysis of the progress schedule showing the schedule 

change or disruption if the Consultant is asserting a 
schedule change or disruption. 

 
B. Records.  The Consultant shall keep complete records of extra costs and time 

incurred as a result of the asserted events giving rise to the claim.  The City 
shall have access to any of the Consultant’s records needed for evaluating the 
protest. 

 
The City will evaluate all claims, provided the procedures in this section are followed.  If 
the City determines that a claim is valid, the City will adjust payment for work or time 
by an equitable adjustment.  No adjustment will be made for an invalid protest. 

 
C. Consultant’s Duty to Complete Protested Work.  In spite of any claim, the 

Contractor shall proceed promptly to provide the goods, materials and services 
required by the City under this Contract. 

 
D. Failure to Protest Constitutes Waiver.  By not protesting as this section 

provides, the Consultant also waives any additional entitlement and accepts 
from the City any written or oral order (including directions, instructions, 
interpretations, and determination). 

 
E. Failure to Follow Procedures Constitutes Waiver.  By failing to follow the 

procedures of this section, the Consultant completely waives any claims for 
protested work and accepts from the City any written or oral order (including 
directions, instructions, interpretations, and determination). 

 
VII. LIMITATION OF ACTIONS.  CONSULTANT MUST, IN ANY EVENT, FILE ANY 

LAWSUIT ARISING FROM OR CONNECTED WITH THIS CONTRACT WITHIN 120 CALENDAR 
DAYS FROM THE DATE THE CONTRACT WORK IS COMPLETE OR CONSULTANT’S ABILITY 
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TO FILE THAT CLAIM OR SUIT SHALL BE FOREVER BARRED.  THIS SECTION FURTHER 
LIMITS ANY APPLICABLE STATUTORY LIMITATIONS PERIOD. 
 
 VIII. TERMINATION.  Either party may terminate this Contract, with or without 
cause, upon providing the other party thirty (30) days written notice at its address set forth 
on the signature block of this Contract.  After termination, the City may take possession of 
all records and data within the Consultant’s possession pertaining to this project, which may 
be used by the City without restriction.  If the City’s use of Consultant’s records or data is 
not related to this project, it shall be without liability or legal exposure to the Consultant. 
 
 IX. DISCRIMINATION.  In the hiring of employees for the performance of work 
under this Contract or any subcontract, the Consultant, its subcontractors, or any person 
acting on behalf of the Consultant or subcontractor shall not, by reason of race, religion, 
color, sex, age, sexual orientation, national origin, or the presence of any sensory, mental, 
or physical disability, discriminate against any person who is qualified and available to 
perform the work to which the employment relates.   
 
 X. INDEMNIFICATION.  Consultant shall defend, indemnify and hold the City, 
its officers, officials, employees and volunteers harmless from any and all claims, injuries, 
damages, losses or suits including attorney fees, arising out of or resulting from the 
negligent acts, errors or omissions of the Consultant in performance of this Contract, except 
for injuries and damages caused by the sole negligence of the City. 
 
 The City's inspection or acceptance of any of Consultant's work when completed shall 
not be grounds to avoid any of these covenants of indemnification. 
 

Should a court of competent jurisdiction determine that this Contract is subject to 
RCW 4.24.115, then, in the event of liability for damages arising out of bodily injury to 
persons or damages to property caused by or resulting from the concurrent negligence of 
the Consultant and the City, its officers, officials, employees, and volunteers, the 
Consultant's liability, including the duty and cost to defend, hereunder shall be only to the 
extent of the Consultant's negligence. 
 
 IT IS FURTHER SPECIFICALLY AND EXPRESSLY UNDERSTOOD THAT THE 
INDEMNIFICATION PROVIDED HEREIN CONSTITUTES THE CONSULTANT'S WAIVER OF 
IMMUNITY UNDER INDUSTRIAL INSURANCE, TITLE 51 RCW, SOLELY FOR THE PURPOSES 
OF THIS INDEMNIFICATION.  THIS WAIVER HAS BEEN MUTUALLY NEGOTIATED BY THE 
PARTIES. 
 
 The provisions of this section shall survive the expiration or termination of this 
Contract. 
 
 XI. INSURANCE. The Consultant shall procure and maintain for the duration 
of the Contract, insurance against claims for injuries to persons or damage to property 
which may arise from or in connection with the performance of the work hereunder by the 
Consultant, its agents, representatives, or employees. 
 

No Limitation. Consultant’s maintenance of insurance as required by the 
Contract shall not be construed to limit the liability of the Consultant to the coverage 
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provided by such insurance, or otherwise limit the City’s recourse to any remedy available 
at law or in equity. 
 

A. Minimum Scope of Insurance. Consultant shall obtain insurance of the types 
and coverage described below: 

 
1.   Automobile Liability insurance covering all owned, non-owned, hired and 

leased vehicles.  Coverage shall be at least as broad as Insurance Services 
Office (ISO) form CA 00 01. 

 
2. Commercial General Liability insurance shall be at least as broad as ISO 

occurrence form CG 00 01 and shall cover liability arising from premises, 
operations, stop-gap independent contractors and personal injury and 
advertising injury.  The City shall be named as an additional insured under 
the Consultant’s Commercial General Liability insurance policy with respect 
to the work performed for the City using an additional insured endorsement 
at least as broad as ISO endorsement form CG 20 26.   

 
3. Workers’ Compensation coverage as required by the Industrial Insurance 

laws of the State of Washington.  
 
4. Professional Liability insurance appropriate to the Consultant’s profession.  
 

B. Minimum Amounts of Insurance:   Consultant shall maintain the 
following insurance limits: 

 
1. Automobile Liability insurance with a minimum combined single limit for 

bodily injury and property damage of $1,000,000 per accident. 
 
2. Commercial General Liability insurance shall be written with limits no less 

than $2,000,000 each occurrence, $2,000,000 general aggregate.   
 

3. Professional Liability insurance shall be written with limits no less than 
$2,000,000 per claim and $2,000,000 policy aggregate limit. 

 
C. Other Insurance Provisions.   

 
1. The Consultant’s Automobile Liability and Commercial General 

Liability insurance policies are to contain, or be endorsed to contain 
that they shall be primary insurance as respect the City.  Any 
insurance, self-insurance, or self-insured pool coverage maintained 
by the City shall be excess of the Consultant’s insurance and shall 
not contribute with it. 

 
2. The Consultant’s insurance shall be endorsed to state that coverage 

shall not be cancelled by either party, except after thirty (30) days 
prior written notice by certified mail, return receipt requested, has 
been given to the City.  

 
D. Acceptability of Insurers.   Insurance is to be placed with insurers with a 

current A.M. Best rating of not less than A: VII. 
 

E. Verification of Coverage Consultant shall furnish the City with original 
certificates and a copy of the amendatory endorsements, including but not 
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necessarily limited to the additional insured endorsement, evidencing the 
insurance requirements of the Contract before commencement of the work. 

 
F.  Notice of Cancellation.  The Consultant shall provide the City with written 

notice of any policy cancellation within two business days of their receipt 
of such notice. 

 
G. Failure to Maintain Insurance.  Failure on the part of the Consultant to 

maintain the insurance as required shall constitute a material breach of 
contract, upon which the City may, after giving five business days notice 
to the Consultant to correct the breach, immediately terminate the 
Agreement or, at its discretion, procure or renew such insurance and pay 
any and all premiums in connection therewith, with any sums so expended 
to be repaid to the City on demand, or at the sole discretion of the City, 
offset against funds due the Consultant from the City. 

 
H. City Full Availability of Consultant Limits.  If the Consultant maintains 

higher insurance limits than the minimums shown above, the City shall be 
insured for the full available limits of Commercial General and Excess or 
Umbrella liability maintained by the Consultant, irrespective of whether 
such limits maintained by the Consultant are greater than those required 
by this Agreement or whether any certificate of insurance furnished to the 
City evidences limits of liability lower than those maintained by the 
Consultant. 

 
 XII. EXCHANGE OF INFORMATION.  The City will provide its best efforts to 
provide reasonable accuracy of any information supplied by it to Consultant for the purpose 
of completion of the work under this Contract. 
 
 XIII. OWNERSHIP AND USE OF RECORDS AND DOCUMENTS.  Original 
documents, drawings, designs, reports, or any other records developed or created under 
this Contract shall belong to and become the property of the City.  All records submitted by 
the City to the Consultant will be safeguarded by the Consultant.  Consultant shall make 
such data, documents, and files available to the City upon the City’s request.  The City’s 
use or reuse of any of the documents, data and files created by Consultant for this project 
by anyone other than Consultant on any other project shall be without liability or legal 
exposure to Consultant.  
 
 XIV. CITY'S RIGHT OF INSPECTION.  Even though Consultant is an independent 
contractor with the authority to control and direct the performance and details of the work 
authorized under this Contract, the work must meet the approval of the City and shall be 
subject to the City's general right of inspection to secure satisfactory completion.  
 
 XV. WORK PERFORMED AT CONSULTANT'S RISK.  Consultant shall take all 
necessary precautions and shall be responsible for the safety of its employees, agents, and 
subcontractors in the performance of the contract work and shall utilize all protection 
necessary for that purpose.  All work shall be done at Consultant's own risk, and Consultant 
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shall be responsible for any loss of or damage to materials, tools, or other articles used or 
held for use in connection with the work. 
 
 XVI. MISCELLANEOUS PROVISIONS. 
 

A. Non-Waiver of Breach.  The failure of the City to insist upon strict performance 
of any of the covenants and agreements contained in this Contract, or to exercise any option 
conferred by this Contract in one or more instances shall not be construed to be a waiver 
or relinquishment of those covenants, agreements or options, and the same shall be and 
remain in full force and effect. 

 
B. Resolution of Disputes and Governing Law.   

 
1. Alternative Dispute Resolution.  If a dispute arises from or relates to this 

Contract or the breach thereof and if the dispute cannot be resolved through direct 
discussions, the parties agree to endeavor first to settle the dispute in an amicable manner 
by mediation administered by a mediator under JAMS Alternative Dispute Resolution service 
rules or policies before resorting to arbitration.  The mediator may be selected by agreement 
of the parties or through JAMS.  Following mediation, or upon written agreement of the 
parties to waive mediation, any unresolved controversy or claim arising from or relating to 
this Contract or breach thereof shall be settled through arbitration which shall be conducted 
under JAMS rules or policies.  The arbitrator may be selected by agreement of the parties 
or through JAMS.  All fees and expenses for mediation or arbitration shall be borne by the 
parties equally.  However, each party shall bear the expense of its own counsel, experts, 
witnesses, and preparation and presentation of evidence. 

 
2. Applicable Law and Jurisdiction. This Contract shall be governed by the 

laws of the State of Washington.  Although the agreed to and designated primary dispute 
resolution method as set forth above, in the event any claim, dispute or action arising from 
or relating to this Contract cannot be submitted to arbitration, then it shall be commenced 
exclusively in the King County Superior Court or the United States District Court, Western 
District of Washington as appropriate.  In any claim or lawsuit for damages arising from the 
parties' performance of this Contract, each party shall pay all its legal costs and attorney's 
fees incurred in defending or bringing such claim or lawsuit, in addition to any other recovery 
or award provided by law; provided, however, nothing in this paragraph shall be construed 
to limit the City's right to indemnification under Section X of this Contract. 

 
C. Written Notice.  All communications regarding this Contract shall be sent to 

the parties at the addresses listed on the signature page of this Contract, unless notified to 
the contrary.  Any written notice hereunder shall become effective three (3) business days 
after the date of mailing by registered or certified mail, and shall be deemed sufficiently 
given if sent to the addressee at the address stated in this Contract or such other address 
as may be hereafter specified in writing. 

 
D. Assignment.  Any assignment of this Contract by either party without the 

written consent of the non-assigning party shall be void.  If the non-assigning party gives 
its consent to any assignment, the terms of this Contract shall continue in full force and 
effect and no further assignment shall be made without additional written consent. 
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E. Modification.  No waiver, alteration, or modification of any of the provisions of 
this Contract shall be binding unless in writing and signed by a duly authorized 
representative of the City and Consultant. 

 
F. Entire Contract.  The written provisions and terms of this Contract, together 

with any Exhibits attached hereto, shall supersede all prior verbal statements of any officer 
or other representative of the City, and such statements shall not be effective or be 
construed as entering into or forming a part of or altering in any manner this Contract.  All 
of the above documents are hereby made a part of this Contract.  However, should any 
language in any of the Exhibits to this Contract conflict with any language contained in this 
Contract, the terms of this Contract shall prevail. 
 
 G. Compliance with Laws.  The Consultant agrees to comply with all federal, state, 
and municipal laws, rules, and regulations that are now effective or in the future become 
applicable to Consultant's business, equipment, and personnel engaged in operations 
covered by this Contract or accruing out of the performance of those operations. 
 
 H. Business License.  Contractor shall comply with the provisions of Title 5 
Chapter 5.04 of the Des Moines Municipal Code. 
 
 
 I. Counterparts.  This Contract may be executed in any number of counterparts, 
each of which shall constitute an original, and all of which will together constitute this one 
Contract. 
 
 J. Records Retention and Audit. During the progress of the Work and for a period 
not less than three (3) years from the date of completion of the Work or for the retention 
period required by law, whichever is greater, records and accounts pertaining to the Work 
and accounting therefore are to be kept available by the Parties for inspection and audit by 
representatives of the Parties and copies of all records, accounts, documents, or other data 
pertaining to the Work shall be furnished upon request. Records and accounts shall be 
maintained in accordance with applicable state law and regulations. 
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 IN WITNESS, the parties below execute this Contract, which shall become 
effective on the last date entered below. 
 
CONSULTANT: 
 
 
By:       
 (signature) 
Print Name:      
Its       
 (Title) 
DATE:       
 

CITY OF DES MOINES: 
 
 
By:       
 (signature) 
Print Name: Katherine Caffrey   
Its  City Manager   
 (Title) 
DATE:       
 
Approved as to form: 
 
      _____________ 
City Attorney               Director 
DATE:      DATE: ________ 
 

  
 
 
NOTICES TO BE SENT TO: 
 
CONSULTANT: 
 
Austin Fisher, PE 
Parametrix, Inc. 
1019 39th Avenue SE, Suite 100 
Puyallup, WA 98374 
253-604-6747 (telephone) 
afisher@parametrix.com (fax/email) 
 

NOTICES TO BE SENT TO: 
 
CITY OF DES MOINES: 
 
Khai Le 
City of Des Moines 
21630 11th Avenue S., Suite A 
Des Moines, WA 98198 
206--870-6537 (telephone) 
kle@desmoineswa.gov (fax/email) 
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City of Des Moines  216-1792-059 

24th Avenue South Improvements Project - Segment 1 1 September 2026 

24th Ave South – South 223rd Street to South 216th 

Street 

  

 

Exhibit A 

City of Des Moines 

24th Avenue South Improvements Project - Segment 1 

24th Ave South – South 223rd Street to South 216th Street 

Project Understanding 

The City of Des Moines has requested that Parametrix prepare this scope of services for the design 

improvements along approximately 2,200 feet of 24th Avenue South, from S 223rd St to S 216th St. 

This corridor has a speed limit of 30 mph. The proposed roadway sections will have two 10-foot-wide 

vehicular lanes, one 11-foot two-way left turn lane, and 5-foot-wide bike lanes. Improvements 

include: 

a. 6-foot sidewalk with curb and gutter along both sides. 

b. 13 ADA-compliant curb ramps. 

c. Marked bike lanes. 

d. Two speed feedback signs, on either side of S 220th Street. 

Schedule 

The budget estimate assumes the following schedule: 

Begin Design 11/2026 

Environmental Documents Approved 04/2027 

Right-of-Way Approved 07/2028 

Estimated Contract Ad 02/2029 

Task 01 – Project Management and QA/QC 

Approach 

Parametrix will be responsible for continuous tracking and contract administration of this project, 

including coordination of work efforts with the City’s project manager and coordination with 

subconsultants.  

This task includes general management functions that include the following: 

 Project Planning – Document and communicate the scope of work, budget, and schedule as 

a road map for the project team. Coordinate project team and issues throughout the project. 

 Budget and Schedule Tracking – Track the project budget using Parametrix in-house tools to 

verify that progress is keeping pace with spending. 

 Biweekly design team meetings with an issues list to document project design decisions, with 

meetings occurring more frequently as needed. 
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24th Ave South – South 223rd Street to South 216th 

Street 

  

 

 Monthly Progress Reports – Prepare a monthly invoice for services performed by Parametrix. 

 Correspondence – Prepare written correspondence as needed to document project 

management issues and/or concerns. 

 Coordination with Washington State Department of Transportation (WSDOT). 

Internal review quality assurance/quality control (QA/QC) will be performed to ensure that design 

concepts are sound and cost effective, that design concepts have been incorporated, and that 

documents are accurate and consistent.  

Deliverables 

Deliverables for this task include: 

 Contractual documents for signature by the City. 

 Project schedule. 

 Miscellaneous correspondence to document project management issues. 

 Monthly progress reports enclosed with invoices. 

Assumptions 

Assumptions for this task include: 

 Project duration is 28 months from the notice to proceed. 

 Budget assumes 40 meetings. 

 Review comments will be for internal use, with documentation available to City staff upon 

request. 

Task 02 – Mapping 

Approach 

Parametrix will provide topographic mapping and right of way determination and prepare an AutoCAD 

Civil 3D format base map identifying existing conditions and improvements to support design efforts. 

Parametrix will map the following limits as shown on Exhibit A (located on page 5): 

 Along 24th Ave S beginning at mid-intersection of S 223rd St to mid-intersection of S 216th St. 

 100 linear feet west of the intersection of 24th Ave S and S 222nd St  

 100 linear feet east of the intersection of 24th Ave S and S 222nd St  

 100 linear feet east of the intersection of 24th Ave S and S 220th St  

 100 linear feet east of the intersection of 24th Ave S and S 219th St  

 Easterly driveways (2) of the Emerald Court Apartments, the easterly driveway of Highline 

Seventh-day Adventist Church, the westerly driveway of Kingdom Hall of Jehovah’s 

Witnesses, and the easterly driveway of King County Fire and Rescue Station 67. 

 Des Moines owned park property addressed 21800 20TH AVE S 98198, parcel # 

0922049123 
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 Parametrix will map the adjacent residential property driveway limits to the face of structure 

or back of driveway (18 total driveways) 

Topographic Elements 

Topographic elements consist of information shown on a map which depicts the horizontal and 

vertical positions of natural and/or fabricated features and existing terrain surfaces. The topographic 

mapping will include evidence of, including but not limited to, the following improvements: 

 Buildings 

 Curbs 

 Sidewalks/paths 

 Driveways/curb cuts 

 Pavement delineation 

between concrete and 

asphalt 

 Retaining walls, 

bulkheads, and fences – 

materials and heights 

 Underground utility 

location paint marks set 

by others, if visible at time 

of the field survey 

 Storm drainage and storm 

drain structures  

 Sanitary sewer manholes 

and/or septic tank/drain 

field areas as identified to 

our field survey crew by 

the City 

 Electrical power vaults and 

associated surface 

features 

 Overhead wires, guy wires 

 Natural gas 

 Cable or fiber optic 

pedestals 

 Meters or utility 

connects to existing 

buildings 

 Water valve boxes 

 Fire hydrants 

 Telephone pedestals 

 Signage 

 Ponds 

 Street lighting  

 All trees with drip lines 

 Ornamental 

vegetation/landscape 

features  

Assumptions 

 Parametrix will be provided reasonable access to all areas requiring surveys. 

 Parametrix will be provided right of entry on location of private property. 

 Parametrix field crews may need to perform minor brushing with machetes to conduct this 

survey, and we have the City’s permission to do so. 

 Horizontal datum shall be North American Datum (NAD) 83/11 Washington Coordinate 

System, North Zone, and vertical datum shall be North American Vertical Datum of 1988 

(NAVD 88). 

 Base map will be developed using Parametrix Survey Mapping Standards. 

 Right of entry will not be necessary to survey driveway lengths. The City will provide contact 

information to the survey crew, who can distribute the information to the property owners 

should they inquire about the survey effort. It is assumed that the survey crew will have 

unrestricted access to make measurements. 

 The setting of any survey monuments at any of the right-of-way points of the subject 

properties has not been included in this proposal. The right-of-way of the property will be 

merged into the topographic mapping, as appropriate, and shown for graphical purposes 

only. This service can be provided if required at a later date; however, any setting of property 

corners, and filing of a record of survey (if required) will be considered Additional Services 

and billed separately as described below in Task MR. 
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 For safety reasons, our survey crews are not allowed to enter subsurface vaults. Our work will 

be conducted from the surface, using measure-down techniques. Crews will also not open 

any structure covers in excess of 80 pounds. 

Deliverables 

 Base map, in Civil 3D 2024 drawing file format of the right-of-way and topographic survey at 

a 1”:20’ scale unless otherwise directed.  

 

Exhibit A 
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Task 03 – Right-of-Way acquisition  

Subtask 03.01 – Right-of-Way Acquisition (Goodman Strath) 

Approach 

See scope of work prepared by Goodman Strath. 

Assumptions 

See scope of work prepared by Goodman Strath. 

Deliverable 

See scope of work prepared by Goodman Strath. 

Subtask 03.02 – Right-of-Way Acquisition (Parametrix) 

Approach 

Parametrix will assist Goodman Strath with the acquisition of temporary construction easements 

(TCEs) for 9 parcels and partial acquisition for 6 parcels. Parametrix will prepare a right-of-way map 

and up to 15 figures showing proposed ROW lines, TCE lines, proposed project design features, and 

existing surveyed base map features for affected properties.  

Assumptions 

 TCEs are to be recorded at the City’s discretion and, therefore, will require legal descriptions 

and exhibits. 

 One iteration of right-of-way plan redline/comments are included in this proposal. 

Deliverable 

 Right-of-way plan and up to 15 figures showing property impacts. 

Subtask 03.03 – Right-of-Way Plans 

Approach 

Parametrix will prepare right-of-way plans that depict the partial acquisition and TCE boundaries 

needed to construct the project. The plans will include parcel number and areas of both acquisition 

and TCEs. The right-of-way plans will be used by Goodman Strath, for the project funding estimate 

and may be used during property negotiations.  

Assumptions 

 Right-of-way plans will be half-size (11 by 17 inches) plans delivered in electronic format 

(PDF). 

 One iteration of redlines/comments included in this proposal. 
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Deliverable 

 Right-of-way plans and up to 15 figures showing property impacts in electronic format (PDF). 

Subtask 03.04 – Legal Descriptions and Exhibits 

Approach 

Parametrix will prepare legal descriptions for the partial acquisitions and exhibits that depict both the 

partial acquisitions and TCE areas suitable for recording by the City.  

Assumptions 

 Legal descriptions and easements will be letter size (8.5”x11”). 

 Up to 15 legal descriptions and associated exhibits will be provided in electronic format 

(PDF). 

Task 04 – Geotechnical 

Approach 

See proposal prepared by PanGEO, Inc. 

Assumptions 

See proposal prepared by PanGEO, Inc. 

Deliverable 

See scope of work prepared by PanGEO, Inc. 

Task 05 – Utility Coordination 

Approach 

Parametrix will prepare a utility conflict map showing anticipated and/or potential conflicts between 

utilities as located in the field and proposed improvements. Parametrix will provide support and 

attend utility coordination meetings scheduled by the City.  

Assumptions 

 The City will schedule and facilitate all utility coordination meetings. 

 The City will coordinate with Puget Sound Energy (PSE) on roadway illumination lighting. 

 The number of meetings and support necessary for utility coordination may vary, we have 

included a number of hours for attendance of meetings including supporting documentation. 

Utility coordination support will be provided up to the budget included in the contract.  

Deliverable 

 Utility conflict plans in electronic format (PDF). 

 Additional materials as requested by the City up to the approved budget. 
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Task 06 – SEPA Checklist 

Approach 

Parametrix will complete documentation necessary to support the City in complying with SEPA. A 

SEPA checklist will be completed for a SEPA determination which is anticipated to be a 

Determination of Non-Significance (DNS) or a Mitigated DNS.  

Assumptions 

 It is assumed that project activities will not individually or cumulatively have a significant 
environmental effect, such that the City of Des Moines can issue a DNS or MDNS; the CITY 

will be the SEPA lead agency.  

 The project is funded by the Washington State Transportation Improvement Board and does 
not trigger review requirements under the National Environmental Policy Act (NEPA). 

 Parametrix will receive written confirmation from the City Planning Department that a SEPA 

checklist will be prepared; a pre-application meeting will not be required. 

 No supplemental studies, technical memos or reports will be needed to support development 
of the SEPA checklist. 

 The City of Des Moines will be responsible for writing and publishing the SEPA threshold 
determination. 

 City staff will provide one set of consolidated comments for the preliminary draft SEPA 
checklist and again for the draft SEPA checklist. Comments will be provided in track changes 
and comment bubbles in Word format. 

 This project will not require City issued ROW, street use, clearing and grading, and land use 
permits. Other permits and approvals may be required to construct the project and will be 
completed by the City. 

 Should Consultant be requested to prepare additional permit applications for submittals, a 
supplement may be required. 

 No impacts to wetlands or waters will occur as part of the project. 

 The project is not in a mapped FEMA floodplain. 

 King County interactive iMap show no endangered species or critical habitats are present 

within the area. A Biological Assessment or Critical Area Assessment will not be required.  

 The project will not have impacts to 6(f) properties (parks or other locations that have 

received Land and Water Conservation Funding). 

 The project will have no adverse effects to 4(f) properties. A technical report for 4(f) is not 

included in the scope and budget. 

 The project will have no adverse impacts to cultural or historical resources. 

Deliverables 

 SEPA kickoff meeting notes. 

 Preliminary Draft SEPA checklist in PDF and Word format. 

 Draft SEPA checklist in PDF and Word format. 
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 Final SEPA checklist in PDF and Word format. 

Task 07 – Cultural and Historic Resources 

Subtask 07.01 – EZ1 Form 

Objective 

Parametrix cultural resources specialists will assist the City with filling out an EZ-1 form in support of 

the project’s Executive Order 21-02 obligations.  

Approach 

Parametrix staff will review the Washington Information System for Architectural and Archaeological 

Records Database (WISAARD). WISAARD contains information about known archaeological sites; 

historic buildings, structures, and districts; and traditional cultural properties. Once the EZ-1 form 

has been populated with the appropriate data, Parametrix staff will provide a draft version of the 

form to the City for review. Parametrix staff will then integrate any revisions requested by the City into 

a final version of the form. Parametrix will then either provide the form to the City for distribution to 

the Washington Department of Archaeology and Historic Preservation (DAHP) or will distribute the 

form to DAHP directly if Assumptions 

Assumptions 

No fieldwork will be required. If DAHP requires a field visit, it will be performed under a separate 

contract amendment. 

Deliverables  

Draft and final EZ-1 form. 

Subtask 07.02 – Cultural Resources Survey 

Approach 

If consultation with DAHP reveals that the project should undergo a formal cultural resources survey 

to comply with EO 21-02, Parametrix will provide cultural resources survey support. This support will 

include performing a shovel probe survey along the project alignment, documenting and evaluating 

historic built resources directly adjacent to the project alignment, documenting the findings in a 

cultural resources technical memorandum, and assisting the lead agency with submitting the 

cultural resources memorandum report to DAHP. The cultural resources technical memorandum will 

include an introduction and regulatory context, brief environmental and cultural context, methods, 

findings, and technical recommendations.  

Assumptions 

 The client will arrange for right-of-entry along the project corridor prior to Parametrix staff 

mobilizing to the jobsite.  

 Parametrix will coordinate utility locates prior to mobilizing to the jobsite.  
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 Parametrix architectural historians will document and evaluate up to six historic built 

environment resources along the project alignment. 

 Parametrix archaeologists will excavate up to 40 shovel probes along the project alignment 

where new project-related ground disturbance is proposed. 

 Parametrix does not anticipate encountering archaeological deposits. If archaeological 

deposits are encountered, they will be preliminarily documented and mapped under the 

current scope and budget. Formal evaluation, delineation, and treatment of archaeological 

deposits would need to be covered under a scope and budget amendment.  

 Reviewing agency comments on the cultural resources technical memorandum will be minor, 

requiring no more than 4 hours to address. 

Deliverables 

 Draft cultural resources technical memorandum 

 Final cultural resources technical memorandum 

Task 08 – Public Outreach 

Subtask 08.01 – Story Map Site Development 

Approach 

Parametrix will setup and host a story map website for the public to access project developments. 

Assumptions 

 Website will be created at 30%. 

 Roll plot style plans to be uploaded at 30%. 

 Current project site photos. 

 Typical section to be uploaded at 30%. 

 One (1) 3D roadway rendering to be uploaded at 30%. 

 Parametrix will update project design status in coordination with the City project manager. 

Deliverable 

• Hosted website including periodic updates.

Subtask 08.02 – 3D Rendering 

Approach 

Parametrix will create two (2) 3D roadway renderings and (1) 3D roadway rendering flying through 

the project corridor after 60% submittal.  

Assumptions 

 One (1) 3D roadway renderings to be completed at 30%. 
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Deliverable 

 One (1) 3D roadway renderings to be added to project website. 

Subtask 08.03 – Public Outreach Meetings 

Approach 

Parametrix will attend in person or virtual public outreach meetings hosted by City.  

Assumptions 

 Assuming two (2) public outreach meetings lasting 2 hours each. 

 Parametrix will provide up to two (2) representatives. 

 Parametrix will provide one (1) full size plan set and roll plots as needed. 

Deliverable 

 One (1) copy of full-size plans (RD and SD Sheets) 

 Roll plots 

Task 09 – Conceptual Design (15%) 

Approach 

Parametrix will prepare a preliminary conceptual plan to the 15% design level. The concepts will 

include different roadway centerline alignments based on limiting the project footprint while 

providing a maneuverable and safe corridor.  

Assumptions 

 This work will be completed once the survey base mapping is complete to ensure vertical tie-

in accuracy. 

 Up to three (3) conceptual designs will be provided. 

Deliverable 

 Up to three (3) conceptual designs in electronic format (PDF). 

Task 10 – 30% Design  

Approach 

Parametrix will prepare preliminary plans to the 30% design level. The design will establish the 

footprint of the project to ensure the project can be constructed within the existing right-of-way. This 

footprint will provide a basis for an opinion of cost. The following design aspects will be included as 

part of this submittal: 

 Title Sheet, Location and Vicinity Maps. 

 Sheet Index. 
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 Legend and Symbols. 

 Typical Roadway Sections. 

 Existing Conditions/Horizontal Control Plan. 

 Site Preparation Plans 

 Roadway Plan and Profile. 

 Storm Drain Plan and Profile. 

 Channelization and Signing Plan. 

 Illumination Plan and Details. 

 Enhanced (RRFB) Crossing and Details. 

 Retaining Wall Plan and Profile. 

 WSDOT/City Standard Details. 

Assumptions 

 Documents and figures will be prepared using Parametrix’s internal company production 

standards. 

 Plans will be prepared in AutoCAD Civil 3D, version 2024. 

 The following design aspects will not be included as part of this submittal: 

→ Intersection grading. 

→ Curb ramp details. 

→ Driveway details. 

→ Traffic control plans. 

→ Miscellaneous details, such as for retaining walls and RRFBs. 

→ Specifications. 

 Solar radar feedback signs will be used. 

 Pole and fixtures will not be decorative.  

Deliverable 

 Half-size (11 by 17 inches) preliminary plans in electronic format (PDF). 

 Preliminary opinion of cost in Microsoft Excel format (.xlsx). 

 DRAFT Abbreviated Stormwater Technical Information Report (TIR) in electronic format (PDF). 

Task 11 – 60% Design 

Approach 

Parametrix will incorporate 30% review comments and prepare plans to the 60% design level.  
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Assumptions 

 Documents and figures will be prepared using Parametrix’s internal company production 

standards. 

 Plans will be prepared in AutoCAD Civil 3D, version 2024. 

 Up to 14 driveway profiles are anticipated for this project. 

Deliverable 

 Half-size (11 by 17 inches) plans in electronic format (PDF). 

 Preliminary opinion of cost in electronic format (PDF). 

 Right-of-way plans in electronic format (PDF). 

 Draft Stormwater Technical Information Report (TIR) in electronic format (PDF). 

Task 12 – 90% Design 

Approach 

Parametrix will incorporate comments from the 60% review submittal and prepare plans to the 90% 

design level. Right-of-way plans will be included as part of this design level. Additionally, a field walk 

with the City will be included to assess any additional impacts and property considerations.  

Assumptions 

• 60% submittal City comments will be reviewed and discussed in one coordination meeting. 

 City will provide standard legal documents as adopted by the City for reference and inclusion 

in the specification. 

 Contract documents will be prepared using the latest WSDOT Standard Specifications (2026 

or 2027). 

 Parametrix will provide stormwater pollution and prevention plan (SWPPP) documentation for 

permitting and contractor use. 

Deliverable 

 Half-size (11 by 17 inches) plans in electronic format (PDF). 

 Preliminary opinion of Cost in electronic format (PDF). 

 Final Stormwater TIR and SWPPP documentation for contractor use in electronic format 

(PDF). 

 Responses to review comments on the 60% submittal in electronic format (PDF). 

 Specifications in electronic format (PDF). 
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Task 13 – Final Design and Contract Documents  

Approach 

Parametrix will incorporate comments from the 90% review submittal and prepare plans to the final 

design level.  

Assumptions 

 90% submittal City comments will be reviewed and discussed in one coordination meeting. 

Deliverable 

 Final bidding documents will include five sets of contract documents, including contract 

specifications and half size (11 by 17 inches) plans and an electronic (PDF) copy of the same 

for use by the online bidding center. 

 Final opinion of cost in electronic format (PDF). 

 Responses to review comments on the 90% submittal in electronic format (PDF). 

Task 14 – Bidding Assistance  

Approach 

Parametrix will assist the City during project bidding on an as-requested basis. Services may include: 

 Review and response to bidder questions. 

 Preparation of addenda 

 Tabulation of Bids 

 Draft and Final Recommendation of Award 

Assumptions 

 32 hours of engineering time and 12 hours of project manager time have been budgeted. 

 Should requests go beyond the estimated hours, Parametrix will notify the City and additional 

budget could be utilized under the Management Reserve task. 

Task MR – Management Reserve  

Approach 

Parametrix will assist the City with additional services on an as-need basis for unanticipated/out of 

scope work items. 

Assumptions 

 Parametrix will not proceed with work under this task until the City reviews the proposal for 

the additional work, authorizes the work, and has issued Parametrix a notice to proceed with 

the work. 
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SHEET INDEX 

 

Sheet Index Sheets 

Title Sheet, Location and Vicinity Maps  

Sheet Index 

1 

1 

Legend and Symbols 

Typical Roadway Sections 

1 

2 

Existing Conditions 

Horizontal Control Plan 

3 

3 

Site Preparation 3 

Roadway Plan and Profile 6 

Storm Drain Plan and Profile 9 

Channelization and Signing Plan 

Illumination and Speed Sign Plan and Details 

Enhanced Crossings (RRFB) and Details 

Retaining Wall Plan and Profile 

4 

8 

2 

5 

Grading Plan 6 

Driveway Details 7 

Details 

WSDOT/City Standard Details 

 

2 

10 

 

Total: 73 
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Client: City of Des Moines
Project: North Hill Elementary Walkway Improvements
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Task SubTask Description Labor Dollars Labor Hours
01 Project Management & QA/QC $73,409.28 371 70 60 1 1 1 1 1 1 1 1 1 128 40 64
02 Mapping $75,582.72 496 36 100 80 140 140
03 Right-of-Way Acquisition

03.01    Right-of-Way Coord. (Goodman Strath) $0.00 0
03.02    Right-of-Way Eng. Support (Parametrix) $24,831.16 84 30 30 24
03.03    Right-of-Way Plans $30,558.11 168 60 108
03.04    Legal Descriptions and Exhibits $18,276.90 108 108

04 Geotechnical $0.00 0
05 Utility Coordination $35,880.18 172 12 40 120
06 SEPA Checklist $12,583.68 72 4 8 60
07 Cultural and Historic Resources

07.01 EZ1 Form $2,261.29 8 8
07.02 Cultural Resources Survey $35,232.53 206 40 100 50 16

08 Public Outreach
08.01 Story Map Site Development $9,857.45 40 40
08.02 3D Rendering $6,537.48 25 25
08.03 Public Outreach Meetings $4,669.54 16 4 12

09 Conceptual Design (15%) $26,921.75 136 16 120
10 30% Design $144,523.54 704 8 136 136 136 80 136 48 24
11 60% Design $233,812.90 1,200 8 240 240 240 40 240 160 32
12 90% Design $168,856.65 858 10 178 178 178 40 178 16 40 40
13 Final Design & Contract Documents $38,844.37 184 8 20 40 20 24 24 8 16 24
14 Bidding Assistance $17,678.35 86 6 8 64 8

4,934 156 784 811 695 185 579 233 61 49 100 50 16 113 26 96 208 188 140 140 128 112 64
$960,317.88 66,780.04 193,206.09 155,298.20 120,963.59 53,296.36 78,369.96 42,762.80 10,233.79 13,850.38 14,980.72 6,860.70 2,084.68 35,810.08 6,798.98 22,384.54 35,199.96 28,840.19 23,265.40 14,727.64 14,749.35 12,362.68 7,491.76

Subconsultants
Applied Professional Services Inc. $5,901.00
Goodman Strath $141,668.10
PanGeo, Inc. $29,673.00
Subconsultants Total: $177,242.10

Other Direct Expenses
Mileage - $0.76/mile $550.00
Survey Equipment ($160/Use) $1,920.00
Other Direct Expenses Total: $2,470.00

Project Subtotal $1,140,029.98
Design Management Reserve $30,000.00
ROW Management Reserve $30,000.00

Project Total $1,200,029.98

Cost Total
Labor Hours Total

24th Ave Phase 1
Level of Effort

9/3/2026
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ID Task 
Mode

Task Name Duration Start Finish

1 24th Ave Seg 1 635 days Thu 9/24/26 Wed 2/28/29
2 Council Approval 0 days Thu 9/24/26 Thu 9/24/26
3 NTP 5 days Thu 9/24/26 Wed 9/30/26
4 Mapping 40 days Thu 10/1/26 Wed 11/25/26
5 Ex Utility Coordination 40 days Thu 10/1/26 Wed 11/25/26
6 Environmental 20 days Thu 3/4/27 Wed 3/31/27
7 Cultural - EZ1 5 days Thu 10/1/26 Wed 10/7/26
8 Cultural - Invest. & Report 30 days Thu 10/29/26Wed 12/9/26
9 15% Design 20 days Thu 11/26/26Wed 12/23/26
10 Geotechnical Invest. & 

Report
50 days Thu 

12/24/26
Wed 3/3/27

11 30% Design 50 days Thu 12/24/26Wed 3/3/27
12 30% QC & Revisions 20 days Thu 3/4/27 Wed 3/31/27
13 30% Submittal 0 days Wed 3/31/27Wed 3/31/27
14 30% City Review 20 days Thu 4/1/27 Wed 4/28/27
15 Utility Coordination Docs 5 days Thu 4/29/27 Wed 5/5/27
16 Utility Corrdination 12 wks Thu 5/6/27 Wed 7/28/27
17 Public Outreach 16 mons Thu 5/6/27 Wed 7/26/28
18 ROW (PMX) 60 days Thu 5/6/27 Wed 7/28/27
19 60% Design 65 days Thu 5/6/27 Wed 8/4/27
20 60% QC 20 days Thu 8/5/27 Wed 9/1/27
21 60% Submittal 0 days Wed 9/1/27 Wed 9/1/27
22 60% City Review 20 days Thu 9/2/27 Wed 9/29/27
23 60% Plans & Estimate 10 days Thu 9/30/27 Wed 10/13/27
24 ROW (GS) 10 mons Thu 10/14/27Wed 7/19/28
25 Utility Relocation 8 mons Wed 11/3/27Tue 6/13/28
26 90% Design 80 days Thu 7/20/28 Wed 11/8/28
27 90% QC 20 days Thu 11/9/28 Wed 12/6/28
28 90% City Review 20 days Thu 12/7/28 Wed 1/3/29
29 Final Design 20 days Thu 1/4/29 Wed 1/31/29
30 Project Bidding 20 days Thu 2/1/29 Wed 2/28/29
31 Bidding Assistance 20 days Thu 2/1/29 Wed 2/28/29

9/24

3/31

9/1

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
2027 2028 2029

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Sched-24thSeg1_V1
Date: Thu 9/3/26
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Statement of Work for       Parametrix 1  

Applied Professional Services, Inc. 
18421 E Valley Hwy 
Kent, WA 98032 
(425) 888-2590 

 
“Solutions that exceed expectations.” 

 
 
 
Parametrix 
Justin Emery 
253-785-3028 
JEmery@parametrix.com 
8/19/2026 
 

WA-162 & 115th St Ct E, Alderton  
 

Scope of Work: 
 

A. Utility Design Locating Services 
 

APS, Inc. (APS) will perform a Utility Design Locate in accordance with RCW 19.122.020 and utilize a 
suite of geophysical equipment to investigate existing utility mainline systems as requested by Parametrix 
will apply all industry standards and best practices to designate and mark known conductive utility 
systems within the defined project limits. Target systems include water, electrical, communication, and 
gas utilities. 
 

• APS will rely on existing utility records provided by Parametrix. APS does not perform record 
research, and if records are not provided, utility segments may exist onsite that are not 
investigated. APS will not be liable for any utility segments missing from records supplied by 
others. 

• If a utility line cannot be investigated, it will not be marked in the field. Parametrix is responsible 
for reviewing field markings and correlating them with available records to manually draft any utility 
segments that cannot be investigated. 

• Sewer, storm drain, non-conductive system locates for all utility systems are excluded from this 
scope and fee. If investigation of these systems is required, contract modification will be 
necessary. 
 

B. Investigation Limitations 
 

No full-area field sweeps will be performed under this scope. As a result, undocumented or unknown 
systems may not be identified. If Parametrix requests investigation of undocumented systems, all utility 
systems within the project limits must be included in the investigation. Utility lines may exist within the 
limits that cannot be investigated due to lack of records or inaccessible above-ground structures, including 
unknown or abandoned systems. Parametrix assumes all liability for such lines. 
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C. Project Limits 
 

Project boundaries are defined by the KMZ supplied by Parametrix on 8/19/2026. The project 
encompasses the ROW of 24th AVE S from S 216th ST to S 223rd ST. The investigation will include only 
utility mainline systems and mainline crossings at intersections. No investigation will extend beyond the 
defined project limits. 
 

D. Deliverables 
 

Results of the investigation will be provided in APS’s RM Mapping System as an electronic field sketch 
and utility paint in the field. 
 
Exclusions & Assumptions 
 

• Conductible Utility Design Locating includes metallic utilities only. 
• Non-conductible Utility Locating (e.g., sewer, storm drain, non-metal systems) is excluded. 
• GPR Utility Locating will be used only for water systems.  
• Sewer and storm drain investigations of any type are excluded; inclusion requires contract 

modification. 
• Surveying of all field markings will be performed by others. 
• Correlation of records, field markings, structures, and drafting of systems not able to be 

investigated is assumed to be performed by others. A comprehensive utility investigation including 
known and unknown systems, along with full data correlation, will require a contract modification. 

• All previously collected utility records, points of contact, as-built plans, and electronic files will be 
provided to APS by the Client. 

• Traffic control, flagging, and associated permits are not anticipated and are not included in this 
scope or fee. 

• Vacuum truck (VAC truck) investigation is excluded. Test holes, if required, will be performed 
under a separate contract or modification. 

• The Client will provide APS with full site access for field staff as needed. 
• Field crew staffing is assumed to consist of one utility designator 
• Ground markings for utility locates will be considered valid for a period of 45 calendar days 

following project completion. 
 
 
 
 
Project Cost: 
 

 

LABOR DESCRIPTION HOURS RATE AMOUNT

Utility Design Locate (Conductible) 24 $155.00 $3,720.00

Utility Design Locate (GPR) 8 $210.00 $1,680.00
Project Management 1 $220.00 $220.00

Labor Est. Total $5,620.00  
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Invoicing 
 

Net 30 days on all billing unless specified otherwise under a separate contract or 
negotiation. 

 

Disclaimer 
 

APS, Inc, and or its employees cannot guarantee that all conductible and/or non-conductible 
utilities within the project boundaries can or will be found. 

 

Project Estimate 
 

NOT TO EXCEED WITHOUT WRITTEN CLIENT APPROVAL: 
 

This hourly / not to exceed project estimate is based on the estimated number of hours it will 
take to perform the Scope of Work. If the project requires additional time or costs to 
complete the Scope of work, then written approval to exceed the original cost estimate is 
required. 
 
 
 
 
 
 
 

Parametrix 

 
By:     _______________________________________________ 
 
Name: ______________________________________________ 
 
Title:   _______________________________________________ 
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ACKNOWLEDGEMENT AND ACCEPTANCE OF 
TERMS AND CONDITIONS FOR SERVICES 

 
“Client” acknowledges that the Proposal prepared by Applied Professional Services, Inc. (“APS”), along with the 
Terms and Conditions (“Terms”) below comprise the entire agreement between the Client and APS (collectively 

"Agreement"), and supersedes all prior or contemporaneous written and oral understandings, agreements, 
negotiations, representations, warranties, and communications. 

 

GENERAL TERMS AND CONDITIONS 
 

RELATIONSHIP OF THE PARTIES: The relationship between the parties is 
that of independent contractors. Nothing contained in this Agreement shall be 
construed as creating any agency, partnership, joint venture or other form of 
joint enterprise, employment or fiduciary relationship between the parties, and 
neither party shall have authority to contract for or bind the other party in any 
manner whatsoever. 

SERVICES: APS shall provide services to the Client for the project (“Project”), 
as defined in the Proposal and the Agreement, or as requested by the Client by 
an agreed Order (the “Services”) in accordance with these Terms. 
PROJECT SCHEDULE: APS shall use reasonable efforts to meet the Project 
schedule dates specified in the Proposal. These dates shall be estimates only. 

CLIENT’S RESPONSIBILITIES: Client shall provide/perform the following in a 
timely manner so as not to delay the Services: 

− Provide accurate information about the location and survey of the site 
where services are to be provided. 

− Cooperate with APS in all matters relating to the Services. 
− Secure legal rights to and provide access to the Project site property and 

authorize APS staff to access the site for activities necessary for the 
performance of the Services. 

− Respond promptly to any APS request to provide direction, information, 
approvals, authorizations or decisions that are reasonably necessary for 
APS to perform Services in accordance with the requirements of this 
Agreement. 

− Provide materials, data, or information that APS may request that is 
reasonably necessary to carry out the Services in a timely manner and 
ensure that such materials, data, or information provided are complete 
and accurate in all material respects. 

− Comply with all applicable laws in relation to the Services before the date 
on which the Services are to start, including required licenses, permits, 
and consents to allow APS to perform Services. 

− Give prompt consideration and action to all communications, reports and 
other documents relating to the Services furnished by APS and inform 
APS in writing of decisions in reasonable time so as not to delay the 
Services. 

CLIENT’S ACTS OR OMISSIONS: If APS’s performance of its obligations 
under this Agreement is prevented or delayed by any act or omission of Client 
or its agents, subcontractors, consultants or employees, APS shall not be 
deemed in breach of its obligations under this Agreement or otherwise liable for 
any costs, charges or losses sustained or incurred by Client, in each case, to 
the extent arising directly or indirectly from such prevention or delay. 
COMPENSATION AND PAYMENT: In consideration of the provision of the 
Services by APS under this Agreement, Compensation will be made as follows: 

− Payment: Invoices for APS’s Services shall be submitted on a monthly 
basis and are payable within thirty (30) days after the invoice date. In the 
event that the Client disputes any portion of an invoice, client shall notify 
APS - of such disputed items within ten (10) days of invoice date. 
Retainers/deposits shall be credited on the final invoice. Interest will accrue 
on accounts overdue by 30 days at the lesser of 1.5 percent per month (18 

percent per annum) or the maximum legal rate of interest allowable.Failure to 
make any payment when due is a material breach of this Agreement. In the 
event any invoice has not been paid in full within ninety (90) days of the 
invoice date, APS shall have the right to immediately suspend all or any 
portion of the Services hereunder indefinitely, pending payment in full of 
such invoice(s). 

− Taxes: Client shall be responsible for all sales, use and excise taxes, 
and any other similar taxes, duties and charges of any kind imposed by 
any federal, state or local governmental entity on any amounts payable 
by Client hereunder. 

− Compensation: Client shall pay the agreed upon rates or amounts set 
forth in the Proposal. If the agreement extends across multiple years, the 
compensation paid to APS may be adjusted due to market conditions, 
underlying labor costs, overhead and pricing influences. 

CHANGE ORDERS: If either party wishes to change the scope or performance 
of the Services, it shall submit details in writing of the requested change in a 
timely manner to the other party. APS shall, within a reasonable time after such 
request, provide a written estimate to Client of: 

− the likely time required to implement the change 
− any necessary variations to the compensation and other charges for the 

Services arising from the change 
− the likely effect of the change on the Services 
− any other impact the change might have on the performance of this 

Agreement 

Promptly after receipt of the written estimate, the parties shall negotiate in good 
faith and agree in writing on the terms of such change (a “Change Order”). 
Neither party shall be bound by any Change Order unless mutually agreed 
upon in writing. 

APS may charge for the time it spends assessing and documenting a request 
for a Change Order on a time and materials basis in accordance with the 
Proposal. 
DOCUMENTS: Unless otherwise agreed to by the parties in writing, all of the 
documents prepared by or on behalf of APS in connection with the Services 
(herein called the "Documents") will be considered Instruments of Service and 
will become the property of Client upon full and final payment of the 
Compensation. Any copyright of the Documents shall be retained by APS. APS 
grants to Client a non-exclusive right and license to use, disclose and 
reproduce the Documents solely for the purpose of the Project. 

DATA AND DOCUMENT RETENTION: APS will retain all data and 
Documents in accordance with its Data Retention Policy, unless otherwise 
agreed upon in writing. 
LIMITATION OF USE: Client shall not amend, alter or revise, reuse, permit the 
use of, disclose or reproduce any of the Documents for the completion of 
another project or work, without first obtaining the written consent of APS, and 
all reproductions shall include notice of this restriction. 

APS shall have no responsibility for any loss or damage suffered by Client or 
others resulting from any unauthorized use or modification of the Documents, 
errors in transmission of the Documents, changes to the Documents by others.  
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The Documents may be relied upon by Client for design and construction 
work undertaken by other parties with respect to the Project provided 
such part verify the accuracy and completeness of the Documents to their 
satisfaction. The that Client’s aforesaid indemnity and hold harmless 
obligation shall not be applicable to any liability based upon the willful 
misconduct or negligence of APS. 
The duty to indemnify does not include the duty to pay for or to provide an 
up- front defense against unproven claims or allegations. 
Where any claim results from the joint negligence, gross negligence, or 
willful misconduct, by Client and APS, the amount of such damage for which 
Client or APS is liable shall equal the proportionate part that the amount of 
such claim attributable to indemnitor’s negligence, gross negligence, willful 
misconduct, bears to the amount of the total claim attributable to the joint 
negligence, gross negligence, or willful misconduct, at issue. 

LIMITATION OF LIABILITIES: Notwithstanding any other provision in the 
Agreement, the Client agrees to limit APS’s liability under the Agreement 
or arising from the performance or non-performance of the Services under 
any theory of law, including but not limited to claims for negligence, 
negligent misrepresentation and breach of contract, to the lesser of: (a) 
the fees paid to APS for Services or (b) the maximum of remaining 
available insurance provided. No claim may be brought against APS in 
contract or tort more than two (2) years after the cause of action arose. 
Any claim, suit, demand or action brought under the Agreement shall be 
directed and/or asserted only against APS and not against any of APS’s 
employees, shareholders, officers or directors. APS's liability with respect 
to any claims arising out of this Agreement shall be limited as provided 
herein to direct damages arising out of the performance of the Services 
and APS shall not be held responsible or liable whatsoever for any 
consequential damages, injury or damage incurred by the actions or 
inactions of the Client, including but not limited to claims for loss of use, 
loss of profits and loss of markets. 

FORCE MAJEURE: If performance of the Services is affected by causes 
beyond APS’s reasonable control, the Project schedule and the 
Compensation shall be equitably adjusted by mutual agreement of the 
parties. APS shall not be liable or responsible to Client, nor be deemed to 
have defaulted or breached this Agreement, for any failure or delay in 
fulfilling or performing any term of this Agreement when and to the extent 
such failure or delay is caused by or results from acts or circumstances 
beyond the reasonable control of APS. 

These causes include, without limitation, inclement weather conditions, 
acts of God, flood, fire, earthquake, explosion, governmental actions, war, 
invasion or hostilities (whether war is declared or not), terrorist threats or 
acts, riot, or other civil unrest, national emergency, revolution, 
insurrection, pandemic/epidemic, lock-outs, strikes or other labor disputes 
(whether or not relating to either party’s workforce), or restraints or delays 
affecting carriers or inability or delay in obtaining supplies of adequate or 
suitable materials, materials or telecommunication breakdown or power 
outage, or similar causes and without the fault or negligence of the 
delayed party. If the event in question continues for a period in excess of 
thirty (30) days, Client shall be entitled to give notice in writing to APS to 
terminate this Agreement. 
INSURANCE: APS shall maintain Insurance which it deems to be 
reasonable throughout the term of this Agreement. APS shall provide 
Client with certificates of insurance upon written request. 

Client assumes sole responsibility and waives all rights and claims 
against APS for all loss of or damage to property owned by or in the 
custody of Client and any items at the site or in transit thereto however 
such loss or damage shall occur, unless caused by the sole negligence 
of APS. 

Client agrees to maintain appropriate Property Insurance and shall require 
its insurers to waive all rights of subrogation against APS for claims 
covered under any Property Insurance that Client may carry. Such 
waivers shall survive termination or discharge of this Agreement. 

TERM AND TERMINATION: This Agreement will continue in effect unless 
terminated by either party with thirty (30) days written notice to the other  

 

 

party. In the event of any termination, APS shall be paid for all Services 
rendered and reimbursable costs incurred through the date of notice of 
termination. In the event of termination, the Client shall pay all additional 
compensation related to termination of the project. 

Client agrees to defend, indemnify and hold APS harmless from and against all 
claims, demands, losses, damages, liability and costs associated therewith. 

In the event any of APS’s work product documents are modified in any respect, 
without involvement and oversight of APS, Client agrees that any modification is at 
the Client’s sole risk. 
In the event that Client is in default of its obligations under this Agreement, APS 
may terminate Client’s right and license to use, disclose and reproduce the 
Documents upon providing written notice to Client. Client shall return to APS all 
Documents and that no residual copies of any part of any Documents are to be 
retained by the Client or other parties. 

STANDARD OF CARE: The standard of care for all Services performed under this 
Agreement will be the care and skill ordinarily used by members of the subject 
profession practicing under similar circumstances at the same time and in the same 
locality. APS makes no warranties or guarantees under this Agreement in 
connection with the Services. APS makes no warranty whatsoever with respect to 
the services, including any warranty of merchantability, warranty of fitness for a 
particular purpose, warranty of title, or warranty against infringement of intellectual 
property rights of a third party; whether express or implied by law, course of 
dealing, course of performance, usage of trade, or otherwise. 

CONFIDENTIALITY: Both parties shall use reasonable efforts to keep confidential 
all data and information which is marked confidential and furnished by the 
respective parties under this Agreement. Confidentiality obligations shall not apply 
if such data or information is within the public domain, was known to the Client or 
APS at the time of disclosure, or was rightfully obtained by Client or APS on a non-
confidential basis from a third party. 
PERSONAL INFORMATION: Unless otherwise agreed to by the parties in 
writing, Client shall only collect and use individually identifiable information from 
or about APS employees if such collection and use is required. Client shall 
collect and use all Personal Information in accordance with applicable federal, 
state or personal information protection legislation. 

NON-SOLICITATION OF EMPLOYEES: Neither party shall knowingly solicit, 
recruit, hire or otherwise employ or retain the employees of the other party during 
the Term of this Agreement and for one (1) year following the termination or 
expiration of this Agreement without the prior written consent of the other party. 
However, neither party shall be restricted from soliciting or recruiting generally in 
the media, or from hiring, without prior written consent, the other party’s 
employees who answer any advertisement or otherwise voluntarily applies for hire 
without having been personally solicited. 

For a breach of Non-Solicitation, an amount equal to twice the base annual salary 
of the recruited employee at the time of their departure shall be paid by the hiring 
party to the other party. 
INDEMNIFICATION: To the fullest extent permitted by law, APS shall indemnify and 
hold harmless Client from and against any and all damages, liabilities, costs and 
expenses, including but not limited to reimbursement of reasonable attorney’s fees 
arising out of damages or injuries to persons or property to the proportionate extent 
caused by the negligence, gross negligence or willful misconduct of APS or anyone 
acting under its direction or control or on its behalf in the course of its performance 
under this Agreement; provided that APS ’s aforesaid indemnity and hold harmless 
obligation shall not be applicable to any liability based upon the willful misconduct or 
negligence of Client or upon use of or reliance on information supplied by Client or on 
behalf of Client to APS in preparation of any report, study or other written document. 

Client shall indemnify and hold harmless APS from and against any and all 
damages, liabilities, costs and expenses, including but not limited to 
reimbursement of reasonable attorney fees arising out of (i) damages or injuries to 
persons or property caused by the negligence, gross negligence or willful 
misconduct by Client or anyone acting under its direction or control or on its behalf 
in connection with this Agreement and (ii) claims, actions or demands for 
environmental liability arising from, or in relation to, any condition, not caused by 
the negligence of APS or anyone acting under its authority; provided 
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In addition to any remedies that are provided under this Agreement, APS may also terminate this Agreement with immediate effect upon written notice if the Client becomes 
insolvent, files a petition for bankruptcy or commences or has commenced against it proceedings relating to bankruptcy, receivership, reorganization, or assignment for the 
benefit of creditors. 

In the event of termination, APS shall be paid for all Services rendered and costs incurred by APS through the date of notice of termination. In the event of termination due to 
the termination of the Project, the Client shall pay all additional costs incurred by APS related to termination of the Project. 

DISPUTE RESOLUTION: If requested in writing by either the Client or APS, the Parties shall attempt to resolve any dispute between them arising out of or in connection with 
this Agreement by entering into a management/principal level meeting(s). The first such meeting shall occur within thirty (30) days from the first date of the written request for 
such meeting. 

− If a dispute cannot be settled informally between the Parties within a period of sixty (60) calendar days from the first date of the written request, the Parties shall enter 
structured non-binding negotiations with the assistance of a mediator. The mediator shall be appointed by agreement of the Parties. 

− If the Parties are unable to reach an acceptable resolution of the dispute, controversy, or claim through the mediation process, the Parties shall have any and all rights 
and remedies available to it under this Agreement and any and all rights and remedies at law or in equity. 

− Attorney Fee Provision: With respect to any dispute relating to this Agreement, or in the event that a lien, suit, action, arbitration, mediation, or other proceeding of any 
nature whatsoever is instituted to interpret or enforce the provisions of this Agreement, including, without limitation, any proceeding under the U.S. Bankruptcy Code 
and involving issues peculiar to federal bankruptcy law or any action, suit, arbitration, or proceeding seeking a declaration of rights or rescission, the prevailing party 
shall be entitled to recover from the losing party its reasonable attorney fees, paralegal fees, expert fees, and all other fees, costs, title reports, title guarantee reports, 
and expenses actually incurred and reasonably necessary in connection therewith, as determined by the judge or arbitrator at trial, arbitration, mediation, or other 
proceeding, or on any appeal or review, and all proceedings in U.S. Bankruptcy Court. APS shall also be entitled to reasonable attorney’s fees and costs incurred in 
enforcing any award and/or judgment, in addition to all other amounts provided by law. 

ASSIGNMENT: Neither party to this Agreement shall, without the prior written consent of the other party, which shall not be unreasonably withheld, assign the benefit or in 
any way transfer any claim or obligation under this Agreement or any part hereof. This Agreement shall inure to the benefit of and be binding upon the parties hereto, and 
except as otherwise provided herein, upon their executors, administrators, successors, and assigns. 

NO THIRD-PARTY BENEFICIARY: This Agreement is for the sole benefit of the parties hereto and their respective successors and permitted assigns and nothing herein, 
express or implied, is intended to or shall confer upon any other person or entity any legal or equitable right, benefit or remedy of any nature whatsoever under or by 
reason of this Agreement. 

LEGAL CONSTRUCTION: In case any one or more of the provisions contained in this Agreement shall for any reason be held to be invalid or unenforceable in any 
respect, such invalidity or unenforceability shall not affect any other provision hereof. This Agreement shall be construed as if such invalid or unenforceable provision had 
never been contained herein. 

ENTIRE AGREEMENT: This Agreement supersedes any and all other agreements, either oral or in writing, between the parties relating to the subject matter of this 
Agreement and is the entire understanding and agreement related thereto. This Agreement may be amended by mutual consent of the parties in writing to be attached 
hereto and incorporated herein, executed by APS’s and the Client’s authorized representatives. 

WAIVER: Failure by one party to notify the other party of a breach of any provision of this Agreement shall not constitute a waiver of any continuing breach. Failure by 
one party to enforce any of its rights under this Agreement shall not constitute a waiver of those rights. The waiver by either party of a breach or violation of any provision 
of this Agreement shall not operate as, or be construed to be, a waiver of any subsequent breach of the same or any other provision hereof. 

SEVERABILITY: If any term or provision of this Agreement is invalid, illegal or unenforceable in any jurisdiction, such invalidity, illegality or unenforceability shall not affect 
any other term or provision of this Agreement or invalidate or render unenforceable such term or provision in any other jurisdiction. 

SURVIVAL OF PROVISIONS: The expiration or termination of this Agreement, or any Task Order shall not affect the provisions, and the rights and obligations set forth in 
which either by their terms state or evidence the intent of the Parties that the provisions survive the expiration or termination, or must survive to give effect to the provisions. 

GOVERNING LAW: The validity of the Agreement and any of its terms or provisions, as well as the rights and duties of the parties hereunder, shall be interpreted and 
governed by the laws of the state in which the Project is located. 

Specific state statutes and regulations will be adhered to under this contractual agreement through the use of Addendums, as appropriate. 
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Goodman Strath 
2502 Jefferson Ave. 
Tacoma, WA 98402 

www.goodmanstrath.com 

August 31, 2026 

Hutch Goodman 
Principal and Managing Director, Public Sector Services 

 
John Betzvog 
Sr. Designer, Section Manager – Linear Infrastructure, Parametrix 
Direct: 253.604.6602 

 

RE: Scope and Fee Proposal | City of Des Moines – 24th Avenue South Improvements Project, Segment 1 – Right of 
Way Acquisition Services 

Dear Mr. Betzvog: 

Goodman Strath is pleased to submit this Scope and Fee Proposal to Parametrix in support of the City of Des Moines's 
24th Avenue South Improvements Project, Segment 1 (24th Ave S – S 223rd St to S 216th St). Nine (9) parcels are 
anticipated to require acquisition of property rights: six (6) requiring partial (fee) acquisition, and all nine (9) requiring 
temporary construction easements (TCEs). 

This project is not federally funded; accordingly, this scope excludes WSDOT Local Public Agency (LPA) certification. 
Just compensation will be established using appraisal waivers for qualifying parcels, consistent with RCW 8.26 (see 
the Fee Schedule assumptions below for the waiver threshold). 

The following Scope of Work is based on our current understanding of the project as of this date, and the respective 
Fee Schedule corresponds to each Task identified below: 

Scope of Services 

1.0 – Acquisition 
Project Management & 
Public Outreach: 

Provide bi-weekly acquisition status updates to the City and Project Team; oversee all 
elements of the acquisition task in accordance with State law and the City's approved right 
of way procedures; collaborate on parcel mitigation and negotiation solutions; and 
coordinate public outreach meetings between affected owners, the design team, and right 
of way agents prior to formal acquisition. 

2.0 – Ownership 
Vesting Research, 
Document Preparation 
& Appraisal Waiver 
Valuations: 

Research public GIS and ownership databases, title reports, and Parametrix-prepared right-
of-way plans and legal descriptions to develop City acquisition files for all nine (9) parcels; 
prepare appraisal waiver valuations and just compensation summaries; and draft all fee 
acquisition instruments, TCEs, and other documents needed to acquire property rights. 

3.0 – Right of Way 
Acquisition 
Negotiations – Fee & 
Temporary 
Construction Easement 
(9 Parcels): 

Contact all affected owners, in person wherever possible, to present appraisal waiver 
valuations and resolve objections in an effort to secure agreement to the City's requests; 
prepare and deliver City-approved offer packages, purchase and sale agreements, and TCE 
packages; and coordinate with the City on administrative settlement solutions where 
needed. 

4.0 – Project Closeout: Compile all conveyance and acquisition documents — correspondence diaries, special-
request agreements, and executed conveyances and TCEs — for each parcel, and deliver 
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completed acquisition files to the City in physical and electronic form for recordkeeping and 
compliance. 

5.0 – Supplemental 
Services (as needed): 

Should right of entry be needed in advance of acquisition (for survey, environmental, 
geotechnical, or other purposes), or should final plans identify additional parcels, Goodman 
Strath will prepare a supplemental scope and fee for review. A supplementary scope and 
fee for right-of-entry support is included as Attachment A and is not part of the fee below. 

Fee Schedule 

Task Description Hours & Rate Fee 

1.0 Acquisition Project Management & Public Outreach 
64 Hrs @ $215/hr 
Project Manager 

$13,760 

2.0 
Ownership Vesting Research, Document Preparation & 
Appraisal Waiver Valuations (9 Parcels) 

120 Hrs @ $175/hr 
Acquisition Specialist 

$21,000 

3.0 
Right of Way Acquisition Negotiations – Fee & TCE (9 
Parcels) 

420 Hrs @ $215/hr 
Project Manager 

$90,300 

4.0 Project Closeout 
48 Hrs @ $175/hr 
Acquisition Specialist 

$8,400 

5.0 Supplemental Services (as needed) – not included in this fee — — 

 
Other Direct Costs (ODCs): mileage to and from property 
owner meetings and project site (est. 18 visits @ 112 mi RT 
@ $0.725/mi) 

Mileage: $1,462 $1,462 

 SERVICES FEES and ODC's – GRAND TOTAL  $134,922 

Fee is based on the nine (9) parcels currently identified along the project corridor. Appraisal waivers apply to parcels where the 
anticipated acquisition is under $35,000 and not complex; any parcel above that amount, or involving a complex acquisition, will 
require a full appraisal and a supplemental scope and fee. Additional parcels, right-of-entry support beyond this proposal, or 
design changes requiring re-scoping will likewise require a supplemental scope and fee or amendment. 

 

We appreciate the opportunity to support Parametrix and the City of Des Moines on this project. Please let us know if 
any adjustments to this scope or fee are needed, or if you have questions in the meantime. 

Best regards, 

Goodman Strath 
Right of Way & Acquisition Services 

 
Hutch Goodman 

Principal and Managing Director, Public Sector Services 

hutch@goodmanstrath.com 
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Attachment A – Supplementary Scope & Fee: Right of Entry Support 

In the event right of entry (ROE) onto a parcel is needed prior to acquisition – for survey, environmental (e.g., wetland 
delineation, hazardous materials assessment), geotechnical, or other investigative purposes – Goodman Strath will 
secure a signed Right of Entry Agreement from the property owner and coordinate field access with the City’s and 
Parametrix’s technical staff. The following supplementary scope and fee is provided for reference and is not included 
in the Grand Total identified in the Fee Schedule above; ROE support will be authorized and invoiced separately, on 
an as-needed, per-parcel basis, upon written notice to proceed. 

Supplementary Fee Schedule 

Task Description Hours & Rate Fee 

S1.0 
Right of Entry Coordination & Agreement Procurement (per 
parcel, as needed) 

101 Hrs @ $175/hr 
Acquisition Specialist 

$1,925 

 ESTIMATED TOTAL (up to 9 Parcels) 
99 Hrs @ $175/hr 
Acquisition Specialist 

$17,325 

Right-of-entry services will be authorized and invoiced on a per-parcel, as-needed basis and are not guaranteed regardless of the 
number of parcels ultimately requiring right-of-entry support. This supplementary scope and fee is separate from, and not included 
in, the Grand Total on page 2 of this proposal. 
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3213 Eastlake Avenue East, Suite B 

Seattle, WA 98102 

 Tel: (206) 262-0370 

www.pangeoinc.com 

 
Geotechnical & Earthquake 
 Engineering Consultants 

 

August 18, 2026 

File No. PA-1154 

 

John Betzvog 

Parametrix 

1019 – 39th Avenue SE, Suite 100 

Puyallup, Washington 98374 

 

Subject: Proposal for Geotechnical Services 

   24th Avenue South Improvements (Phase 2, Segment 1) 

   South 223rd Street and South 216th Street, Des Moines, WA 

Dear John, 

Please find attached our proposal to provide geotechnical support for the proposed roadway 

improvements along 24th Avenue South, between South 223rd Street and South 216th Street, in 

Des Moines, Washington.  The project alignment is about 0.42 miles long.  We understand that 

the current project is to widen this portion of the roadway to include two 10-foot-wide travel 

lanes, a two-way left turn lane, bike lanes, sidewalks, illumination, and storm drainage 

improvements.  We understand that you plan to install an infiltration facility at parcel 

0922049123, located between South 219th and South 220th Street. 

Our proposed scope of work is outlined in the attached Exhibit A.  We propose to complete the 

scope of work on a time and materials basis.  We estimate that a budget of $28,260 will be 

needed to complete the scope of work.  Details of our cost estimate are outlined in Exhibit B.  

We agree not to exceed the estimated budget without your prior approval. 

Please call should you have any questions regarding this proposal.   

Regards, 

 
Siew L. Tan, P.E.  

Principal Geotechnical Engineer 

 

Enclosures: Exhibit A: Scope of Work; Exhibit B: Cost Estimate   
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EXHIBIT A –SCOPE OF WORK 

 

1. Site Reconnaissance – Conduct a reconnaissance along the project alignment to observe 

surface conditions that could impact the proposed improvements.  During the 

reconnaissance, we evaluate drilling equipment access, mark test boring locations for 

utility locates, and evaluate what traffic control measures may be needed during drilling 

(see Item 3, below). 

2. Coordinate Field Work & Street-Use Permit – Prepare a proposed test boring location 

plan for review by Parametrix and the City of Des Moines.  Once the test boring locations 

have been approved, PanGEO will prepare traffic control plans for each boring location 

and apply for a street-use permit from the City of Des Moines. We assume that the street 

use permit will be provided to PanGEO at no cost. 

Prior to the drilling, we will contact the 1-call center to request a utility locate. We will 

coordinate all field activities with Parametrix and the City of Des Moines. 

3. Subsurface Explorations (Test Borings) – Drill up to 3 test borings to determine the 

thickness of the exiting pavement and the subgrade condition below the pavement.  The 

locations of the test borings will be determined after our site reconnaissance, in 

conjunction with the project team. 

The test borings will be drilled through the existing pavement and advanced to about 20 

feet below the road surface to determine the existing pavement thickness and its subgrade 

condition, and potential groundwater conditions. Standard Penetration Tests will be 

performed immediately below the pavement, at 2½- and at 5-foot in each test boring to 

obtain soil samples, and to estimate the density of the existing site soils below the 

pavement. 

The test borings will be backfilled and patched with cold patch asphalt the same day.  

Our proposed fee does not include other special patching treatments that may be 

required by the City or others. 

Excessive soil cuttings from the test borings will be removed from the site, assuming that 

the site soils are not contaminated. 

We anticipate that the test borings will take one day to complete. 
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4. Groundwater Monitoring – We understand that groundwater maybe a concern for the 

proposed trenching. We propose installing one groundwater monitoring well in one of the 

three test borings discussed in Item 3.  We will discuss the location and depth of the 

groundwater monitoring well on a later date.  We budget two return trips to measure the 

groundwater table. 

5. Infiltration Testing –  Conduct one small Pilot Infiltration Test (PIT) at parcel 

0922049123 where you plan to install an infiltration facility.  The test will be performed 

in accordance with the DOE stormwater manual for Western Washington.  We assume 

the test will be conducted at a depth of no more than 5 feet.  We will hire a water truck to 

supply water for the testing. 

6. Laboratory Testing – Select soil samples for moisture content testing, grain size 

analysis, cation exchange capacity, and organic matter content.  The test results will be 

used to evaluate the infiltration and treatment potential of the soils based on the 

methodology outlined in the current Ecology stormwater design manual.   

7. Engineering and Report – We will perform appropriate engineering analysis based on 

the results of our field exploration, laboratory test program, and projected traffic data 

provided by others.  A draft report will be prepared and submitted to the project team, 

and the report will be finalized after we receive review comments form the project team.  

The report will summarize the results of our geotechnical study, and in general will 

include the following: 

• A site map showing the locations of our test borings and infiltration test location; 

• Summary description of the existing pavement thickness, subsurface conditions 

(soils and groundwater), and summary boring logs; 

• Pavement design recommendations to reconstruct the existing HMA pavements.  

Options considered will include conventional HMA on crushed rock base and on 

cement treated base (CTB).  We assume that traffic data will be provided to 

PanGEO for pavement design and analysis; 

• Infiltration rate based on the proposed pilot infiltration test; 
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• Suitability of site soils for treatment based on methodology described in the 

Department of Ecology’s Stormwater Management Manual for Western 

Washington (WSDOE, 2019); 

• Geotechnical design recommendations for streetlight pole foundation; and 

• Earthwork recommendations including the suitability of the site soils as structural 

fill, subgrade preparation, temporary excavation, control of groundwater (if 

needed), and general earthwork discussions. 

8. Post Report Consultation – Provide additional consultation on an as-needed basis. 
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EXHIBIT B - COST ESTIMATE 

 

`

S. Tan S. Swenson Staff Eng/Geo

$255.00 $180.00 $155.00 COST

Site Reconnaissance 4 4 $1,340

Coordinate Field Work & ROW Permit 1 3 $795

Test Borings & Travel (1 Day) 1 10 $1,730

Pilot Infi ltration Test (1 Day) 10 $1,550

Groundwater Level Measurements x2 8 $1,240

Prepare Boring Logs & Figures 1 4 $800

Review/Evaluate Lab Test Results 1 $155

Engineering / Report Preparation 4 18 4 $4,880

Meeting/Post Report Consultation 2 $510

TOTAL LABOR: 0 7 27 41 0 0 $13,000

LABORATORY TEST SUMMARY

Est. No. Unit Total ESTIMATED DIRECT EXPENSES:

Test Tests Cost Cost Mileage:46 mi/RT * 2 trips*$0.75/mi $69

Grain Size Analysis 4 $150 $600 Field Consumables $25

Atterberg Limits 0 $150 $0 TOTAL DIRECT EXPENSES: $94

Moisture Content 4 $50 $200

TOTAL LABORATORY TESTING: $800 ESTIMATED SUBSURFACE EXPL COSTS:

Flaggers (2 @ 8 hrs @ $95/hr) $1,520

Traffic Control Supervisor (8 hrs @ $105) $840

Traffic Control Sign Rental & Truck $500

Drill  Rig Mobilization $950

DOE Fil ing Fee $150

Drill  Borings + One Well Installation $4,200

Drill  Cutting Removal $800

Backhoe - For Infi ltration Test $2,400

Water Truck - for Infi ltration Test $1,700

TOTAL DRILLING COSTS: $13,060

PanGEO COST SUMMARY:

Estimated Labor Cost $13,000

Subsurface Exploration Costs + 10% $14,366

Lab Testing $800

Direct Expenses $94

PanGEO TOTAL: $28,260

WORK TASK DESCRIPTION
PanGEO Labor Hours & Hourly Rates
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Development Agreement Ordinance - 2nd Reading 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Community Development 
 
DATE SUBMITTED: 
September 2, 2026 
 

ATTACHMENTS: 
1. Draft Ordinance No. 26-030 

CLEARANCES: 
Community Development  

 
Purpose and Recommendation 
The purpose of this agenda item is for City Council to consider and adopt the proposed 
Development Agreement Draft Ordinance No. 26-030. 
 
Motion: "I move to approve Draft Ordinance No. 26-030, relating to the 
regulation of Development Agreements." 

 
Strategic Plan Priority  
Economic Vitality - Create an atmosphere where Des Moines is recognized as a great 
place for business investment. 
 
Background 
Staff is proposing an Ordinance to regulate Development Agreements. The Local 
Project Review Act RCW chapter 36.70B provides specific authority for development 
agreements, along with WAC 365-196-845. A development agreement is a voluntary 
contract between a local jurisdiction and a person(s) who owns or controls property 
within the jurisdiction, detailing the obligations of both parties and specifying the 
standards and conditions that will govern development of the property.  
 
Codifying this process provides regulatory certainty and transparency to the 
development community that standards will not change mid-project for multi-year 
buildouts, allows for customized design standards and phasing for complex or unique 
projects, and provides a mechanism by which the City may require impact mitigation, 
including commitments for infrastructure and financing. 
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The Planning Commission reviewed the drafted Ordinance and held a public hearing on 
July 7, 2026. The Planning Commission recommended approval of the draft ordinance 
with minor modifications. 
 
The City Council discussed the Ordinance at the August 27, 2026 meeting and moved 
the ordinance to a second reading with direction to staff to add proposed language 
relating to: 

• Development Agreement Assignment 
• Revocation by the City due to Performance  
• Cure non-performance  

 
Discussion 
City staff are proposing a Draft Ordinance which includes a new chapter to DMMC Title 
18 entitled “Development Agreements” to create regulations and process for all 
development agreement applications and their review and approval. With the proposed 
ordinance, all development agreements shall include (as applicable): 

• Project components which define and detail the permitted uses, residential 
densities (minimum and maximum), nonresidential densities and intensities or 
building sizes 

• Design standards such as architectural treatment, maximum heights, setbacks, 
landscaping, drainage and water quality requirements, road standards, and other 
development features 

• Parking 
• Provisions for affordable housing, if applicable 
• Parks and common open space preservation 
• Amount and payment of impact fees imposed or agreed to in accordance with 

any applicable provisions of state law, any reimbursement provisions, other 
financial contributions by the property owner, inspection fees or dedications 

• Mitigation measures, development conditions and other requirements of Chapter 
43.21C RCW 

• Phasing 
• Build-out or vesting periods for applicable standards 
• Other appropriate development requirements or procedures which are based 

upon a City policy, rule, regulation or standard 
• A preliminary site plan for the entire project, showing locations of critical areas 

and buffers, required open spaces, perimeter buffers, location and range of 
densities for residential development, and location and size of nonresidential 
development 

• Conceptual plans for open space, recreation, parking, landscaping, lighting and 
building design 

 
Additionally, the proposed Ordinance clarifies that a development agreement cannot 

Page 173 of 232



authorize a deviation from: 

• Building Codes 
• Environmental Requirements/SEPA 
• Surface Water Requirements 

 
The proposed Ordinance requires development agreements to have a public hearing 
and recommendation from the Planning Commission with approval by the Council. The 
Public Hearing requires notice to all property owners within 300 feet of the subject 
property. 
 
The Ordinance establishes a standard process for development agreements, making 
clear to applicants what to expect both from the process itself and with respect to what 
must be included in a development agreement. The Ordinance also clarifies the 
limitations that apply to development agreements. Each agreement would remain 
specific to the individual project and site, and Council would retain authority over the 
terms of the agreement within the parameters established by this Ordinance. For 
example, based on the type, size, location, and phasing of a project, Council could 
require a development agreement with a ten-year term, with or without extensions, but 
could not approve a twenty-five-year term, because the proposed Ordinance sets a limit 
of twenty years. 
 
Staff added the proposed Sections 9, 10, and 11 as shown below in order to address 
Council concerns from the August 27th Council meeting.  
 
Sec. 9. Specific Performance 
The parties specifically agree that damages may not be an adequate remedy for breach 
of a Development Agreement, and that the City is entitled to compel specific 
performance of all material terms of the Development Agreement by party in default 
hereof. 
 
Sec. 10.    Assignment 
A Development Agreement shall be binding and inure to the benefit of the parties. The 
original party shall not assign its rights under the Development Agreement without 
written consent of the City. Any assignment of the Development Agreement will be at 
the sole discretion of the City.  
 
Sec. 11.    Termination 
A Development Agreement shall expire and be of no further force and effect if the 
Developer does not construct the project as described in the Development Agreement, 
or submits applications for development of the project site that are inconsistent with the 
development agreement as determined in the City’s sole reasonable discretion; or for a 
breach of the Development Agreement as determined in the City’s sole reasonable 
discretion. 
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A comment letter from a commercial real estate practitioner was submitted to the City 
Council. Several areas of concern were identified and considered below: 

• Technical errors: The identified scrivener’s errors were corrected. 
• Peer-city comparison: While no standardization was identified between cities, the 

information considered by the Planning Commission included code research into 
the cities of Edmonds, Kenmore, Kent, Mukilteo, North Bend, Poulsbo, SeaTac 
and University Place. 

• Policy choices: As indicated, cities have taken meaningfully different approaches 
to the development standards included in their development agreement codes. 
The items included in Draft Ordinance No. 26-030 are all identified by RCW 
36.70B.170 as permissible to regulate through a development agreement 
process. 

 
Alternatives 

1. Approve proposed ordinance as provided 
2. Approve proposed ordinance with amendments 
3. Do not approve the proposed ordinance 

 
Financial Impact 
Unknown 
 
Recommendation 
Planning Commissions recommends approval of the draft ordinance as provided herein. 
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CITY COUNCIL'S SECOND DRAFT  9/2/2026 
 

DRAFT ORDINANCE NO. 26-030 
 
 AN ORDINANCE OF THE CITY OF DES MOINES, WASHINGTON relating 
to land use and adding a new chapter to Title 18 DMMC entitled 
“Development Agreements”.  
 
 WHEREAS, a development agreement is binding upon the parties 
and their successors and provides assurances to the developer that 
regulation will not change during the term of the agreement, and 
 
 WHEREAS, the Local Project Review Act RCW chapter 36.70B 
provides specific authority for development agreements, along with 
WAC 365-196-845, and 
 
 WHEREAS, On May 21, 2026, the City submitted the proposed 
amendment to the Washington State Department of Commerce for its 
expedited 30-day review and received documentation of completion 
of the procedural requirement (Submittal ID 2026-S-12852), and 
 
 WHEREAS, the SEPA responsible official for the City of Des 
Moines has determined that the proposed ordinance is categorically 
exempt in accordance with the requirements of the State 
Environmental Policy Act (SEPA)under WAC 197-11-800(6) Land Use 
Decisions, and 
 
 WHEREAS, the Des Moines Planning Commission held a duly 
noticed public hearing on July 7, 2026, and 
 
 WHEREAS, based on the careful consideration of the facts 
and law, the City Council finds that the proposed amendments 
attached and incorporated herein should be approved as presented; 
now therefore, 
 
THE CITY COUNCIL OF THE CITY OF DES MOINES ORDAINS AS FOLLOWS: 

 
 Sec. 1.  Title. 

 
 This chapter shall be entitled “Development Agreements.” 
 
 Sec. 2.  Application. 
  
 This chapter shall be applicable to all zones in the City and 
all zoning actions, as specified in this Title. 
 
 Sec. 3.  Purpose.  
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Ordinance No. ___ 
Page 2 of 10 
 
 
 
 (1) The purpose of this development agreement chapter is to 
implement RCW 36.70B.170 which authorizes the City to enter into 
“development agreements” with persons having ownership or control 
of real property. In adopting such statute, the City Council 
concurs with the Washington State legislative findings. 
 

(2) Additionally, the City Council finds that development 
agreements may be appropriate in certain circumstances as a means 
to consolidate numerous issues involved in complex development 
projects into a single controlling instrument, benefiting the 
City, its citizens, and members of the regulated public; and 

 
(3) The City Council finds that the use of development 

agreements may further the objective of the comprehensive plan and 
development regulations adopted pursuant to the comprehensive 
plan. 
 
 Sec. 4.  Authority. 
 

This chapter is adopted pursuant to RCW 36.70B.170 through 
36.70B.210 and other applicable laws. 

 
Sec. 5.  Application materials. 

 
 A person, firm, or corporation desiring a development 
agreement shall make application to the Director on forms approved 
by the City. 

 
Sec. 6.  General provisions. 

 
 (1) A development agreement shall be consistent with the 
applicable policies and goals of the City’s comprehensive plan. 
 

(2) A departure requested by the owner from the development 
standards of this code through a development agreement should be 
offset by the owner’s provision of a benefit to the City of equal 
or greater value relative to the departure requested, as determined 
by the City. Equivalent value need not be measured monetarily and 
the proposed benefit need not be of the same type as the existing 
development standard requirement. For example, the benefit of a 
public open space dedication may be considered against the benefit 
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Ordinance No. ___ 
Page 3 of 10 
 
 
of a required street improvement. Future economic value to the 
City may be considered as a benefit.  

 
(3) As applicable, the development agreement must specify the 

following: 
 

(a) Project components which define and detail the 
permitted uses, residential densities (minimum and maximum), 
nonresidential densities and intensities or building sizes; 
 

(b) Design standards such as architectural 
character/treatment, maximum heights, setbacks, landscaping, 
drainage and water quality requirements, road standards, and 
other development features; 
 

(c) Parking; 
 

(d) Provisions for affordable housing, if applicable; 
 

(e) Parks and common open space preservation; 
 

(f) Amount and payment of impact fees imposed or agreed 
to in accordance with any applicable provisions of state law, 
any reimbursement provisions, other financial contributions 
by the property owner, inspection fees or dedications; 
 

(g) Mitigation measures, development conditions and 
other requirements of Chapter 43.21C RCW; 
 

(h) Phasing; 
 

(i) Build-out or vesting periods for applicable 
standards; and 
 

(j) Other appropriate development requirements or 
procedures which are based upon a City policy, rule, 
regulation or standard. 
 
(4) The development agreement shall also include the 

following: 
 

(a) A preliminary site plan for the entire project, 
showing locations of critical areas and buffers, required 
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open spaces, perimeter buffers, property lines, easements, 
location and range of densities for residential development, 
and location and size of nonresidential development. 
 

(b) Conceptual plans for open space, recreation, 
parking, landscaping, lighting and building design. 

 
(5) A development agreement may obligate a party to dedicate 

land or easements, off-site improvements, or fund or provide 
services, infrastructure or other facilities. 
 

(6) Subsequently adopted development standards which differ 
from those of an approved development agreement shall apply to the 
property subject to the development agreement only where necessary 
to address a serious threat to public health and safety. 
Subsequently adopted development standards which differ from those 
of an approved development agreement also shall apply following 
expiration of any phase or time period specified in the development 
agreement during which identified standards cannot be modified. 
 
 Sec. 7. Development standards, flexibility. 
 

(1)  A development agreement shall be consistent with 
applicable development regulations to the fullest extent possible; 
provided, a development agreement may allow development standards 
different from those otherwise imposed under the Des Moines 
Municipal Code in order to provide flexibility to achieve public 
benefits, respond to changing community needs, or encourage 
modifications that provide the functional equivalent or adequately 
achieve the purposes of otherwise applicable city standards. Any 
development standards approved pursuant to a development agreement 
that differ from those in this code shall not require any further 
zoning reclassification, variance from City standards or other 
City approval apart from development agreement approval. The 
development standards as approved through a development agreement 
shall apply to and govern the development and implementation of 
each covered site in lieu of any conflicting or different standards 
or requirements elsewhere in the Des Moines Municipal Code. 
Subsequently adopted standards that differ from those of a 
development agreement adopted by the City as provided in this 
chapter shall apply to the covered development project only where 
necessary to address imminent public health and safety hazards or 
where the development agreement specifies a time period or phase 
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after which certain identified standards can be modified. 
Determination of the appropriate standards for future phases which 
are not fully defined during the initial approval process may be 
postponed. 

 
(2) A development agreement cannot authorize deviations from 

the following development standards: 
 
(a) DMMC Title 14 - Buildings and Construction; 
 
(b) Chapter 16.05 DMMC - SEPA, Chapter 16.10 DMMC – 

Environmentally Critical Areas, Chapter 16.15 DMMC – Flood 
Hazard Areas, and Chapter 16.20 DMMC – Shoreline Master 
Program; 

 
(c)  Chapter DMMC Section 11.08.060 DMMC – Surface water 

manuals 
 

 Sec. 8. Review process and fees. 
 
(1) A duly noticed public hearing pursuant to RCW 36.70B.200 

and recommendation on the development agreement shall be made to 
the City Council by the Planning Commission. The development 
agreement shall be subject to review and approval by the City 
Council based on the record of the Planning Commission hearing. 
The decision of the City Council to approve or reject a request 
for a development agreement shall be a discretionary, legislative 
act. 

 
(2) The Department shall cause written public notice of the 

public hearing to be mailed to all owners of record of property 
located within 300 feet of the property that is the subject of the 
application. 

 
(3) Fees for a development agreement review shall be as 

established by City schedule and collected at the time of the 
development agreement application. 
 
 Sec. 9.  Specific Performance 
 
 The parties specifically agree that damages may not be an 
adequate remedy for breach of a Development Agreement, and that 
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the City is entitled to compel specific performance of all material 
terms of the Development Agreement by party in default hereof. 
 

Sec. 10. Assignment 
 
A Development Agreement shall be binding and inure to the 

benefit of the parties. The original party shall not assign its 
rights under the Development Agreement without written consent of 
the City. Any assignment of the Development Agreement will be at 
the sole discretion of the City.  

 
Sec. 11. Termination 
 
A Development Agreement shall expire and be of no further 

force and effect if the Developer does not construct the project 
as described in the Development Agreement, or submits applications 
for development of the project site that are inconsistent with the 
development agreement as determined in the City’s sole reasonable 
discretion; or for a breach of the Development Agreement as 
determined in the City’s sole reasonable discretion. 

 
Sec. 129. Exercise of City police power and contract 

authority. 
 

As provided in RCW 36.70B.170(4), the execution of a 
development agreement is a proper exercise of the City’s police 
power and contract authority. Accordingly, a development agreement 
may obligate a party to fund or provide services, infrastructure, 
or other facilities. A development agreement shall reserve 
authority to impose new or different regulations to the extent 
required by a serious threat to public health and safety. 
 

Sec. 1310. Form. 
 

Development agreements shall be consistent with RCW 
36.70B.170 through 36.70B.210. All development agreements shall be 
in form and content as approved by the City Attorney. 
 

Sec. 1411. Enforceability. 
 

The development agreement shall be binding on the parties and 
their successors. Unless amended or terminated by agreement of 
both parties to a development agreement, the agreement is 
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enforceable during its term by a party to the agreement. Except as 
provided in section 6(6).F. of this ordinance, a development 
agreement and the development standards in the agreement govern 
during the term of the agreement, or for all or that part of the 
build-out period specified in the agreement. The development 
agreement shall not be subject to an amendment to a development 
regulation or a new development regulation adopted after the 
effective date of the agreement, except as provided in section 
6(6).F. of this ordinance. Applications for building permits and 
other permits subject to DMMC Title 14, Buildings and Construction, 
shall be considered under the provisions of DMMC Title 14 that are 
in effect at the time of submittal of a valid and fully complete 
application. Any land use decision issued by the City pertaining 
to the property subject to the development agreement after the 
execution of the development agreement must be consistent with the 
agreement. 
 

Sec. 1512. Status, recording and amendment of development 
agreement. 
 

(1) Development agreements are not “project permit 
applications” as defined in RCW 36.70B.020(4). Therefore, there is 
no deadline for processing a development agreement. 
 

(2) The owner shall sign the development agreement before the 
public hearing on the development agreement. If a person or 
corporation has a “substantial beneficial interest in the 
property” as specifically described below, the owner shall submit 
to the City Manager with the request for development agreement a 
document stating that such person or corporation concurs in the 
request and will not object to, contest or appeal any terms and 
conditions of the approved development agreement. A person or 
corporation having a “substantial beneficial interest in the 
property” shall include easement holders, lessees with a lease of 
one year or more, and persons or corporations with a recorded deed 
of trust or mortgage on the real property subject to the 
development agreement. The City Manager shall have the authority 
to determine whether other persons or corporations with an interest 
in the real property subject to the development agreement have a 
“substantial beneficial interest in the property.” Within 20 
calendar days of receiving written notice that the City Manager 
has determined that other persons or corporations have a 
“substantial beneficial interest in the property,” the owner shall 
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submit to the City Manager the document described above for each 
such person or corporation. 
 

(3) The term of development agreements and extensions thereof 
shall be as follows: 
 

(a) Development agreements may be approved for a maximum 
period of 20 years. 

 
(b) In determining the appropriate term for a 

development agreement, the City Council should consider the 
type, size and location of development and phasing if 
proposed. The City Council may consider shorter terms with 
extensions. 
 

(c) If extensions are authorized in a development 
agreement, the owner must request the extension at least 90 
calendar days prior to expiration of the term or any 
extension. For development agreements associated with land 
use decisions, the City Manager may grant an extension for up 
to five years if the owner can satisfactorily show that, for 
a residential project, at least 50 percent of the residential 
units are constructed, or for nonresidential and mixed use 
projects, at least 50 percent of the gross floor area is 
constructed. All other requests for extensions shall be 
reviewed by the City Council, unless another process is 
expressly provided for in the development agreement. 

 
(4) Following approval of a development agreement by the City 

Council, and execution of the same, the development agreement shall 
be recorded against the real property records with the King County 
recorder, at the applicant’s expense and a copy provided to the 
City. 
 

(5) Modifications of development agreements. 
 

(a) The director may approve minor modifications to an 
existing development agreement. Minor modifications shall 
not: 
 

(ii) reduce landscaping, buffering, or open space 
areas; 
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(iii) reduce setback requirements; 
 

(iviii) result in an increase in height of any 
structure; 
 

(iv) result in a change in ingress or egress; 
 

(vi) increase any adverse impacts or undesirable 
effects; 
 

(vii) significantly alter the project. 
 

(b) All other modifications shall follow the same 
procedural requirements of the development agreement unless 
another process is expressly provided for in the development 
agreement. If approving or modifying the development 
agreement, the City Council shall authorize the City Manager 
to execute the amendment on behalf of the City. 

 
Sec. 1613. Codification.  Sections 1 through 10 15 of 

this ordinance shall be codified as a new chapter in Title 18 DMMC 
entitled “Development Agreements.” 
 
 Sec. 1714. Severability - Construction.    
 
 (1) If a section, subsection, paragraph, sentence, clause, 
or phrase of this ordinance is declared unconstitutional or invalid 
for any reason by any court of competent jurisdiction, such 
decision shall not affect the validity of the remaining portions 
of this ordinance.   
 

(2) If the provisions of this ordinance are found to be 
inconsistent with other provisions of the Des Moines Municipal 
Code, this ordinance is deemed to control. 
 
 Sec. 1815. Effective date. This ordinance shall take 
effect and be in full force thirty (30) days after its passage and 
approval in accordance with law. 
 
 
 PASSED BY the City Council of the City of Des Moines this 
____ day of _____________, 2026 and signed in authentication 
thereof this ___ day of _____________, 2026. 
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 ____________________ 
    
     

M A Y O R 
 
APPROVED AS TO FORM: 
 
 
      
City Attorney 
 
ATTEST: 
 
 
      
City Clerk 
 
Published:      
 
Effective Date:    
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Consideration of the City's 2027 Legislative Agenda 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Administration 
 
DATE SUBMITTED: 
September 14, 2026 
 

ATTACHMENTS: 
1. 2027 Des Moines Council Legislative Priorities 

CLEARANCES:  
 

Purpose and Recommendation 
The purpose of this agenda item is to finalize the City's Legislative Priorities for the 2027 
session. 
 
Motion: "I move to adopt the 2027 City of Des Moines Legislative Priorities." 

 
Strategic Plan Priority  
Financial Stability, Public Safety, Natural and Built Environment 
 
Background 
Council discussed the draft Legislative Priorities at its meeting on August 6. Two 
revisions were made to the public safety section as a result of that discussion: point-to-
point cameras were added, and a new bullet addressing non-moving violations was 
included. A study was also added under the Airport section. 

During the discussion, Council raised the possibility of substituting the 223rd Street 
project for the Cliff Avenue Connector as a funding request. No consensus was reached 
on that change, and the Cliff Avenue Connector remains in the draft. The substitution 
could still be made if Council wishes to direct it. 

The remaining comments offered by Council members did not require changes to the 
wording of the document. 

Council may suggest additional changes if other items have come to mind since the 
August 6 discussion. If no further changes are requested, a final version of the 
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Legislative Priorities could be brought forward for adoption on September 24. 
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2027 City of Des Moines 
City Council State Legislative Priorities 
 
 

Airport Issues 
• Support e orts to find, or reinstate, mitigation funding for the disproportionate 

impact that residents near Sea-Tac Airport face due to noise/air-pollution and other 
negative airport impacts. Ongoing, structural funding is needed for area cities.   

• Support State funding for an independent study evaluating the SAMP’s impacts on 
airport communities.  

 
Funding  
Expanding Local Government Revenue Tools. We seek new options to enhance local 
government financing, particularly unrestricted funds. Protect the Public Works Assistance 
Account. We support lifting the property tax cap and oppose unfunded State mandates. 

Des Moines Project Funding Requests 
 Redondo Esplanade Safety Project: The Redondo waterfront is a destination 
location for residents far beyond Des Moines who come to use the newly opened fishing 
pier, access the waterfront and walk on the rebuilt boardwalk.  The City needs assistance 
to plan for the replacement of the over 70-year-old bulkhead and designing an esplanade 
connecting to the boardwalk. When finished this project will dramatically increase safety 
and accessibility.  Capital Budget Request 30th LD: $600,000 for project planning.   

Seawall Replacement: The existing southern portion of the marina seawall is 
failing and must be replaced. Completion of this project protects both upland and in-water 
assets from failure and damage, and enhances the recreational and public access along 
one of the few publicly accessible waterfronts between Tacoma and Seattle. Capital 
Budget Request 33rd LD: $1 million for project planning.  
 Cli  Avenue Connector: Cli  Avenue needs safety improvements, particularly as 
more people are walking in the downtown and waterfront areas.  Would raise pedestrian 
path above road and enhance ADA accessibility connecting to regional parks. 
Transportation Budget Request (Non-Motorized) 33rd LD: $600,000 for project planning.  
 
Public Safety 
Collaborate with AWC, WASPC and other groups in e orts to secure more public safety (in 
particular behavioral health) funding for local governments, including: 

• Extending HB-2015 funding timelines and making funding more accessible  
• Looking for more flexible councilmanic public safety funding options.  
• Allowing more flexibility for cities to use fees from tra ic cameras and expanding 

ability for cities to use noise & point-to-point cameras.  
• Support non-moving violations for vehicles that obscure license plate recognition.  
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Discussion on 223rd St. Pedestrian Project 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Administration 
 
DATE SUBMITTED: 
September 17, 2026 
 

ATTACHMENTS: 
1. S. 223rd Street Project PowerPoint 

CLEARANCES: 
Public Works  

 
Purpose and Recommendation 
The purpose of this agenda item is to seek direction for the South 223rd Street Project, 
which was last brought before Council on August 13, 2026. 
 
Strategic Plan Priority  
Public Safety, Natural and Built Environment 
 
Background 
This project was initiated in December 2022, when Council approved a contract with 
KPG (now Psomas) to conduct a planning study. The study report was finalized in April 
2024 and advanced the project to the ten percent preliminary design level. In 
September 2025, staff applied for a water quality grant from the Washington State 
Department of Ecology and were notified of selection in March 2026. On April 2, 2026, 
staff presented several capital improvement projects, including South 223rd Street and 
the Ecology grant. Council provided direction to decline the grant and indicated that 
there was no interest in pursuing the project at that time. On April 9, 2026, Council 
requested reconsideration of the grant and the project, and directed staff to present 
alternatives at a future meeting. Staff presented 3 alternatives on August 13, 2026 and 
confirmed the direction to decline the Ecology grant, which staff did on August 31, 2026. 
 
Discussion 
Staff presented three alternatives at the August 13, 2026 Council Meeting and 
requested direction on a preferred alternative at a future meeting. Council has 
requested that staff return to discuss Option #2 which involves adding sidewalks to 
complete ADA connections from Cliff Ave to 7th Ave S. No additional improvements are 
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proposed in this alternative. 
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S 223RD STREET
PROJECT

P r e s e n t e d  b y :  M i c h a e l  P .  S l e v i n  I I I ,  P E
P u b l i c  W o r k s  D i r e c t o r

S e p t e m b e r  2 4 ,  2 0 2 6

DRAFT
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• December 2022 – Council approves Planning Study Contract 

• December 2023 – Public Outreach / Online Survey + Website

• April 2024 – Finalized Study Report / 10% Design 

• November 2024 – Study Report Presentation to Council

• April 2, 2026 – Council provides direction to decline the water 
quality grant from Dept. of Ecology

• April 9, 2026 – Council requests reconsideration of grant and 
project; requests staff bring alternatives to future agenda

• August 13, 2026 – Alternatives presented to Council

• August 31, 2026 – City Staff declines grant with Dept of Ecology

• September 24, 2026 – Council revisits Alternatives Option 2 for 
sidewalks

Project History

DRAFT
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• Option #1 – Keep the Status Quo – no project 

• Option #2 – Sidewalk improvements

• Option #3 – Full corridor improvement project

S 223rd Street Options

S 223rd Street Context Map

DRAFT
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Option #2 –Sidewalk improvements
• Completed ADA sidewalk connections from Cliff Ave to 7th Ave S

• No additional improvements (overhead utility lines remain, no 
landscaping or placemaking)

DRAFT

Page 194 of 232



Option #2 –Sidewalk improvements

Option #2: 
6th Ave S to Cliff  

Option #2: 
6th Ave S to 7th Ave S

• Estimated cost: ~$500,000*

• Possible funding sources: City General Fund, Transportation 
Benefit District (TBD), WSDOT grants

*cost estimate includes design,  construction,  and construction management

DRAFT
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• Option 2 – Improvements to sidewalk connections
• ~$500k: brings 223rd into ADA compliance (from 5th to 7th)
• Limited grant applicability
• Quicker to implement due to lower cost and less scope

Preferred Alternative Discussion

DRAFT
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Questions & Discussion

DRAFT
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Discussion on a Multi-Family Tax Exemption Program 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Administration 
 
DATE SUBMITTED: 
September 14, 2026 
 

ATTACHMENTS: 
1. WA Commerce Factsheet 
2. MFTE Presentation 

CLEARANCES:  
 

Purpose and Recommendation 
The purpose of this agenda item is to review the Multifamily Tax Exemption (MFTE) 
program and to determine whether Council wishes to consider adopting the program 
again in Des Moines. No action is requested at this meeting. Staff is seeking Council's 
direction on whether to return with a draft ordinance for further consideration. 
 
Strategic Plan Priority  
Economic Vitality, Financial Stability 
 
Background 
The City of Des Moines first established a Multifamily Tax Exemption program on March 
26, 2009, with the passage of Ordinance No. 1457, adopted under the authority of 
Chapter 84.14 RCW and codified at Chapter 3.96 of the Des Moines Municipal Code 
(DMMC). The ordinance designated Residential Targeted Areas in portions of the 
Marina District and along the Pacific Highway corridor, meaning that projects in those 
areas could apply for an exemption from property taxes on the value of qualifying 
residential improvements while continuing to pay taxes on the land and on any non-
residential portion of the development. 

The program was not repealed. It carried a sunset provision from the outset. Under 
DMMC 3.96.040(2), the exemption was available for a maximum of 3,000 residential 
units or for ten years following the approval date of Ordinance No. 1457, whichever 
occurred first. Because the unit threshold was not reached, the ten-year term controlled, 
and the program expired by its own terms on March 26, 2019. No further Council action 
was required or taken to end it. 
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As a result, the City has not had an active MFTE program for approximately seven 
years, and any renewed program would need to be established by new ordinance rather 
than reinstated. 

About the Program: 
The Multifamily Tax Exemption is a state-authorized incentive, established under 
Chapter 84.14 RCW, that allows cities to offer a temporary property tax exemption for 
qualifying multifamily housing projects in designated areas. The exemption applies only 
to the value of new residential improvements. Land and any non-residential portion of a 
development, such as the commercial space in a mixed-use building, remain fully 
taxable throughout the exemption period. 

To offer the incentive, a city must first designate one or more Residential Targeted 
Areas. These are the geographic areas within which the exemption is available, and 
cities have wide latitude in drawing them. Jurisdictions commonly select downtowns, 
transit corridors, redevelopment zones, and areas where infrastructure investment is 
planned, but a city may designate an area as large as its entire jurisdiction if it chooses 
to do so. Within a designated area, the exemption is available for new construction or 
rehabilitation of multifamily housing containing four or more units. 

State law authorizes three exemption terms, each serving a different purpose. The 
eight-year exemption carries no affordability requirement and is intended simply to 
stimulate market-rate housing production. The twelve-year exemption requires that a 
percentage of the units, commonly twenty percent, be affordable to low- and moderate-
income households, which allows a city to secure income-restricted units without 
providing direct subsidy. The twenty-year exemption, authorized by the Legislature in 
2021 through Senate Bill 5287, supports permanently affordable homeownership rather 
than rental housing. It requires that at least twenty-five percent of the units be built by or 
sold to a qualified nonprofit organization or local government that will assure permanent 
affordability, with those units sold to households earning no more than eighty percent of 
area median income. The remaining units may be rented or sold at market rates. 

The program also has a closing window. Under state law, no new exemptions may be 
approved on or after January 1, 2032, and no extensions of existing exemptions may be 
granted on or after January 1, 2046. If the City intends to establish a program, projects 
would need to apply and be approved within that remaining period. 

Participation carries ongoing administrative obligations. Annual reporting and 
verification are required for all units under the twelve-year and twenty-year exemptions, 
and under the eight-year exemption where a city has attached affordability requirements 
of its own. The Legislature has added to these obligations in recent years, including 
expanded annual reporting to the Washington State Department of Commerce on the 
affordable units produced. 

The purpose of the tool, broadly, is to improve project feasibility in places where rents 
do not yet support the cost of new construction. Cities use it to encourage 
redevelopment of underutilized parcels, to support transit-oriented development, to 
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attract investment to emerging markets, and, in the twelve- and twenty-year forms, to 
secure affordable units without committing City funds. 

Discussion 
Considerations in favor of reinstating the program 

Housing production and redevelopment. The exemption is intended to improve project 
feasibility where rents are approaching, but do not yet support, the cost of new 
construction. In Des Moines, it could apply to areas such as the Downtown and Marina 
District and the Pacific Highway corridor, where redevelopment potential exists but 
multifamily construction has been limited. Council has also expressed interest in 
increased density in these areas as a means of growing the tax base and strengthening 
the commercial economy in Des Moines. 

Mixed-use and transit-oriented development. Jurisdictions across the region apply the 
exemption near transit stations and commercial centers. With regional transportation 
investments underway, the tool could help align private development with the City's 
planning goals. 

Development incentive that requires no City expenditure. The exemption is delivered 
through the property tax system rather than through City funds, so it can be used to 
improve project feasibility without a capital contribution, loan, or fee waiver from the 
City. The twelve- and twenty-year terms also allow the City to attach income and 
affordability conditions to that incentive, securing public benefit from participating 
projects without a corresponding City outlay. Washington cities have relatively few 
economic development tools available to them, and this program is one of the few. 

Regional consistency. Several neighboring cities offer the exemption. Whether its 
absence places Des Moines at a competitive disadvantage for multifamily investment is 
a question Council may wish to examine, and one that fiscal and market analysis could 
help answer. 

Considerations against, and open questions 

Tax shift. The exemption redistributes a portion of the property tax burden onto 
remaining taxpayers for the term of each exemption. This is discussed in the following 
section. 

Questions regarding levy growth. Separate from the tax shift, it is not yet clear how 
exempt improvements are treated as new construction value under the levy limit in 
Chapter 84.55 RCW. Depending on that treatment, the City may or may not realize levy 
growth from a participating project during the exemption period. Staff would need to 
confirm this with the King County Assessor and the Finance Director, and the answer 
would be reflected in any fiscal modeling brought back to Council. 

Administrative capacity. Any program carries ongoing administration. The City would 
review applications, issue conditional and final certificates, coordinate with the King 
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County Assessor, and report annually to the Washington State Department of 
Commerce. The level of effort depends on the exemption terms offered. The eight-year 
exemption carries no state affordability requirement, and a program limited to that term 
would involve the lighter administrative load. The twelve- and twenty-year terms require 
income and affordability verification for the life of the exemption, and recent legislation 
has expanded the reporting required of jurisdictions administering them. Council's 
direction on which terms to offer would therefore determine much of the administrative 
commitment. 

Uncertain effect on development decisions. The exemption is most useful in emerging 
markets. In markets that are substantially weaker, the incentive may be insufficient to 
make a project feasible. In markets that are already strong, it may reduce taxes on 
projects that would have proceeded regardless. Whether an exemption produces units 
that would not otherwise have been built is difficult to establish, and it is the central 
open question in evaluating the tool. 

The City's prior experience. Des Moines operated a program from 2009 until its 
expiration in 2019 without reaching the three-thousand-unit cap set in the original 
ordinance. How much the exemption was used during that decade is not currently 
documented, and staff would need to research the record before Council could judge 
whether a new program would perform differently, or what market or regulatory 
conditions would need to have changed. 

Tax shift considerations 

The exemption does not eliminate property taxes. It shifts them. Washington's property 
tax system is levy-based, meaning that each taxing district collects a set dollar amount 
rather than applying a fixed rate to assessed value. When a project receives an 
exemption, the value of its new residential improvements is recorded but not taxed for 
the eight-, twelve-, or twenty-year term. Because each district still collects its full levy, 
that value is effectively spread across the remaining tax base, and other property 
owners pay a proportionally larger share. The City, King County, fire districts, school 
districts, and other taxing jurisdictions continue to receive their full levy amounts 
throughout. 

Cities weigh this tradeoff differently. Those that have adopted programs generally view 
the shift as modest for any individual taxpayer and temporary in duration, on the 
reasoning that the property returns to the full tax rolls at the end of the term, and that 
the improvements may not have been built at all without the incentive. Cities that have 
declined or narrowed their programs point to the difficulty of demonstrating that the 
development would not have occurred anyway, to the length of the commitment, and to 
the fact that the shift falls on existing residents, including those with fixed incomes, who 
receive no offsetting benefit. The weight of these considerations depends substantially 
on local market conditions and on the number of exemptions a city expects to grant. 
Fiscal modeling specific to Des Moines would give Council a firmer basis for judgment. 
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Regional comparison 

Practice among nearby jurisdictions varies: 

• SeaTac — Uses the exemption in its urban center and airport station area, where 
it has supported multiple mid-rise projects. 

• Kent — Applies the exemption in downtown and transit-adjacent areas, in 
combination with zoning changes intended to encourage higher density and 
mixed-use redevelopment. 

• Burien — Offers exemptions supporting both market-rate and affordable 
housing, with affordability requirements attached to its twelve-year exemption. 

• Federal Way — Applies the exemption near its downtown and light rail station, 
with the stated aim of attracting higher-density multifamily projects. 

• Bremerton — Adopted a program in 2016 and subsequently narrowed it, 
eliminating the twelve- and twenty-year exemptions and the twelve-year 
extension, and retaining the eight-year exemption. 

Programs also differ in the affordability requirements each city imposes, which bears on 
the question of whether Des Moines would adopt requirements exceeding the state 
minimums. 

Policy questions for Council 

Staff seeks Council direction on the following questions: 

• Continued review. Does Council wish to continue examining the Multifamily Tax 
Exemption as a potential tool for encouraging multifamily development 
downtown? 

• Exemption term. Given the goals of revitilzaing downtown and strenghtening the 
Pacific Highway corridor, should staff focus on the eight-year exemption, which 
carries no state affordability requirement and applies to market-rate housing? 
The twelve-year exemption requires income-restricted units, and the twenty-year 
exemption is limited to projects that include permanently affordable 
homeownership units. Both would deliver fewer market-rate units per project and 
carry greater administrative obligations. 

• Geographic scope. Should a Residential Targeted Area be concentrated in the 
Downtown and Marina District, where density would most directly support 
existing businesses, or extend more broadly to include the Pacific Highway 
corridor and other areas? 

• Conditions on participation. Beyond the state minimums, should the City 
attach conditions aimed at its economic development goals, such as ground-floor 
commercial space, minimum densities, or unit mix? Council may also wish to 
consider whether to include the affordability component, and if so, at what level. 
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Next steps 

If Council wishes to continue reviewing the program, staff can return with a draft 
ordinance, proposed Residential Targeted Area maps, fiscal impact modeling that 
includes a tax shift analysis and any effect on levy growth, data on utilization under the 
City's prior program, a comparison matrix of regional programs, and options for 
affordability requirements and compliance monitoring. Staff can also engage 
developers, housing partners, and neighboring jurisdictions to gather additional input 
before returning to Council. 
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V3.0

 

SHORT GUIDE FOR COUNCILS AND STAKEHOLDERS 

MFTE (Multifamily Housing Tax Exemption) programs are 
property tax waiver programs enacted by cities and counties to 
support local housing goals. Under Chapter 84.14 RCW, local 
governments can give exemptions for new construction, 
conversion, and rehabilitation of multifamily residential 
improvements with at least four units. 

Under these exemptions, a property owner does not have to 
pay property taxes on the residential improvements for a given 
number of years. The property owner still pays tax on the land 
and on non-residential improvements like the commercial 
portion of a mixed-use building. 

 

Advantages 
 Cities and counties can give financial incentives to meet 

housing goals without the need for direct funding. This can 
support affordable housing but can also incentivize 
market-rate housing in a way that complies with state 
constitutional requirements. 

 Requirements in state law can be flexible and let cities and 
counties tailor programs to meet policies. Some programs 
consider on-site improvements, building requirements, or 
mandates for services. 

 MFTEs are commonly used by developers across 
Washington, who are often familiar with how they operate 
and how to use them with projects.  

Who Uses MFTE? 
More than 50 communities in 
Washington have active MFTE 
programs. 

Over 61,000 new housing units have 
been constructed using this 
program. Over 11,000 of those units 
were rent- and income-restricted 
affordable housing. 
 
Commerce provides support to local 
jurisdictions implementing, 
administering and making changes 
to their MFTE programs. 
 
You can always find the latest 
information from Commerce at 
commerce.wa.gov/mfte. 

Agency contact: 

Katherine Mitchell 
MFTE PROGRAM MANAGER 

Growth Management Services 
katherine.mitchell@commerce.wa.gov 
Phone: 360-725-2651 

We strengthen communities 

GROWTH MANAGEMENT 
SERVICES 
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WHAT IS MFTE? 2 

Types of MFTE  
MFTE programs are usually divided according to the 
length of the program: 

For an 8-year MFTE program, there are no 
requirements for affordable housing, although some 
cities provide their own requirements. Many 
communities use this to promote market-rate 
housing construction in neighborhoods where new 
housing investment is needed. 

A 12-year MFTE program must set aside at least 20% 
of housing units for low- and moderate-income 
households. Under the statute, household income is 
based on Area Median Income (AMI), with households 
with incomes at 80% of AMI or less considered “low 
income”, and households at 115% of AMI or lower 
“moderate income”. This MFTE is used for providing 
affordable rental housing options, including choices 
in market-rate private housing projects. 

A 20-year MFTE program requires that 25% of units 
be sold as permanent affordable housing for 
households at 80% AMI or below, with a nonprofit or 
government agency sponsoring the sale and 
restrictions in place for resale to ensure long-term 
affordability. This is a new option implemented in 
2021 and is intended to be used to encourage 
affordable housing homeownership. There is an 
option for permanent affordable rentals (20% of units 
for 99 years at 80% AMI or less) but a deadline for 
passing this program restricts new programs. 

Note that communities can also choose to impose 
higher affordability requirements and include other 
requirements for MFTE projects as well.

Considerations  
 MFTEs can result in either a loss of tax revenue 

to the community, or a tax shift where other 
property owners will pay more in taxes. 

 MFTE programs require staff time to conduct 
regular monitoring, oversight, and reporting. 

 Regular updates can be necessary to make sure 
the program provides a sufficient incentive to 
maximize public benefits. 
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Multi-Family Tax 
Exemption  
Introduction

Des Moines City Council
24 September 2026
Hemstad Consulting, LLC 
Presenter: Anthony Hemstad

DRAFT
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Why is our Legislative Advocate 
presenting on MFTE? 
• Hemstad Consulting does economic 

development work too
• Includes work with developers in several 

jurisdictions 
• Very active with MFTE, helping cities, counties 

and developers to use program 
• Deeply involved in most recent MFTE reform 

legislation (passed in 2025)  
• - pictured HB-1494 bill signing

DRAFT
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What is MFTE?
• Public Private Partnership encouraging private sector 

investment to build more multifamily units and generating 
more affordable housing

• Property tax waiver programs enacted by cities and counties 
to support local housing goals. Incentivizes development of 
multifamily units (anything from four units upwards). 

• Under Chapter 84.14 RCW, local governments can give 
exemptions for new construction, conversion, and 
rehabilitation of multifamily residential properties with at least 
four units

• Established in 1995, targeting infill development in largest 
cities. Expanded and made more flexible in recent years.  

• MFTE’s are successfully used by developers across 
Washington – one of few local government incentives 
available to encourage housing

• Des Moines adopted MFTE in 2009. Repealed it in 2017.DRAFT
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How MFTE Works

• Exempts owners from ad valorem property taxes for 
a set number of years (8, 12 or 20) for qualifying 
housing developments
• Does not exempt property tax based on the underlying 

value of the land or any non-multifamily 
construction/improvements

• Only permitted for development within designated 
“residential targeted area”

• Can be new construction or rehabilitating existing 
structures.

• Impact fees and other taxes & mitigations remain

DRAFT
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Who Uses MFTE?
• As of 2025

• 60 communities in Washington State have MFTE 
programs. Includes SW KingCo cities – SeaTac, Burien, 
Kent, Federal Way, Auburn, Renton & Tukwila.  

• 71 projects built during 2025

• Results
• 8,102 new housing units, including 1,530 rent-restricted 

units for low-income households in 2025
• $19.9 million total tax exemption for year

• About 30% of all new multifamily projects built in 2024-
25 in WA were MFTE

Source: Washington State Department of CommerceDRAFT
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Types of MFTE 
Eight-Year Program
• 8-year program

• No requirements for affordable housing by state, 
although it can be required by local jurisdiction

• Intended to encourage market-rate housing 
development in neighborhoods that lack sufficient 
housing to meet growth needs or looking to spur 
economic development

DRAFT
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Types of MFTE
12-Year Program
• 12-year program

• Must set aside at least 20% of housing units for low- and 
moderate-income households (based on Area Median 
Income) with households at 80% of low income and 115% 
at moderate income

• Intended to encourage affordable rental housing options, 
including choices in market-rate private housing 
developments

• Note – AMI for King County is high. About $82K for one 
person & $117K for family of four. Local jurisdictions can 
lower threshold below 80% to whatever level they want 
(that will still attract developers). 

DRAFT
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Types of MFTE
20-Year Program
• Requires 25% of units be sold as permanent 

affordable housing for households at 80% of 
AMI of below, with a nonprofit or government 
agency sponsoring the sale and with restrictions 
in place for resale ensuring long-term 
affordability

• New in 2021, this is intended to be used to 
encourage affordable homeownership

DRAFT
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Residential Targeted Area

• Must be within an urban center as defined in RCW 
84.14.010(17) and so designated by the Council. 

• Must currently lack sufficient, desirable, convenient 
housing to meet the needs of public growth, as 
determined by the Council

• Buildable land within the City where qualifying 
housing developments may apply for an MFTE 

• Commerce gives local governments wide 
discretion on setting RTAs. Can be full city or just a 
small area. 

DRAFT
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Localizing MFTE for Des Moines
• Cities can tailor their local MFTE program and set 

requirements beyond the State minimums

• May choose any or all of 8, 12 or 20-year programs. 

• Some cities have added requirements for: prevailing 
wage, payroll records, apprenticeship programs, 
inclusionary contracting practices

• May include community qualifications: e.g., 
affordability requirements for 8-year programs, 
public benefit improvements

• May allow for 12-year extensions: affordability and 
relocation conditions required.DRAFT
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MFTE Revenue Implications

• Underlying tax on unimproved land continues to 
be collected 

• All other taxes/fees collected + stimulus from 
new residents 

• Tax shift – Des Moines and other taxing districts 
will receive same amount, but tax from the 
exempted properties shifted to other taxpayers

DRAFT
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Example – MFTE Benefit

NewBuild -100 Unit Apartment Complex, 
residential portion value $25 million 

$250,000 Average taxable value of 1 new 
apartment (not including land value) 

Des Moines Property Tax Rate (total) $8.65/1,000

Annual MFTE value per unit: $2,162.50

Tax Exemption for full 100 units: $216,250

DRAFT
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MFTE Advantages
• MFTE could help Des Moines economy by: 

• Spurring redevelopment of current single-story (or vacant) parcels

• Adding to housing choice, more supply should help alleviate rent 
increases

• Adds sales tax and development fees during construction

• New residents add to Des Moines sales tax base, pay local utility 
taxes & other taxes. 

• Add to population figures so Des Moines per capita payments from 
State increase.  

• Project could be sold, generating REET for City 

• No hit to City’s (or other local government’s) finances due 
to tax shift. DRAFT
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MFTE Disadvantages

• Tax shift – can be controversial in some 
communities

• In the long run, some see multifamily 
developments as costing a city more in services 
than they generate in revenue. 

• MFTE with affordable housing component 
requires City to put together annual report for 
Commerce. Takes some staff time & oversight. 

DRAFT
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Next Steps

• Council considers if it wants to move forward 
with adopting a new MFTE program

• If so, Council should consider potential RTAs 
and 8, 12 or 20 year variants plus what 
AMIs/incentives to target. 

Questions & Comments

DRAFT
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City Council 
AGENDA ITEM  

 
BUSINESS OF THE CITY COUNCIL 

City of Des Moines, WA 
  

SUBJECT: Additional Sales Tax for Children and Family Services - 1st Reading 
  

FOR AGENDA OF: 
September 24, 2026 
 
DEPT OF ORIGIN: 
Legal 
 
DATE SUBMITTED: 
September 14, 2026 
 

ATTACHMENTS: 
1. Draft Ordinance No. 26-104 
2. Children and Families Sales Tax PowerPoint 

CLEARANCES: 
Finance 
Parks Recreation & Senior 
Services  

 
Purpose and Recommendation 
The purpose of this item is to introduce on first reading Draft Ordinance no. 26-104, 
which would impose an additional .01% sales tax to provide funds that would be used to 
support children and family services. 
 
Motion: "I move to pass Draft Ordinance 26-104 to a second reading on the 
next available regular Council meeting agenda." 

 
Strategic Plan Priority  
Engaged and Thriving Community; Financial Stability 
 
Background 
In recent years, the state legislature has recognized that Washington cities and counties 
are facing increasing pressure to provide services to the public with existing revenue 
sources, many of which are constrained by acts of the legislature. One form of relief 
offered by the legislature is Engrossed Substitute House Bill 2442, passed into law in 
the 2026 session. The bill includes a number of options for counties and cities to 
provide additional revenue, including an additional sales tax for the purpose of providing 
services to children and families with the goal of reducing long-term needs, making a 
difference in overall mental health, and reducing youth violence, drug use, and suicides. 
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Section 202 of ESHB 2442, codified at RCW 82.14.542, permits a city council to impose 
an additional 0.01% sales and use tax on taxable purchases within the city. The funds 
collected must be used solely for the purpose of providing additional services that assist 
children and their families, including: Child care; perinatal support services; before-
school and after-school based youth services that address mental, social, behavioral, 
and physical health; workforce capacity building; shelter and rental assistance; and 
client transportation. 
 
State law requires that a new sales tax or a change in tax rate be effective on one of 
three dates in a given year - January 1, April 1, or July 1. In order for the tax to become 
effective on one of those dates, statute requires that the Department of Revenue be 
given notice 75 days prior to that date. 
 
Staff presented the proposed tax as a new revenue option at the September 12, 2026 
Council budget workshop. Following the presentation and questions from Council, the 
Council expressed its desire that an ordinance be prepared, and that the item be 
prioritized so that Council would have the ability to enact the tax with effective date of 
January 1, 2027, if they desired. 
 
Discussion 
The kinds of services that this tax could fund are among the most popular and well 
thought of services the City provides. At the same time, these services are often put in 
jeopardy when City revenue is lacking. The tax would create a steady, restricted stream 
of income specifically for these services.  
 
The total sales tax rate within the City, including state, county, and City taxes is 
currently 10.40%. The City's portion of that tax is 0.95%, including the additional sales 
tax for public safety adopted by the City Council in 2025. This means that for every 
$100 in taxable sales in the City, the City collects 95 cents in sales tax. If adopted, the 
total tax rate would raise to 10.41%, and every for $100 in taxable sales there would be 
a one cent increase in tax. Based on recent history, staff projects that approximately 
$41,000 will be collected to support children and family programs. 
 
Alternatives 
The Council may: 
1. Pass the Draft Ordinance as presented to a future meeting  
2. Pass the Draft Ordinance with changes to a future meeting 
3. Suspend Rule 8.06(K)(3)(a) and enact the Draft Ordinance on first reading 
4. Decline to take action on the Draft Ordinance 
 
Financial Impact 
Staff estimates that imposing this tax would provide approximately $41,000 in new 
revenue that is restricted to funding services for children and families. 
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Recommendation 
Staff recommends passing Draft Ordinance 26-104 to a second reading on the next 
regular City Council meeting agenda. 
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CITY COUNCIL’S FIRST DRAFT  09/14/2026 
 

DRAFT ORDINANCE NO. 26-104 
 
 
 AN ORDINANCE OF THE CITY OF DES MOINES, WASHINGTON relating 
to finance, imposing a sales and use tax for additional services 
assisting children and their families as authorized by RCW 
82.14.542, fixing the rate of the tax, defining the permissible 
uses of the proceeds of the tax, and adding and codifying a new 
chapter to Title 3 DMMC entitled “Additional Sales and Use Tax for 
additional services assisting children and their families.” 
 
 WHEREAS, the Washington State Legislature enacted Engrossed 
Substitute House Bill (ESHB) 2442 in the 2026 Regular Session, and 
 
 WHEREAS, in ESHB 2442 The legislature found that providing 
additional services at the local level to get ahead of challenges 
that many individuals face, particularly children, in order to 
thrive is important for the success of the citizens of Washington, 
and 
 
 WHEREAS, the legislature further found that there are many 
services that are not addressed through current funding options, 
including Medicaid and county behavioral health programs and that 
existing service gaps include crisis stabilization, children 
mental health therapies, prevention and early interventions, 
behavioral health modalities, and culturally appropriate models 
for smaller community-based organizations.   
 
 WHEREAS, the legislature further found that reaching 
children and their families early is one of the best ways to reduce 
long-term needs and make a difference in overall mental health 
status as well as reducing youth violence, drug use, and suicides, 
and 
 
 WHEREAS, Section 202 of ESHB 2442, codified at RCW 
82.14.542, permits cities and counties to enact a 0.01% sales and 
use tax, the proceeds of which can be used for providing additional 
services that assist children and their families, including: child 
care; perinatal support services; before-school and after-school 
based youth services that address mental, social, behavioral, and 
physical health; workforce capacity building; shelter and rental 
assistance; and client transportation, and 
 
 WHEREAS, the City Council finds that implementation of a 
sales tax for additional services assisting children and their 
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Ordinance No. ___ 
Page 2 of 3 
 
 
families is necessary and appropriate to protect public health, 
welfare, and the environment; now therefore,  
 
 
THE CITY COUNCIL OF THE CITY OF DES MOINES ORDAINS AS FOLLOWS: 

 
 Sec. 1.   Findings.  The City Council adopts all of the 
"whereas" sections of this Ordinance as findings to support this 
Ordinance. 
 
 Sec. 2.  Imposition. Beginning January 1, 2027, there 
is imposed a sales or use tax, as the case may be as authorized by 
RCW 82.14.542, upon every taxable event, as defined in RCW 
82.14.020, occurring within the city. The tax shall be imposed 
upon and collected from those persons from whom the state sales 
tax or use tax is collected pursuant to chapters 82.08 and 82.12 
RCW. The tax shall be in addition to any other taxes imposed or 
levied under any existing law or ordinance. 
 
 Sec. 3.  Rate. The rate of tax imposed by section 2 of 
this ordinance shall be one hundredth of one percent (0.01%) of 
the selling price in the case of a sales tax, or value of the 
article used, in the case of a use tax.  
 
 Sec. 4.  Use of tax monies received. When required by 
RCW 82.14.542(2), moneys received from the sales and use tax 
imposed by section 1 of this ordinance shall be used only for the 
purposes provided in RCW 82.14.542(2). 
 
 Sec. 5.  Administration – Collection. The 
administration and collection of the tax imposed by this chapter 
shall be in accordance with the provisions of RCW 82.14.540. 
 
 Sec. 6.  Contract with Department of Revenue. The City 
Manager or the City Manager’s designee is authorized to enter into 
a contract with the Department of Revenue for the administration 
of this tax. 

 
 Sec. 7.  Codification. Sections 2 through 6 of this 
ordinance shall be codified as a new chapter in Title 3 DMMC 
entitled “Additional Sales and Use Tax for additional services 
assisting children and their families.” 
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Ordinance No. ___ 
Page 3 of 3 
 
 
 Sec. 8.  Severability - Construction.    
 
 (1) If a section, subsection, paragraph, sentence, 
clause, or phrase of this Ordinance is declared unconstitutional 
or invalid for any reason by any court of competent jurisdiction, 
such decision shall not affect the validity of the remaining 
portions of this Ordinance.   
 
 (2) If the provisions of this Ordinance are found to be 
inconsistent with other provisions of the Des Moines Municipal 
Code, this Ordinance is deemed to control. 
 
 Sec. 9. Effective date. This ordinance shall take 
effect and be in full force five (5) days after its passage, 
approval, and publication in accordance with law. 
 
 
 PASSED BY the City Council of the City of Des Moines this 
___ day of __________, 2026 and signed in authentication thereof 
this ___ day of __________, 2026. 
 
 
 
 
           

     M A Y O R 
 
APPROVED AS TO FORM: 
 
 
      
City Attorney 
 
ATTEST: 
 
 
      
City Clerk 
 
Published:  
 
Effective Date:     
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Draft  Ordinance 26-104
Addit ional  Sales Tax for  

Chi ldren and Family Services

DRAFT
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Legislature passes ESHB 2442 in 2026 to provide cities and 
counties additional revenue options

Section 202 of the bill (RCW 82.14.542) permits additional sales tax 
of .01% to support children and family services

Funds restricted to providing services that assist children and their  
families including:

Background

• Child care 
• Perinatal support services
• Before-school and after-

school based youth services

• Workforce capacity building 
• Shelter and rental assistance
• Client transportation

Proposed uses at the City include Parks and Recreation services and youth 
programing (e.g., Camp Khaos)

DRAFT
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Sales tax rate increases from 10.40% to 10.41%
• One cent per $100 in sales

Annual proceeds estimated at $41,000

Department of Revenue will collect tax

DOR has certain start dates and notice deadlines for each date per 
RCW 82.14.055

Effective date    Deadline for notice
January 1, 2027    October 16, 2026
April 1, 2027     January 15, 2026
July 1, 2027     April 16, 2026

Financial Impact

DRAFT
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“I move to pass Draft Ordinance 26-104 to a second reading at the 
October 1, 2026 regular Council meeting.”

Suggested Motion

DRAFT
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